
W68MD9-3314-5415

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

W912DW-04-R-0011, SNOQUALMIE RIVER PROJECT, BRIDGE AND TRESTLE DEMOLITION, SNOQUALMIE FALLS, WASHINGTON

1.  This Amendment Three (0003) provides for the following:

    a.  Revision A to drawing sheets 2 and 3

    b.  Revision to Sections 00800 SPECIAL CLAUSES, 01001 Supplementary Requirements and Attachments A (Hydraulic Project Approval
 Permit), B (401 Water Quality Certification) and C (Substantial Development Permit SH 00-08), 01354 Environmental Protection (Including
 Water Quality Protection Plan), 01451 Contractor Quality Control, and 02220 Demolition.

    c.  Addition of Sections 02921 Seeding and 02930 Exterior Planting.

1. CONTRACT ID CODE PAGE OF  PAGES

1 2

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 18-Feb-2004

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code) X W912DW-04-R-0011

X 9B. DATED (SEE ITEM 11)
22-Jan-2004

10B. DATED  (SEE ITEM 13)

9A. AMENDMENT OF SOLICITATION NO.

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

X The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  X is extended, is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 
(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  
REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 
provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor is not,   is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter
 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

0003

2. AMENDMENT/MODIFICATION NO. 5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

18-Feb-2004

CODE

USA ENGINEER DISTRICT, SEATTLE
ATTN: CENWS-CT
4735 EAST MARGINAL WAY SOUTH
SEATTLE WA 98134-2329

W912DW 7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

See Item 6

FACILITY CODECODE

EMAIL:TEL:

 



W912DW-04-R-0011 
0003 

Page 2 of 2 
 

 

    d.  Modification No. 3 dated 13 February 2004, to Davis Bacon Wage Determination No. WA030001, is hereby 
incorporated into the solicitation. 
 
    e.  The minutes of the Preproposal Conference dated 6 February 2004 are incorporated herein.  These minutes are 
provided for information purposes only and are not part of the contract. 
 
2.  The attached revised sections are to be replaced in their entirety.  Specification changes are generally identified, 
for convenience by strikeout for deletions, and underlining of text for additions.  All portions of the revised or new 
pages shall apply whether or not changes have been indicated. 
 
3.  The proposal due date and time is extended as follows: 
 
      26 February 2004 at 2:00 p.m., LOCAL TIME 
 
4.  NOTICE TO OFFERORS:  Offerors must acknowledge receipt of this amendment by number and date on offer 
or by telegram.  Please mark on outside of the envelope in which the offer is enclosed to show amendment received. 
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SNOQUALMIE RIVER PROJECT 

BRIDGE AND TRESTLE DEMOLITION 

SNOQUALMIE FALLS, WASHINGTON 

RFP NO. W912DW-04-R-0011 

PREPROPOSAL CONFERENCE 

 

FRIDAY, FEBRUARY 6, 2004 

 

 

 

MS. LACKEY:  Good morning.  I'm Bonnie Lackey, 

contract specialist with the Seattle District Army Corps of 

Engineers for the Snoqualmie River Project, Bridge and 

Trestle Demolition, Snoqualmie Falls, Washington.   

When you ask a question, be loud enough for the court 

reporter to hear you, and state your name and company name.  

This includes government personnel also.   

The site visit was held on Wednesday, February 4th.  

Does anybody have any questions about Section 00110?  That 

was the Proposal Submission and Evaluation section.   

It's the intent of the government to make award upon 

initial offers without discussions or additional 

information.  Your proposal should be submitted initially on 
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the most favorable terms from a price and technical 

standpoint.  Do not assume you will have the opportunity to 

clarify, discuss, or revise your proposal.  Evaluation is 

based exclusively on the merits and contents of the 

proposal.  Offers not meeting the minimum requirement of all 

technical evaluation factors shall be determined to be 

nonacceptable and will not be considered for award.   

Technical proposals will be evaluated on an acceptable 

or nonacceptable basis.  Award will be made to the lowest 

price technically acceptable offer.  An unacceptable 

determination on any one criterion will deem the entire 

proposal to be unacceptable.   

In Paragraphs 3 and 5, there are instructions on what 

and how to submit your proposal.  Technical proposals and 

price proposals should be submitted separately.  A bid bond 

is required for this project.   

Technical inquiries after today are to be submitted via 

the Internet.  A password is required.  Offerors can obtain 

their password by going to www.projnet.com, clicking on the 

bidder inquiry and filling out the form provided, and then 

clicking "continue."  These detailed instructions are 

included in the solicitation package.  The contractor sees 

only his original question and official response.  You will 

not see any other evaluations or correspondence with 

competing contractors.  If the question requires an 
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amendment, one will be issued.  At a later date, we'll issue 

an amendment with all bidder inquiries and the responses so 

everyone will have the same information.  These minutes from 

this conference will also be included in the amendment.   

If there are no questions regarding Section 00110, 

we'll start your questions.  Again, if you have a question, 

please state your name and your firm name and your question.   

MR. BOWMAN:  My name is Joel Bowman with Boss 

Construction, and I'm not positive if this is in 110.  But 

the caveat here about the government purchasing the 

property, that needed to be done before the project would be 

awarded?   

MS. LACKEY:  That wasn't supposed to be in there.   

MR. BOWMAN:  Oh, it's not supposed to be in there?  

So that's a nonissue?   

MS. LACKEY:  Right.  We had two solicitations out 

there, and that was supposed to have not -- we decided not 

to take it off.  But you're right, it's not supposed to be 

in there.  Isn't that correct?   

MR. ROSSIGNOL:  Yes. 

MR. BOWMAN:  Another question.  It seemed like 

parts of the specs were pretty entwined with the channel 

widening project, because it mentioned that we would need 

the relevant experience involving submerged rock, I think in 

4.1 of 0100.  Is that a requirement for the bridge removal?   
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MS. LACKEY:  Which one?  I'm sorry.  Bonnie 

Lackey.  Which one was that?  4.1?   

MR. BOWMAN:  Yeah.  In 4.1 it says the relevant 

experience of firms proposed for the team with similar 

projects.  It says -- it's defined as work having relevant 

experience is defined as work involving submerged rock and 

unclassified excavation near facilities, structures, and 

public areas.  And it goes on.  But I just wondered if 

that's a requirement for the bridge demolition project, or 

that's a requirement for the channel widening project.   

MR. BEAN:  If I could jump in, Tom Bean.  I am 

with King County.  I was involved in writing the 

qualifications.  That's an error if it's listed in the 

contract spec for the bridge.  Those specs were meant for 

the other contract which is part of this project.  But there 

is no rock work or below ground excavation permitted or 

intended as part of the bridge removal, and there's no need 

for experience with those aspects of the other project for 

this contract.  

MS. LACKEY:  Bonnie Lackey.  I'll amend that.   

MR. BOWMAN:  Okay.  And in the same section, it 

talks about the project manager, that he has to have a 

degree in civil engineering and that we would have to have a 

contractor quality control person, I think, on site at all 

times.  Is that -- and list experience and education that he 
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must have.  I mean, we're dealing with a pretty small 

contract here in the bridge demotion, and I was wondering if 

that's something that's also required. 

MR. ROSSIGNOL:  Yes.  Steve Rossignol.   

MS. LACKEY:  Anybody have any questions?   

MR. BOWMAN:  Does that include any other part of 

the specs?  Not just 00110? 

MS. LACKEY:  Oh, yes.  That was just the part that 

I'm familiar with. 

MR. BOWMAN:  Okay.  Also mentions that the 

contractor will employ a safety, occupational and health 

person full-time on site also.  I think it's Page 01001-3.   

MR. ROSSIGNOL:  This is the bid package.  

MS. LACKEY:  It's probably in the back.   

MR. ROSSIGNOL:  Repeat the spec section again.   

MR. BOWMAN:  I think it was Page 01001-3.   

MR. ROSSIGNOL:  Steve Rossignol with the Corps of 

Engineers.  Yes, it is a requirement.   

MR. BOWMAN:  Okay.   

MR. NICKELL:  Greg Nickell with Iconco.  Your 

question was full-time?  Was that your question?   

MR. BOWMAN:  Well, yeah.  It says "all hours" 

here.   

MR. ROSSIGNOL:  Steve Rossignol again.  Yes, 

because of the complexity of the type of work, we do require 



W912DW-04-R-0011                                                                                                R0003 

 James, Sanderson & Lowers 
945 Tacoma Avenue South, Suite B, Tacoma, WA 98402 

(253) 627-8543   (800) 507-8273 

6

a full-time safety person.   

MR. NICKELL:  Okay.  And as far as the contractor 

quality control, since we're not building anything but we're 

involved in demolition, he also needs to be there full-time 

anyway?   

MR. ROSSIGNOL:  Yes, because there is paperwork 

that the quality control and quality assurance people need 

to do on a daily basis.  So, yes.   

MR. NICKELL:  Thank you.   

MR. BOWMAN:  Joel Bowman, Boss Construction again.  

Is there a raptor pole for the osprey nest that's spoken 

about?   

MR. ROSSIGNOL:  Is there a pole?  I'm sorry?   

MR. BOWMAN:  Are we to install a raptor pole for 

the osprey nest?   

MR. ROSSIGNOL:  Steve Rossignol.  Yes. 

MR. BEAN:  Excuse me, Steve.  Tom Bean, King 

County.  No, that's not part of the contract.  That will be 

a separate effort, but under another contract.  And so it's 

not part of this contract.   

MR. ROSSIGNOL:  It's under the widening project. 

MR. BEAN:  Actually, it's not.  It's a third 

effort, and right now it's a subject of some discussion.  

For purposes today, it's not part of the bridge removal or 

the channel excavation contract.  The discussion had been 
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that the environmental group here would run with a separate 

contract using a small service provider who has done poles 

for the Corps many times, and that would be just a separate 

work effort to just come in and put up a pole.  But the city 

has wanted to accelerate the schedule, and so there's 

discussion now about perhaps having the city or other 

parties do the work in advance of when the Corps might 

otherwise have it done.   

But the short answer, it's not part of this contract.  

MR. ROSSIGNOL:  There was, in that same 

discussion, there was talk about pulling the pole out once 

the contractor installed the pole, because they were going 

to get a right-of-way on the city property.  So it's -- 

yeah. 

MR. BEAN:  We may have created some confusion in 

the paper.  I believe that's quite possible.   

MR. ROSSIGNOL:  Yeah.  So at this point, I would 

say let's leave it in, and we're going to have to clarify 

that through an amendment to the powers that be, whether or 

not it's going to stay in the contract. 

MR. BOWMAN:  Is it shown in the drawings?  I only 

read it in some of the letters in the permitting portion.  

MR. ROSSIGNOL:  No. 

MR. BEAN:  There have been drawings on a 

standalone basis.  And it was just a very simple -- typical 
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of what a pole looks like.  And they were talking about 

turning loose, again, a separate effort that Mike Scuderi 

from the environmental group is going to run with.   

MR. BOWMAN:  Thank you.  I think there would be 

additional information required if it's part of this 

contract.  There would be additional information required in 

order to bid on it, because there is no information. 

MR. BEAN:  I would agree with you.   

MR. ROSSIGNOL:  So my recommendation to you is to 

go into Dr-Checks and submit it as a question, and make a 

caveat that there is nothing detailing the type of pole or 

if it is to actually be included in this contract.   

MR. BOWMAN:  That doesn't happen through this 

process?  It would need to be done in addition?   

MR. ROSSIGNOL:  It would need to be done in 

addition, yes.  Everything has to go through Dr-Checks, as 

far as questions, because of the fact that we have to have 

it accessible to everybody.  Is that not true?   

MS. LACKEY:  That's true. 

MR. BOWMAN:  And I apologize, I'm not familiar 

with that.  

MS. LACKEY:  It's in the specification right on 

the other side of the instructions to offerors.   

MR. BOWMAN:  So the questions that I'm asking, I 

should --  
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MR. ROSSIGNOL:  Reiterate them in Dr-Checks.   

MR. BOWMAN:  Okay.  Don't you make the minutes of 

this --  

MR. ROSSIGNOL:  Available?  Yes.   

MS. LACKEY:  That doesn't change the 

specification.  So it's just for your information, and we 

send it to everybody on the plan holders list.   

MR. BOWMAN:  Joel with Boss Construction again.  

The HPA says that work can be done April 15th through 

December 31st, 2004.  But in the specs, it mentions that it 

would be July 1st through -- in another location there in 

Section 1354-6 it says it will be July 1st through September 

15th.   

MR. ROSSIGNOL:  That's an error in the contract. 

MR. BEAN:  Actually, it's not.  Let me back up.  

The reason that you've got two different windows is, in 

fact, you've got three different agencies who are involved 

in regulatory issues on the project:  The HPA from the State 

gave us a very generous window, but there was a tighter 

window required by the two federal agencies protecting 

endangered fish in the river.  And so that's where the July 

1 to September 15 window comes from, and it governs -- the 

State allows work in that time period and the State would 

allow work in excess of that time period if the federal 

agencies would.   
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Now, having said that, the strict application of the 

federal window on bridge removal is something that I'm not 

positive is definitely necessary.  In other words, the 

federal window was applied to a single biological assessment 

for a single project that included the channel widening.  

And they were very concerned about excavation in the river 

that would cause turbidity problems downstream.  And that 

was being heavily restricted.  And there may be an 

opportunity for a clarification to extend the timeline for 

this project, if that's necessary.   

MR. ROSSIGNOL:  So, again, add it into Dr-Checks, 

and we'll send it up the flag pole to get a better 

clarification.  And if the specifications need to be 

amended, then it will be amended at that time. 

MR. BOWMAN:  But for now, we should assume that 

works needs to take place between July 1st and September 

15th?   

MR. ROSSIGNOL:  Yes.   

MR. BOWMAN:  Joel again, Boss Construction.  In 

Section 01354, Page 8, 2.F, it says that there's a minimum 

of six monitoring stations required.  And I would assume, 

again, that's for channel widening?  Or does it apply to the 

bridge demolition?   

MR. ROSSIGNOL:  What page, again?   

MR. BOWMAN:  I think it's 01354, Page 8, 2.F, 
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Roman Numeral IX.   

MR. ROSSIGNOL:  No, it's talking about turbidity, 

that we have to monitor the turbidity and making sure that 

we're not -- and meeting the Washington State standards for 

water quality, standards for turbidity.  So, no, that is in 

reference to this contract, as well. 

MR. BOWMAN:  The Attachment B shows the location 

of six monitoring places, and they're all right around -- 

well, one, I think the most upstream one is at the highway 

bridge.  I believe that's 202.  And they go downstream from 

there to below the falls.  So there wouldn't be any -- it's 

not showing any near the railroad bridge.  And beings that 

the work on the channel widening would very -- well, would 

be taking place at the same time, are we to monitor exactly 

where they're monitoring?   

MR. ROSSIGNOL:  That's a good question.   

MR. BEAN:  Tom Bean again from King County.  Once 

again, this is an artifact of the way we permitted a bigger 

project that includes two contracts.  And you're quite 

correct about the reasons for these requirements; they're 

related to the other project.  The HPA requirements still do 

apply to any work near the river.  And if there were a 

turbidity impact for work done here, it would be limited to 

the same 5 NTU above background threshold as a compliance 

point that would be just 300 feet downstream of the work.   
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And so what you have is a lot of detail that was 

written for the excavation aspect of the larger project; not 

specifically related to this contract.  And I'm afraid that 

there hasn't been a good job of translating the real 5 NTU 

requirement which does apply into a reasonable operation for 

this smaller project.   

You should not have to do any monitoring below the 

falls.  And my vision of the way this project should come 

together is that there will probably be some monitoring 

requirements just to prove that, indeed, there was no 

turbidity caused by working above the river.  

MR. ROSSIGNOL:  What I would recommend is, again, 

put it into Dr-Checks.  We're well aware of the conflicts 

between the specifications.  But for water quality, it's 

better to err on the side of being conservative than it is 

to err the other way and mislead you.  So put it into Dr-

Checks and we'll send it up the flag pole.   

MR. BOWMAN:  Joel again with Boss Construction.  

It talks about pulling the piles with a 160-horsepower 

excavator and with the hydraulic thumb.  If it's unable to 

pull them, we can cut them off level.  However, the one 

bridge pier towards the right bank -- I guess what I'm 

asking is, it talks about those being pulled.   

MR. ROSSIGNOL:  Um-hmm. 

MR. BOWMAN:  And so is it the intent that they be 
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pulled with a vibratory hammer?  Is that permissible?   

MR. ROSSIGNOL:  That's a good question.  Alls I 

see is a lot of turbidity if you do pull it with a 

vibratory.  Put it into Dr-Checks.  I can't answer that.   

MR. BOWMAN:  Okay.  And it mentions that when 

piles are pulled, that the holes need to be backfilled and 

tamped.  Does that need to take place when the piles are 

extracted in the water?   

MR. ROSSIGNOL:  Do you know anything about that?   

MR. BEAN:  You know, I want to reread the way this 

spec was written.  But the discussion with the agencies was 

that the piles in the river would simply be cut in order to 

avoid excavation in the river.  And I was party to that 

discussion.  That was my latest understanding of the way the 

contract was going to read.  And as far as the excavator 

standard, that was tailored to the trestle where you 

obviously have something to put an excavator on and pull 

with.  That's obviously not applicable out on the right bank 

in particular where there's nothing nearby to use as support 

for an excavator if you're pulling piers.  So I guess it 

seems clear to me that we've been unclear, collectively.   

MR. ROSSIGNOL:  So, again, put it in Dr-Checks.   

MR. BOWMAN:  I was unable to be at the walk-

through, although I did look at the site when the channel 

widening walk-through was scheduled.  But my impression is 
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that what -- we have the trestle and the steel truss to 

remove, two piers, foundation piers for that.  There's 

nothing going further west, is there?  Is there something 

past -- I didn't see anything in the water, but is there 

something past on land that needs to be removed on the west 

side?   

MR. ROSSIGNOL:  Just the trestle, the wooden 

trestle approach. 

MR. BOWMAN:  Excuse me.  It would be the right 

bank.  Is there any demolition that happens on the right 

bank past the last pier for the truss?   

MR. BEAN:  No.  

MR. ROSSIGNOL:  The columns that are still in the 

water on the right bank.   

MR. BEAN:  We didn't include that in the contract.  

There was discussion long ago of taking out everything all 

the way over to the Weyerhaeuser mill, but that's been 

dropped.  You may find old timers who remember that as part 

of the project. 

MR. BOWMAN:  Is there a way that we can get either 

a manufacturer or the old drawings for the steel trestle we 

can calculate weights?  Or can you tell us, estimate bridge 

weight?   

MR. ROSSIGNOL:  That was asked at the site walk, 

and I would recommend putting it into Dr-Checks.  Somebody 
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mentioned -- and how true it is, I don't know -- but 

somebody did mention that it is, because it's a Weyerhaeuser 

bridge, they may have as-built drawings of that.  To my 

knowledge, that has not been researched.  So put it into Dr-

Checks.  And then if it is available, we'll try and get it.  

But otherwise, we have no knowledge of the tonnage or 

anything else. 

MR. BEAN:  One suggestion I would offer -- Tom 

Bean from the county, again -- is the Northwest Railway 

Museum which is in Snoqualmie and maybe a mile upstream of 

this bridge in the old depot in the heart of old downtown 

Snoqualmie.  And Richard Anderson, who is the executive 

director, may be able to help.  I don't know if Richard has 

old drawings.  But the museum actually was the former owner 

of this bridge and had visions of using it in their tourist 

train operation before it started failing.   

MR. ROSSIGNOL:  So we'll have to make that 

available to the people upstairs so that they can contact 

him instead of having all of you guys contact him.   

MR. BEAN:  Very good.  

MR. ROSSIGNOL:  He might get upset with us.   

MS. LACKEY:  Any other questions?   

MR. BOWMAN:  The approach from the highway, maybe 

I read it and I don't remember.  Do we -- we can remove all 

the rail and ties right up to the trestle and the rest of 
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the way, so that from the road on there are no railroad --  

MR. ROSSIGNOL:  Yesterday or the day before when 

we were out there, there was no rails beyond the road, nor 

was there --  

MR. BEAN:  No, I believe there are rails.  There 

are rails.   

MR. BOWMAN:  Across the road?   

MR. STOKES:  They go across the road and to -- 

there's rails on the other side of the place,  

MR. ROSSIGNOL:  Again, ask it in Dr-Checks. 

MR. BOWMAN:  I was just wondering for access of 

equipment, if we can actually remove those ties and make a 

roadbed.  

MR. ROSSIGNOL:  Yeah, that would be a good 

question to ask.   

MR. STOKES:  They show a 30-foot pass you can 

build to go in there.  So obviously you would have to 

replace or remove them.   

MR. BOWMAN:  Joel from Boss.  One other question.  

I noticed in some of the permitting agencies that we need to 

replant, obviously, whatever vegetation we affect in there 

doing the demolition.  But I didn't see anything anywhere 

that specified what to replant with, or what --  

MR. ROSSIGNOL:  What the restoration is?  Right 

now it has berry bushes on it.  You want to plant berries?   
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MR. BOWMAN:  It sounded like they didn't want that 

back.   

MR. BEAN:  There actually has been specific 

discussion, and there is a list that was given to the permit 

agencies.  It seems it should have been referenced in the 

shoreline permit, which I believe is appended in the specs.  

I think that's where it might show up.  But in any case, 

there is a list.  And if it has to be issued by amendment, 

it's available.  It's just native plants.   

MR. ROSSIGNOL:  Yes.  And native plants are not 

Scotch broom.   

MR. BOWMAN:  Or Himalayan blackberry.   

MR. STOKES:  Chris Stokes.  Where can we be 

allowed to bring in floats if we need to, or to work out on 

the river, pull piles or whatever, cut them?   

MR. ROSSIGNOL:  There is a location upstream. 

MR. BEAN:  Yeah, there is a boat ramp.  It's not 

much of a boat ramp.  It's not maintained as a ramp, but 

we've used it to put equipment on the river in the past.  

It's off the Reinig Road, east of Meadowbrook.  And so it's 

on the north bank of the river, and there's quite a few 

shoals in between that and the project site.  But there is a 

green gate.  I have a key to that gate.  I would be happy to 

open it for you.   

MR. STOKES:  At that boat ramp?   
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MR. BEAN:  At that ramp above the Reinig, actually 

upstream of the trail bridge.  Does everyone know that 

location?  The mill pond is a big lake just south of the 

Weyerhaeuser mill, so it's north of the river, east of the 

heart of downtown Snoqualmie.  At the southeast corner of 

that mill pond, there's an old bridge, an old railroad 

bridge that crosses the Snoqualmie River and it is the 

Snoqualmie River trail, the Snoqualmie Valley Trail.   

And immediately upstream of that bridge, maybe a 

hundred feet, 150 feet, there is a ramp, a gated boat ramp 

from the north side onto the river.  And I have a key to 

that gate, so the county will open that gate if, indeed, you 

need access through it. 

MR. BOWMAN:  And that obviously is upstream?   

MR. BEAN:  (Nods head affirmatively.)   

MR. ROSSIGNOL:  To back up for the planting, I 

would recommend that you direct your question to Dr-Checks.  

It may be -- I'm looking, but I don't see it yet in the 

specifications, and that needs to be spelled out very 

clearly what type of vegetation needs to go back to restore 

the area.  So please submit that to Dr-Checks, and we'll go 

ahead and come out with an amendment.   

On the letter addressed from the Department of Ecology 

on the 20th of September, 2002, to Paul W. Cook, it says in 

Section E and then Paragraph E2 under Mitigation:  Native 
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trees, minimum six feet tall in height shall be planted at 

11 foot centers along the Snoqualmie River upstream of the 

Snoqualmie River Falls.  The plant -- and I'm assuming that 

this is, even though it sounds like it's tied to the lower 

river, it's still applicable for the upper river.   

MR. BEAN:  Well, yes and no.  That's another 

standalone work effort.  And what's going on is the state 

required mitigation to plant new vegetation along the rivers 

in order to compensate for the fact that the excavation 

project is taking some out.  And so the Corps is providing 

materials to the city.  The city is, in turn, installing the 

materials through volunteer labor on park property.  It's 

not part of the project site and it's certainly not part of 

bridge removal contract.  

MR. ROSSIGNOL:  Okay.  So we need to add that into 

Dr-Checks for clarification.   

MR. BEAN:  But that was a specific mitigation for 

a specific part of the other project.  The issue of 

replacing any vegetation disturbed here is still germane to 

this contract.  This contract, the contractor here needs to 

clean up this part of the site, not make up for other issues 

elsewhere.   

MR. ROSSIGNOL:  Yeah.  But we still need to 

restore the vegetation of some type back in that area so 

that we don't have any erosion, especially down into the 
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river. 

MR. BEAN:  Agreed.  

MR. ROSSIGNOL:  So please add that into Dr-Checks 

so that we can get a better handle on that.   

MR. BOWMAN:  To be honest with you, I'm not sure 

I'm going to do that because with the specification that the 

project manager must be a civil engineer, that kind of 

disqualifies me.  

MR. ROSSIGNOL:  Ask the question in Dr-Checks.  

It's -- I can't deviate from what is printed here, but an 

amendment can be issued to deviate from this specification.  

I can only tell you to bid it as you see it, unless there is 

an amendment.  So if the question goes unasked, then, yeah.  

So you need to ask the question.   

MR. BEAN:  And on the specific issue of 

qualification -- Steve, I apologize if I step over the line 

a little, but I'm playing kind of a devil's advocate role, 

if you will.  The county is putting dollars in here.  I 

didn't write the plan, I didn't write the specs.  I helped 

negotiate some of the deals that made the permits possible.   

But I will be meeting in what we call our project 

coordination team on Monday morning, and we will discuss the 

real need for a CE graduate to oversee bridge demolition.  

We discussed this at length for the other contract.  And I 

am personally, as a civil engineering graduate, not at all 
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confident that that qualifies me to do your job.  And I just 

think that there is good reason for the project coordination 

team to take up this issue again.  And that's about as much 

as I can say.   

Obviously, nothing would change unless there is a 

specific amendment.  And you'll get, as with any other 

guidance on this, you'll get direction from the Corps rather 

than from anybody else.  But we'll talk about it.   

MS. LACKEY:  Any more questions?   

MR. REICHELT:  Eric Reichelt, ACC-Hurlew.  Has 

anybody ever taken any paint samples of the bridge to know 

if there's lead paint on it?  And if there is, do we have to 

tarp the underside of the bridge when we demo it?   

MR. ROSSIGNOL:  We have to comply with Washington 

State DOE requirements and EPA requirements.  To my 

knowledge, there hasn't been a sample taken.  Write it in 

Dr-Checks, and we'll be able to answer that question.  

Somebody may have somewhere else, where they have done 

samples.  It didn't look like there was much paint left on 

that bridge. 

MR. BEAN:  Not my expertise at all.  I won't speak 

on that one.   

MR. REICHELT:  Not many of them around that don't 

have it.   

MR. ROSSIGNOL:  The red lead?  Yeah.   
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MR. REICHELT:  It's turned out to be a big issue, 

because you're over the waterway if you cut the bridge 

apart.  There's been some contractors in big trouble over 

that.   

MS. LACKEY:  Anyone else?  Thank you for coming. 

 

       (Meeting concluded.)   

  

 

 

Transcribed by:  Sandra D. Knipschield, RPR 
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SECTION 00800 
 

SPECIAL CLAUSES 
 
 
 SC-1.  COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984) 
(FAR 52.211-10).  
 
The Contractor shall be required to (a) commence work under this Contract within 10 calendar 
days after the date the Contractor receives the notice to proceed, (b) prosecute the work 
diligently, and (c) complete the entire work ready for use not later than 180 calendar days after 
date of receipt by Contractor of the notice to proceed.  The time stated for completion shall 
include final cleanup of the premises.  See Section 01005 SITE SPECIFIC SUPPLEMENTARY 
REQUIREMENTS, paragraph 1.5 for construction sequence and scheduling requirements. 
 
 SC-1.1  DELETED 
 
 SC-2.  LIQUIDATED DAMAGES - CONSTRUCTION (SEP 2000) (FAR 52.211-12) 
 
 (a)  If the Contractor fails to complete the work within the time specified in the Contract, or 
any extension, the Contractor shall pay to the Government as liquidated damages, the sum of 
$730.00 for each day of delay. 
 
 (b)  If the Government terminates the Contractor's right to proceed, the resulting damage will 
consist of liquidated damages until such reasonable time as may be required for final 
completion of the work together with any increased costs occasioned the Government in 
completing the work. 
 
 (c)  If the Government does not terminate the Contractor's right to proceed, the resulting 
damage will consist of liquidated damages until the work is completed or accepted. 
 
 SC-3.  TIME EXTENSIONS (APR 1984) (FAR 52.211-13)  Notwithstanding any other 
provisions of this Contract, it is mutually understood that the time extensions for changes in the 
work will depend upon the extent, if any, by which the changes cause delay in the completion 
of the various elements of construction.  The change order granting the time extension may 
provide that the Contract completion date will be extended only for those specific elements so 
delayed and that the remaining Contract completion dates for all other portions of the work will 
not be altered and may further provide for an equitable readjustment of liquidated damages 
under the new completion schedule. 
 
 SC-4.  DELETED 
 
 SC-5.  INSURANCE  (JAN 1997) (FAR 52.228-5) 
 
 (a)  The Contractor shall, at its own expense, provide and maintain during the entire 
performance period of this Contract at least the kinds and minimum amounts of insurance 
required in the Insurance Liability Schedule or elsewhere in the Contract. 
 
 (b)  Before commencing work under this Contract, the Contractor shall certify to the 
Contracting Officer in writing that the required insurance has been obtained.  The policies 
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evidencing required insurance shall contain an endorsement to the effect that any cancellation 
or any material change adversely affecting the Government's interest shall not be effective: 
 
  (1)  for such period as the laws of the State in which this Contract is to be performed 
prescribe; or 
 
  (2)  until 30 days after the insurer or the Contractor gives written notice to the 
Contracting Officer, whichever period is longer. 
 
 (c)  The Contractor shall insert the substance of this clause, including this paragraph (c), in 
subcontracts under this Contract that require work on a Government installation and shall 
require subcontractors to provide and maintain the insurance required in the Schedule or 
elsewhere in the Contract.  The Contractor shall maintain a copy of all subcontractors' proofs 
of required insurance, and shall make copies available to the Contracting Officer upon request. 
 
 SC-5.1  REQUIRED INSURANCE IN ACCORDANCE WITH FAR 28.307-2: 
 
  (1)  Workers' compensation and employer's liability.  Contractors are required to 
comply with applicable Federal and State workers' compensation and occupational disease 
statutes.  If occupational diseases are not compensable under those statutes, they shall be 
covered under the employer's liability section of the insurance policy, except when Contract 
operations are so commingled with a Contractor's commercial operation that it would not be 
practical to require this coverage.  Employer's liability coverage of at least $100,000 shall be 
required, except in states with exclusive or monopolistic funds that do not permit workers' 
compensation to be written by private carriers. 
 
  (2)  General Liability.  
 
     (a)  The Contracting Officer shall require bodily injury liability insurance coverage 
written on the comprehensive form of policy of at least $500,000 per occurrence. 
 
     (b)  Property damage liability insurance shall be required only in special 
circumstances as determined by the agency. 
 
  (3)  Automobile liability.  The Contracting Officer shall require automobile liability 
insurance written on the comprehensive form of policy.  The policy shall provide for bodily 
injury and property damage liability covering the operation of all automobiles used in 
connection with performing the Contract.  Policies covering automobiles operated in the United 
States shall provide coverage of at least $200,000 per person and $500,000 per occurrence 
for bodily injury and $20,000 per occurrence for property damage.  The amount of liability 
coverage on other policies shall be commensurate with any legal requirements of the locality 
and sufficient to meet normal and customary claims. 
 
  (4)  Environmental Liability  If this contract includes the transport, treatment, storage, 
or disposal of hazardous material waste the following coverage is required. 
 
The Contractor shall ensure the transporter and disposal facility have liability insurance if effect 
for claims arising out of the death or bodily injury and property damage from hazardous 
material/waste transport, treatment, storage and disposal, including vehicle liability and legal 
defense costs in the amount of $1,000,000.00 as evidenced by a certificate of insurance for 
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General, Automobile, and Environmental Liability Coverage.  Proof of this insurance shall be 
provided to the Contracting Officer. 
 
SC- 5.2  EXTRA INSURANCE COVERAGE   
 
5.2.1  Contractor shall protect, defend, indemnify and hold harmless, King County, the City of 
Snoqualmie, the State of Washington, the Snoqualmie Tribe, and PSE, their appointed and 
elected officials, officers, directors, employees, and agents (collectively “Indemnified Parties”) 
from and against any and all actions, claims, costs, damages, demands, expenses, fines, 
judgments, liens, liabilities and penalties of any kind whatsoever arising from the tortious or 
wrongful acts, errors, or omissions of the Contractor or any of its subcontractors. 
  
The foregoing indemnity is specifically and expressly intended to constitute a waiver of 
indemnifying party’s immunity under Washington’s Industrial Insurance Act, RCW Title 51, as 
respects the indemnified party(s) only, and only to the extent necessary to provide the 
indemnified party with a full and complete indemnity of claims made by the indemnitor’s 
employees.  The parties acknowledge that these provisions were specifically negotiated and 
agreed by them. 
 
Intended Third Party Beneficiaries.   It is the express intent and agreement of the Contracting 
Parties of this Contract that the “Indemnified Parties” identified above, other than the 
Government, SHALL BE THIRD PARTY BENEFICIARIES OF SUCH INDEMNIFICATION 
PROVISIONS WITH FULL RIGHTS TO ENFORCE SUCH INDEMNIFICATION PROVISIONS. 
 
5.2.2  Contractor shall procure and maintain during the entire period of its performance under 
this Contract the following insurance policies:  
  
      1.  By requiring this insurance coverage, the Government shall not be deemed or 
construed to have assessed the risks that may be applicable to the Contractor under this 
Contract. The Contractor shall assess its own risks and, if it deems appropriate and/or prudent, 
maintain greater limits and/or broader coverage. 
 
      2.  Nothing contained within these insurance requirements shall be deemed to limit the 
scope, application and/or limits of the coverage afforded, which coverage will apply to each 
insured to the full extent provided by the terms and conditions of the policy(s).  Nothing 
contained within this provision shall affect and/or alter the application of any other provision 
contained within this Agreement. The limits or scope of coverages shall not limit or qualify the 
Contractor’s liability or obligations to the Indemnified Parties. 
 
      3.  The Contractor shall furnish to the Contracting Officer a certificate or statement of the 
insurance required under this Section prior to the commencement of work under this Contract.  
The policies evidencing required insurance shall contain an endorsement to the effect that 
cancellation or any material change in the policies adversely affecting the interests of the 
Indemnified Parties in such insurance shall not be effective for such a period as may be 
prescribed by the laws of the State in which this contract is to be performed and in no event 
less than 45 days after written notice thereof to the Contracting Officer and the Indemnified 
Parties.  The Contracting Officer and the Indemnified Parties shall have the right, upon written 
notice, to receive certified copies of the policies required hereunder. 
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      4.  The Contractor will be required to submit to the Contracting Officer a certification from 
the Contractor’s insurance carrier(s) that the amount inserted by the Contractor in the item 
entitled “Additional Cost for Extra Insurance” of the Price Schedule represents only the 
additional premium paid by line of insurance coverage by the Contractor as a direct result of 
additional insurance costs to meet the specific insurance requirements of this Section and 
excludes those premium costs which would have otherwise been incurred by the Contractor if 
the extra insurance requirements had not been exercised. 
 
      5.  Payment items for insurance premiums procured by the Contractor under Paragraph 4 
of this Section shall be made at the contract lump sum price listed in the Bidding Schedule as 
“Additional Cost for Extra Insurance.” 
 
The Contractor shall procure and maintain for the duration of this Contract, insurance against 
claims for injuries to persons or damages to property, including products-completed operations 
which may arise from, or in connection with, the performance of work hereunder by the 
Contractor, its agents, representative, employees, and/or sub-contractors.  The cost of such 
insurance shall be paid by the Contractor or sub-contractor.  The Contractor may furnish 
separate certificates of insurance and policy endorsements from each sub-contractor as 
evidence of compliance with the insurance requirements of this Contract. 
 
      6.  For All Coverages: 
 
Each insurance policy shall be written on an "occurrence" form; excepting that insurance for 
professional liability, errors and omissions when required, may be acceptable on a "claims 
made" form. 
 
If coverage is approved and purchased on a "claims made" basis, the Contractor warrants 
continuation of coverage, either through policy renewals or the purchase of an extended 
discovery period, if such extended coverage is available, for not less than three years from the 
date of completion of the work which is the subject of this Contract. 
 
       (A)  Minimum Scope Of Insurance 
 
      Coverage shall be at least as broad as: 
 

(1)  General Liability: Insurance Services Office form number (CG 00 01 Ed. 
11-88) covering COMMERCIAL GENERAL LIABILITY including products-
completed operations. The policy shall not exclude coverage for damage from 
sudden and accidental explosion, collapse and/or underground damage (XCU). 

 
(2)  Professional Liability:  Professional Liability, Errors and Omissions coverage. 
In the event that services delivered pursuant to this Contract either directly or 
indirectly involve or require professional services, Professional Liability, Errors 
and Omissions coverage shall be provided.  "Professional Services", for the 
purpose of this Contract section shall mean any services provided by a licensed 
professional. 

 
(3)  Automobile Liability:  Insurance Services Office form number (CA 00 01 Ed. 
12-90) covering BUSINESS AUTO COVERAGE, symbol 1 "any auto"; or the 
combination of symbols 2, 8, and 9. Coverage shall not exclude incidents relating 
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to the transport of blasting materials. If “pollutants” as excluded under the 
Standard Commercial Auto policy are to be transported, endorsements CA 9948 
and MCS-90 are required. 

 
(4)  Workers’ Compensation:  Workers’ Compensation coverage, as required by 
the Industrial Insurance Act of the State of Washington. 

 
(5)  Employers Liability or “Stop-Gap”:  The protection provided by the Workers 
Compensation policy Part 2 (Employers Liability) or, in states with monopolistic 
state funds, the protection provided by the “Stop Gap” endorsement to the 
General Liability policy. 

 
(6)  Contractor’s Pollution Liability: coverage to cover sudden and non-sudden 
bodily injury and/or property damage to include the physical injury or destruction 
of tangible property, loss of use, clean up costs and the loss of use of tangible 
property that has not been physically injured or destroyed.  
 

 (B)  Minimum Limits of Insurance 
  
 The Contractor shall maintain limits no less than, for: 
 

General Liability:  $ 10,000,000 combined single limit per occurrence for bodily injury, 
personal injury and property damage, and for those policies with aggregate limits, a 
$10,000,000 aggregate limit. 

 
 Professional Liability, Errors and Omissions:  $ 1,000,000 
 

Automobile Liability:  $ 5,000,000 combined single limit per accident for bodily injury 
and property damage. 

 
 Workers’ Compensation: Statutory requirements of the State of residency. 
 
 Employers’ Liability or “Stop Gap” coverage:  $ 1,000,000 
 
 Contractor’s Pollution Coverage:   $ 1,000,000 per occurrence.  
 
 (C)  Deductibles and Self-Insured Retentions 
 

Any deductibles or self-insured retentions must be declared to, and approved by, the 
Government.  The deductible and/or self-insured retention of the policies shall not limit 
or apply to the Contractor's liability to the Indemnified Parties and shall be the sole 
responsibility of the Contractor. 

 
      (D)  Other Insurance Provisions 
 

The insurance coverage(s) required in this Contract are to contain, or be endorsed to 
contain the following provisions: 

 
(1)  Liability Policy(s) (Except Workers Compensation and Professional): 
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a. The Indemnified Parties are to be covered as additional insureds as 
respects liability arising out of activities performed by or on behalf of the 
Contractor in connection with this Contract. 

 
b. The Contractor's insurance coverage shall be primary insurance as 
respects Indemnified Parties.  Any insurance and/or self-insurance 
maintained by The Indemnified Parties shall not contribute with the 
Contractor's insurance or benefit the Contractor in any way. 

 
c. The Contractor's insurance coverage shall apply separately to each 
insured against whom a claim is made and/or lawsuit is brought, except 
with respect to the limits of the insurer's liability. 

 
 d. The General Liability policy shall include a Per Project Aggregate.   
 
(2)  All Policies: 
 

a.  Coverage shall not be suspended, voided, canceled, reduced in 
coverage or in limits, except by the reduction of the applicable aggregate 
limit by claims paid, until after forty-five (45) calendar days prior written 
notice has been given to the Government. 

 
      (E)  Acceptability of Insurers 
 
      Unless otherwise accepted by the Government:  
 

Insurance coverage is to be placed with insurers with a Bests' rating of no less than A: 
VIII, or, if not rated with Bests', with minimum surpluses the equivalent of Bests' surplus 
size VIII.  Professional Liability, Errors and Omissions insurance coverage may be 
placed with insurers with a Bests' rating of B+:VII.  Any exception must be approved by 
the Government.  If at any time of the foregoing policies fail to meet the above 
minimum requirements, the Contractor shall, upon notice to that effect from the 
Government, promptly obtain a new policy, and shall submit the same to the 
Government, with the appropriate certificates and endorsements, for approval. 

 
    (F)  Verification of Coverage 
 

The Contractor shall furnish the Contracting Officer and The Indemnified Parties, upon 
written notice, with certificates of insurance and endorsements required by this 
Contract.  The certificates and endorsements for each insurance policy are to be 
signed by a person authorized by that insurer to bind coverage on its behalf.  The 
certificates and endorsements for each insurance policy are to be on forms approved 
by the Government and are to be received and approved by the Government prior to 
the commencement of activities associated with the Contract.  The Contracting Officer 
and the Indemnified Parties reserve the right to require complete, certified copies of all 
required insurance policies at any time, upon written notice. 

 
If Professional Liability coverage is required under this contract, the Certificate of 
Insurance provided by the Contractor shall specifically state that the activities required 
under contract  for the project are included under this policy. 
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      (G)  Sub-contractors 
 

The Contractor shall include all sub-contractors as insureds under its policies, or shall 
furnish separate certificates of insurance and policy endorsements from each sub-
contractor.  Insurance coverages provided by sub-contractors as evidence of 
compliance with the insurance requirements of this Contract shall be subject to all of 
the requirements stated herein. 

 
 SC-6.  DELETEDCONTINUING CONTRACTS (ALTERNATE) (EFARS 52.232-5002) (MAR 
1995): 
 
 (a)  Funds are not available at the inception of this contract to cover the entire contract price.  
The sum of $250,000 has been reserved for this contract and is available for payments to the 
Contractor during the current fiscal year.  It is expected that Congress will make appropriations 
for future fiscal years from which additional funds, together with funds provided by one or more 
non-federal project sponsors will be reserved for this contract.  The liability of the United States 
for payments beyond the funds reserved for this contract is contingent on the reservation of 
additional funds. 
 
 (b)  Failure to make payments in excess of the amount currently reserved, or that may be 
reserved from time to time, shall not be considered a breach of this contract, and shall not 
entitle the Contractor to a price adjustment under the terms of this contract, except as 
specifically provided in paragraphs (e) and (h) below. 
 (c)  The Government may at any time reserve additional funds for payments under the 
contract if there are funds available for such purpose.  The Contracting Officer will promptly 
notify the Contractor of any additional funds reserved for the contract by issuing an 
administrative modification to the contract. 
 
 (d)  If earnings will be such that funds reserved for the contract will be exhausted before the 
end of any fiscal year, the contractor shall give written notice to the Contracting Officer of the 
estimated date of exhaustion and the amount of additional funds which will be needed to meet 
payments due or to become due under the contract during that fiscal year.  This notice shall be 
given not less than 45 nor more than 60 days prior to the estimated date of exhaustion. 
 
 (e)  No payments will be make after exhaustion of funds except to the extent that additional 
funds are reserved for the contract.  If and when sufficient additional funds are reserved, the 
Contractor shall be entitled to simple interest on any payment that the Contracting Officer 
determines was actually earned under the terms of this contract and would have been made 
except for exhaustion of funds.  Interest shall be computed from the time such payment would 
otherwise have been made until actually or constructively made, and shall be at the rate 
established by the Secretary of the Treasury pursuant to Public Law 92-41, 85 State 97, as in 
effect on the first day of the delay in such payment. 
 
 (f)  Any suspension, delay, or interruption of work arising from exhaustion or anticipated 
exhaustion of funds shall not constitute a breach of this contract and shall not entitle the 
contractor to any price adjustment under a "Suspension of Work" or similar clause or in any 
other manner under this contract. 
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 (g)  An equitable adjustment in performance time shall be made for any increase in the time 
required for performance of any part of the work arising from exhaustion of funds or the 
reasonable anticipation of exhaustion of funds. 
 
 (h)  If, upon the expiration of sixty (60) days after the beginning of the fiscal year following 
an exhaustion of funds, the Government has failed to reserve sufficient additional funds to 
cover payments otherwise due, the contractor, by written notice delivered to the Contracting 
Officer at any time before such additional funds are reserved, may elect to treat his right to 
proceed with the work as having been terminated.  Such a termination shall be at no cost to 
the Government, except that, to the extent that additional funds to make payment therefore are 
allocated to this contract, it may be treated as a termination for the convenience of the 
Government. 
 
 (i)  If at any time, it becomes apparent that the funds reserved for any fiscal year are in 
excess of the funds required to meet all payments due or to become due the contractor 
because of work performed and to be performed under the contract during the fiscal year, the 
Government reserves the right, after notice to the contractor, to reduce said reservation by the 
amount of such excess. 
 
 (j)  The term "Reservation" means monies that have been set aside and made available for 
payment under this Contract. 
 
 SC-7.  PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984) (FAR 52.236-1):  
The Contractor shall perform on the site, and with its own organization, work equivalent to at 
least twenty percent (20%) of the total amount of work to be performed under the Contract.  
The percentage may be reduced by a supplemental agreement to this Contract if, during 
performing the work, the Contractor requests a reduction and the Contracting Officer 
determines that the reduction would be to the advantage of the Government. 
 
 SC-8.  PHYSICAL DATA (APR 1984) (FAR 52.236-4):  Data and information furnished or 
referred to below is for the Contractor's information.  The Government will not be responsible 
for any interpretation of or conclusion drawn from the data or information by the Contractor. 
 
 (a)  Physical Conditions:  The indications of physical conditions on the drawings and in the 
specifications are the result of site investigations by test holes shown on the drawings. 
 
 (b)  Weather Conditions:  Each bidder shall be satisfied before submitting his bid as to the 
hazards likely to arise from weather conditions.  Complete weather records and reports may be 
obtained from any National Weather Service Office. 
 
 (c)  Transportation Facilities:  Each bidder, before submitting his bid, shall make an 
investigation of the conditions of existing public and private roads and of clearances, 
restrictions, bridge load limits, and other limitations affecting transportation and ingress and 
egress at the jobsite.  The unavailability of transportation facilities or limitations thereon shall 
not become a basis for claims for damages or extension of time for completion of the work. 
 
 (d)  Right-of-Way:  The right-of-way for the work covered by these specifications will be 
furnished by the Government.  The Contractor may use such portions of the land within the 
right-of-way not otherwise occupied as may be designated by the Contracting Officer.  The 
Contractor shall, without expense to the Government, and at any time during the progress of 



03056/ll 
Snoqualmie River Project – Bridge & Trestle Demolition, Snoqualmie Falls, Wa. 

W912DW-04-R-0011 00800 - 9 R0003 

the work when space is needed within the right-of-way for any other purposes, promptly vacate 
and clean up any part of the grounds that have been allotted to, or have been in use by, him 
when directed to do so by the Contracting Officer.  The Contractor shall keep the buildings and 
grounds in use by him at the site of the work in an orderly and sanitary condition.  Should the 
Contractor require additional working space or lands for material yards, job offices, or other 
purposes, he shall obtain such additional lands or easements at his expense. 
 
 SC-9.  DELETED 
 
 SC-10.  LAYOUT OF WORK (APR 1984) (FAR 52.236-17):  The Contractor shall lay out its 
work from Government-established base lines and bench marks indicated on the drawings, 
and shall be responsible for all measurements in connection with the layout.  The Contractor 
shall furnish, at its own expense, all stakes, templates, platforms, equipment, tools, materials, 
and labor required to lay out any part of the work.  The Contractor shall be responsible for 
executing the work to the lines and grades that may be established or indicated by the 
Contracting Officer.  The Contractor shall also be responsible for maintaining and preserving 
all stakes and other marks established by the Contracting Officer until authorized to remove 
them.  If such marks are destroyed by the Contractor or through its negligence before their 
removal is authorized, the Contracting Officer may replace them and deduct the expense of 
the replacement from any amounts due, or to become due, to the Contractor. 
 
   SC-11  THROUGH  SC-13.  DELETED 
 
   SC-14.   EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE (MAY 
1999)-(EFARS 52.231-5000) 
 
 (a) This clause does not apply to terminations.  See 52.249-5000, Basis for Settlement of 
Proposals and FAR Part 49.   
 (b) Allowable cost for construction and marine plant and equipment in sound workable 
condition owned or controlled and furnished by a contractor or subcontractor at any tier shall 
be based on actual cost data for each piece of equipment or groups of similar serial and series 
for which the Government can determine both ownership and operating costs from the 
contractor's accounting records.  When both ownership and operating costs cannot be 
determined for any piece of equipment or groups of similar serial or series equipment from the 
contractor's accounting records, costs for that equipment shall be based upon the applicable 
provisions of EP 1110-1-8, Construction Equipment Ownership and Operating Expense 
Schedule, Region VIII.  Working conditions shall be considered to be average for determining 
equipment rates using the schedule unless specified otherwise by the contracting officer.  For 
equipment not included in the schedule, rates for comparable pieces of equipment may be 
used or a rate may be developed using the formula provided in the schedule.  For forward 
pricing, the schedule in effect at the time of negotiations shall apply.  For retroactive pricing, 
the schedule in effect at the time the work was performed shall apply. 
 
 (c) Equipment rental costs are allowable, subject to the provisions of FAR 31.105(d)(ii) and 
FAR 31.205-36.  Rates for equipment rented from an organization under common control, 
lease-purchase arrangements, and sale-leaseback arrangements, will be determined using the 
schedule, except that actual rates will be used for equipment leased from an organization 
under common control that has an established practice of leasing the same or similar 
equipment to unaffiliated lessees. 
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 (d) When actual equipment costs are proposed and the total amount of the pricing action 
exceeds the small purchase threshold, the contracting officer shall request the contractor to 
submit either certified cost or pricing data, or partial/limited data, as appropriate.  The data 
shall be submitted on Standard Form 1411, Contract Pricing Proposal Cover Sheet. 
 
 (e) Copies of EP1110-1-8 “Construction Equipment Ownership and Operating Expense 
Schedule” Volumes 1 through 12 are available in Portable Document Format (PDF) only and 
can be viewed or downloaded at http://www.usace.army.mil/inet/usace-docs/eng-
pamplets/cecw.htm.   Copies of the CD-ROM (Volumes 1-12) are also available through either 
the Superintendent of Documents or Government bookstores.  For additional information 
telephone 202-512-2250, or access on the Internet at http://www.access.gpo.gov/su_docs. 

 
 SC-15.  PAYMENT FOR MATERIALS DELIVERED OFF-SITE  (MAY 1999)-(EFARS 
52.232-5000) 
 
 (a) Pursuant to FAR clause 52.232-5, Payments Under Fixed Priced Construction Contracts, 
materials delivered to the contractor at locations other than the site of the work may be taken 
into consideration in making payments if included in payment estimates and if all the conditions 
of the General Provisions are fulfilled.  Payment for items delivered to locations other than the 
work site will be limited to: (1) materials required by the technical provisions; or (2) materials 
that have been fabricated to the point where they are identifiable to an item of work required 
under this contract. 
 
 (b) Such payment will be made only after receipt of paid or receipted invoices or invoices 
with canceled check showing title to the items in the prime contractor and including the value 
of material and labor incorporated into the item.  In addition to petroleum products, payment for 
materials delivered off-site is limited to the following items:  Any other construction material 
stored offsite may be considered in determining the amount of a progress payment. 
 
 SC-16  AND  SC-17  DELETED. 
 
 SC-18.  CONTRACT DRAWINGS, MAPS, AND SPECIFICATIONS (OCT 1996) (52.0236-
4001 EBS) 
 
 (a)  The Government-- 
 
  (1)  Will provide the Contractor, without charge, one set of contract drawings and one 
set of specifications in electronic format on a compact disk.  The Government will not give the 
Contractor any hard copy paper drawings or specifications for any contract resulting from this 
solicitation. 
 
 (b) The Contractor shall-- 
 
  (1) check all drawings furnished immediately upon receipt; 
 
  (2) Compare all drawings and verify the figures before laying out the work; 
 
  (3) Promptly notify the Contracting Officer of any discrepancies; and 
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  (4) Be responsible for any errors which might have been avoided by complying with 
this paragraph (b). 

 
 (c) Large scale drawings shall, in general, govern small scale drawings. Figures marked on 

drawings shall, in general, be followed in preference to scale measurements. 
 
 (d) Omissions from the drawings or specifications or the misdescription of details of work 

which are manifestly necessary to carry out the intent of the drawings and specifications, or 
which are customarily performed, shall not relieve the Contractor from performing such 
omitted or misdescribed details of the work, but shall be performed as if fully and correctly 
set forth and described in the drawings and specifications. 

 
 (e) The work shall conform to the specifications and the contract drawings identified in the 
index of drawings attached at the end of the Special Clauses. 
 
 SC-19  THROUGH  SC-23  DELETED. 
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Snoqualmie River Project 
Bridge and Trestle Demolition 

Snoqualmie Falls, Wa. 
 

File No. E-2-6-565   
 

SHEET 
NUMBER 

PLATE 
NUMBER 

 
TITLE 

REVISION 
NUMBER 

 
DATE 

1 G-1 Title, Vicinity Map and Drawing Index   03DEC11 

2 C-1 Overall Site Plan  A 04FEB13 

3 C-2 Railroad Bridge and Trestle Demolition  A 04FEB13 

4 C-3 Bridge and Trestle Photographs   03DEC11 

5 C-4 Details  03DEC11 

 
 

STANDARD DETAILS BOUND IN THE SPECIFICATIONS 
 
DRAWING 
NUMBER 

SHEET 
NUMBER 

TITLE DATE 

    
SECTION 01501 - CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS 

 1, 2, & 3 Civil Works Project Identification Sign REV 07APR88 

       1 Hard Hat Sign 10SEP90 

    

 
 

END OF SECTION 
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GENERAL DECISION: WA20030001 02/13/2004 WA1  
 
Date: February 13, 2004 
General Decision Number: WA20030001 02/13/2004 
 
Superseded General Decision Number: WA020001 
 
State: Washington 
 
Construction Types: Heavy (Heavy, and Dredging) and Highway 
 
Counties: Washington Statewide. 
 
HEAVY AND HIGHWAY AND DREDGING CONSTRUCTION PROJECTS (Excludes 
D.O.E. Hanford Site in Benton and Franklin Counties) 
 
Modification Number     Publication Date 
           0             06/13/2003 
           1             01/23/2004 
           2             02/06/2004 
           3             02/13/2004 
 
* CARP0001-008 06/01/2003 
 
                                   Rates          Fringes 
 
  Carpenters: 
    COLUMBIA RIVER AREA - 
    ADAMS, BENTON, 
    COLUMBIA, DOUGLAS (EAST 
    OF THE 120TH MERIDIAN), 
    FERRY, FRANKLIN, GRANT, 
    OKANOGAN (EAST OF THE 
    120TH MERIDIAN) AND 
    WALLA WALLA COUNTIES 
      GROUP 1:..................$ 23.88             6.75 
      GROUP 2:..................$ 24.99             6.75 
      GROUP 3:..................$ 24.15             6.75 
      GROUP 4:..................$ 23.88             6.75 
      GROUP 5:..................$ 59.17             6.75 
      GROUP 6:..................$ 28.02             6.75 
    SPOKANE AREA: ASOTIN, 
    GARFIELD, LINCOLN, PEND 
    OREILLE, SPOKANE, 
    STEVENS AND WHITMAN 
    COUNTIES 
      GROUP 1:..................$ 23.21             6.75 
      GROUP 2:..................$ 24.31             6.75 
      GROUP 3:..................$ 23.47             6.75 
      GROUP 4:..................$ 23.21             6.75 
      GROUP 5:..................$ 57.50             6.75 
      GROUP 6:..................$ 27.30             6.75 
 
  CARPENTERS CLASSIFICATIONS    
   
  GROUP 1:  Carpenter; Burner-Welder; Rigger and Signaler; 
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  Insulators (all types), Acoustical, Drywall and Metal Studs, 
  Metal Panels and Partitions; Floor Layer, Sander, Finisher 
  and Astro Turf; Layout Carpenters; Form Builder; Rough 
  Framer; Outside or Inside Finisher, including doors, windows, 
  and jams; Sawfiler; Shingler (wood, composition) Solar, 
  Fiberglass, Aluminum or Metal; Scaffold Erecting and 
  Dismantling; Stationary Saw-Off Bearer; Wire, Wood and Metal 
  Lather Applicator 
   
  GROUP 2:  Millwright, machine erector 
   
  GROUP 3:  Piledriver - includes driving, pulling, cutting, 
  placing collars, setting, welding, or creosote treated 
  material, on all piling 
   
  GROUP 4: Bridge, dock and wharf carpenters   
   
  GROUP 5: Divers   
   
  GROUP 6: Divers Tender   
   
  DEPTH PAYY FOR DIVERS: 
  Each foot over 50-100 feet   $1.00    
  Each foot over 100-175 feet   2.25    
  Each foot over 175-250 feet   5.50                      
   
  HAZMAT PROJECTS:   
   
  Anyone working on a HAZMAT job (task), where HAZMAT 
  certification is required, shall be compensated at a premium, 
  in addition to the classification working in as follows: 
   
  LEVEL D + $.25 per hour - This is the lowest level of 
  protection. No respirator is used and skin protection is 
  minimal. 
  LEVEL C + $.50 per hour - This level uses an air purifying 
  respirator or additional protective clothing. 
   
  LEVEL B + $.75 per hour - Uses same respirator protection as 
  Level A.  Supplied air line is provided in conjunction with a 
  chemical "splash suit". 
   
  LEVEL A +$1.00 per hour - This level utilizes a fully 
  encapsulated suit with a self-contained breathing apparatus 
  or a supplied air line. 
---------------------------------------------------------------- 
* CARP0003-006 06/01/2003 
 
SOUTHWEST WASHINGTON:  CLARK, COWLITZ, KLICKITAT, 
LEWIS(Piledriver only), PACIFIC (South of a straight line made 
by extending the north boundary line of Wahkiakum County west 
to Willapa Bay to the Pacific Ocean), SKAMANIA AND WAHKIAKUM 
COUNTIES and INCLUDES THE ENTIRE PENINSULA WEST OF WILLAPA BAY 
 
SEE ZONE DESCRIPTION FOR CITIES BASE POINTS   
 
ZONE 1: 
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                                   Rates          Fringes 
 
  Carpenters: 
    CARPENTERS; ACOUSTICAL......$ 26.94            10.33 
    DIVERS TENDERS..............$ 29.45            10.33 
    DIVERS......................$ 64.00            10.33 
    DRYWALL.....................$ 26.94            10.33 
    FLOOR LAYERS & FLOOR 
    FINISHERS (the laying 
    of all hardwood floors 
    nailed and mastic set, 
    parquet and wood-type 
    tiles, and block 
    floors, the sanding and 
    finishing of floors, 
    the preparation of old 
    and new floors when the 
    materials mentioned 
    above are to be 
    installed); INSULATORS 
    (fiberglass and similar 
    irritating   materils.......$ 27.09            10.33 
    MILLWRIGHTS.................$ 27.44            10.33 
    PILEDRIVERS.................$ 27.44            10.33 
 
  DEPTH PAY: 
  50 TO 100 FEET  $1.00 PER FOOT OVER 50 FEET  
  100 TO 150 FEET   1.50 PER FOOT OVER 100 FEET  
  150 TO 200 FEET   2.00 PER FOOT OVER 150 FEET             
   
  Zone Differential (Add up Zone 1 rates): 
  Zone 2 - $0.85 
  Zone 3 -  1.25 
  Zone 4 -  1.70 
  Zone 5 -  2.00 
  Zone 6 -  3.00   
   
  BASEPOINTS:  ASTORIA, LONGVIEW, PORTLAND, THE DALLES, AND 
  VANCOUVER,  (NOTE:  All dispatches for Washington State 
  Counties: Cowlitz, Wahkiakum and Pacific shall be from 
  Longview Local #1707 and mileage shall be computed from that 
  point.) 
   
  ZONE 1:  Projects located within 30 miles of the respective 
  city hall of the above mentioned cities 
  ZONE 2:  Projects located more than 30 miles and less than 40 
  miles of the respective city of the above mentioned cities 
  ZONE 3:  Projects located more than 40 miles and less than 50 
  miles of the respective city of the above mentioned cities 
  ZONE 4:  Projects located more than 50 miles and less than 60 
  miles of the respective city of the above mentioned cities. 
  ZONE 5:  Projects located more than 60 miles and less than 70 
  miles of the respective city of the above mentioned cities 
  ZONE 6:  Projects located more than 70 miles of the respected 
  city of the above mentioned cities 
---------------------------------------------------------------- 
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* CARP0770-003 06/01/2003 
 
                                   Rates          Fringes 
 
  Carpenters: 
    CENTRAL WASHINGTON: 
    CHELAN, DOUGLAS (WEST 
    OF THE 120TH MERIDIAN), 
    KITTITAS, OKANOGAN 
    (WEST OF THE 120TH 
    MERIDIAN) AND YAKIMA 
    COUNTIES 
      ACCOUSTICAL WORKERS.......$ 20.98             9.22 
      CARPENTERS AND 
      DRYWALL APPLICATORS.......$ 20.72             9.22 
      CARPENTERS ON 
      CREOSOTE MATERIAL.........$ 20.82             9.22 
      DIVERS TENDER.............$ 31.17             9.50 
      DIVERS....................$ 70.07             9.50 
      INSULATION APPLICATORS....$ 20.72             9.22 
      MILLWRIGHT AND 
      MACHINE ERECTORS..........$ 29.40             9.22 
      PILEDRIVER, BRIDGE 
      DOCK AND WHARF 
      CARPENTERS................$ 28.40             9.22 
      PILEDRIVER, DRIVING, 
      PULLING, CUTTING, 
      PLACING COLLARS, 
      SETTING, WELDING OR 
      CRESOTE TREATED 
      MATERIAL, ALL PILING......$ 28.60             9.22 
      SAWFILERS, STATIONARY 
      POWER SAW OPERATORS, 
      FLOOR FINISHER, FLOOR 
      LAYER, SHINGLER, 
      FLOOR SANDER OPERATOR 
      AND OPERATORS OF 
      OTHER STATIONARY WOOD 
      WORKING TOOLS.............$ 20.85             9.22 
    WESTERN WASHINGTON: 
    CLALLAM, GRAYS HARBOR, 
    ISLAND, JEFFERSON, 
    KING, KITSAP, LEWIS 
    (excludes piledrivers 
    only), MASON, PACIFIC 
    (North of a straight 
    line made by extending 
    the north boundary line 
    of Wahkiakum County 
    west to the Pacific 
    Ocean), PIERCE, SAN 
    JUAN, SKAGIT, 
    SNOHOMISH, THURSTON AND 
    WHATCOM COUNTIES 
      ACOUSTICAL WORKERS........$ 28.56             9.50 
      CARPENTERS AND 
      DRYWALL APPLICATORS.......$ 28.40             9.50 
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      CARPENTERS ON 
      CREOSOTE MATERIAL.........$ 28.50             9.50 
      DIVERS TENDER.............$ 31.17             9.50 
      DIVERS....................$ 70.07             9.50 
      INSULATION APPLICATORS....$ 28.40             9.50 
      MILLWRIGHT AND 
      MACHINE ERECTORS..........$ 29.40             9.50 
      PILEDRIVER, BRIDGE, 
      DOCK & WHARF 
      CARPENTERS................$ 28.40             9.50 
      PILEDRIVER, DRIVING, 
      PULLING, CUTTING, 
      PLACING COLLARS, 
      SETTING, WELDING OR 
      CRESOTE TREATED 
      MATERIAL, ALL PILING......$ 28.60             9.50 
      SAWFILERS, STATIONARY 
      POWER SAW OPERATORS, 
      FLOOR FINISHER, FLOOR 
      LAYER, SHINGLER, 
      FLOOR SANDER OPERATOR 
      AND OPERATORS OF 
      OTHER STATIONARY WOOD 
      WORKING TOOLS.............$ 28.53             9.50 
 
  (HOURLY ZONE PAY: WESTERN AND CENTRAL WASHINGTON - ALL 
  CLASSIFICATIONS EXCEPT MILLWRIGHTS AND PILEDRIVERS 
   
  Hourly Zone Pay shall be paid on jobs located outside of the 
  free zone computed from the city center of the following 
  listed cities: 
   
  Seattle           Olympia        Bellingham 
  Auburn            Bremerton      Anacortes 
  Renton            Shelton        Yakima 
  Aberdeen-Hoquiam  Tacoma         Wenatchee 
  Ellensburg        Everett        Port Angeles 
  Centralia         Mount Vernon   Sunnyside 
  Chelan            Pt. Townsend                         
   
  Zone Pay: 
  0 -25 radius miles     Free 
  25-35 radius miles    $1.00/hour 
  35-45 radius miles    $1.15/hour 
  45-55 radius miles    $1.35/hour 
  Over 55 radius miles  $1.55/hour   
   
  (HOURLY ZONE PAY: WESTERN AND CENTRAL WASHINGTON - MILLWRIGHT 
  AND PILEDRIVER ONLY) 
   
  Hourly Zone Pay shall be computed from Seattle Union Hall, 
  Tacoma City center, and Everett City center 
   
  Zone Pay: 
  0 -25 radius miles      Free 
  25-45 radius miles      $ .70/hour 
  Over 45 radius miles    $1.50/hour 
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---------------------------------------------------------------- 
ELEC0046-001 12/29/2003 
 
CALLAM, JEFFERSON, KING AND KITSAP COUNTIES 
 
                                   Rates          Fringes 
 
  Cable splicer..................$ 39.33         3%+10.01 
   
  Electrician....................$ 35.75         3%+10.01 
   
---------------------------------------------------------------- 
ELEC0048-003 01/01/2004 
 
CLARK, KLICKITAT AND SKAMANIA COUNTIES 
 
                                   Rates          Fringes 
 
  Cable splicer..................$ 31.40         3%+12.35 
   
  Electrician....................$ 31.15         3%+12.35 
   
---------------------------------------------------------------- 
ELEC0073-001 07/01/2003 
 
ADAMS, FERRY, LINCOLN, PEND OREILLE, SPOKANE, STEVENS, WHITMAN 
COUNTIES 
 
                                   Rates          Fringes 
 
  Cable splicer..................$ 24.37         3%+11.03 
   
  Electrician....................$ 23.97         3%+11.03 
   
---------------------------------------------------------------- 
ELEC0076-002 07/01/2002 
 
GRAYS HARBOR, LEWIS, MASON, PACIFIC, PIERCE, AND THURSTON 
COUNTIES 
 
                                   Rates          Fringes 
 
  Cable splicer..................$ 32.76         3%+11.01 
   
  Electrician....................$ 29.78         3%+11.01 
   
---------------------------------------------------------------- 
ELEC0077-002 02/01/2003 
 
                                   Rates          Fringes 
 
  Line Construction: 
    CABLE SPLICERS..............$ 37.95      3.875%+7.45 
    GROUNDMEN...................$ 23.72      3.875%+5.70 
    LINE EQUIPMENT MEN..........$ 29.14      3.875%+5.70 
    LINEMEN, POLE SPRAYERS, 
    HEAVY LINE EQUIPMENT MAN....$ 33.88      3.875%+7.45 
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    POWDERMEN, JACKHAMMERMEN....$ 25.41      3.875%+5.70 
    TREE TRIMMER................$ 23.81      3.875%+5.70 
   
---------------------------------------------------------------- 
ELEC0112-005 06/01/2002 
 
ASOTIN, BENTON, COLUMBIA, FRANKLIN, GARFIELD, KITTITAS, WALLA 
WALLA, YAKIMA COUNTIES 
 
                                   Rates          Fringes 
 
  Cable splicer..................$ 30.19          3%+9.63 
   
  Electrician....................$ 28.75          3%+9.63 
   
---------------------------------------------------------------- 
ELEC0191-003 08/31/2002 
 
ISLAND, SAN JUAN, SNOHOMISH, SKAGIT AND WHATCOM COUNTIES 
 
                                   Rates          Fringes 
 
  Cable splicer..................$ 33.72          3%+9.33 
   
  Electrician....................$ 30.66          3%+9.33 
   
---------------------------------------------------------------- 
ELEC0191-004 12/01/2002 
 
CHELAN, DOUGLAS, GRANT AND OKANOGAN COUNTIES 
 
                                   Rates          Fringes 
 
  Cable splicer..................$ 29.33          3%+9.28 
   
  Electrician....................$ 26.66          3%+9.28 
   
---------------------------------------------------------------- 
ELEC0970-001 01/01/2003 
 
COWLITZ AND WAHKIAKUM COUNTIES 
 
                                   Rates          Fringes 
 
  Cable splicer..................$ 31.41          3%+9.25 
   
  Electrician....................$ 28.55          3%+9.25 
   
---------------------------------------------------------------- 
ENGI0302-003 06/01/2003 
 
CHELAN (WEST OF THE 120TH MERIDIAN), CLALLAM, DOUGLAS (WEST OF 
THE 120TH MERIDIAN),  GRAYS HARBOR, ISLAND, JEFFERSON, KING, 
KITSAP, KITTITAS, MASON, OKANOGAN (WEST OF THE 120TH MERIDIAN), 
SAN JUNA, SKAGIT, SNOHOMISH, WHATCOM AND YAKIMA (WEST OF THE 
120TH MERIDIAN) COUNTIES 
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PROJECTS: CATEGORY A PROJECTS (EXCLUDES CATEGORY B PROJECTS, AS 
SHOWN BELOW) 
 
Zone 1 (0-25 radius miles): 
 
                                   Rates          Fringes 
 
  Power equipment operators: 
    Group  1A...................$ 30.30             9.40 
    Group  1AA..................$ 30.82             9.40 
    Group  1AAA.................$ 31.33             9.40 
    Group 1.....................$ 29.79             9.40 
    Group 2.....................$ 29.34             9.40 
    Group 3.....................$ 28.97             9.40 
    Group 4.....................$ 26.80             9.40 
 
Zone Differential (Add to Zone 1 rates): 
  Zone 2 (26-45 radius miles) - $ .70  
  Zone 3 (Over 45 radius miles) - $1.00    
   
  BASEPOINTS:  Aberdeen, Bellingham, Bremerton, Everett, Kent, 
  Mount Vernon, Port Angeles, Port Townsend, Seattle, Shelton, 
  Wenatchee, Yakima 
   
  POWER EQUIPMENT OPERATORS CLASSIFICATIONS    
   
  GROUP 1AAA - Cranes-over 300 tons, or 300 ft of boom 
  (including jib with attachments) 
   
  GROUP 1AA - Cranes 200 to 300 tons, or 250 ft of boom 
  (including jib with attachments); Tower crane over 175 ft in 
  height, base to boom 
   
  GROUP 1A - Cranes, 100 tons thru 199 tons, or 150 ft of boom 
  (including jib with attachments); Crane-overhead, bridge 
  type, 100 tons and over; Tower crane up to 175 ft in height 
  base to boom; Loaders-overhead, 8 yards and over; Shovels, 
  excavator, backhoes-6 yards and over with attachments 
   
  GROUP 1 - Cableway; Cranes 45 tons thru 99 tons, under 150 ft 
  of boom (including jib with attachments); Crane-overhead, 
  bridge type, 45 tons thru 99 tons; Derricks on building work; 
  Excavator, shovel, backhoes over 3 yards and under 6 yards; 
  Hard tail end dump articulating off-road equipment 45 yards 
  and over; Loader- overhead 6 yards to, but not including 8 
  yards; Mucking machine, mole, tunnel, drill and/or shield; 
  Quad 9, HD 41, D-10; Remote control operator on rubber tired 
  earth moving equipment; Rollagon; Scrapers-self propelled 45 
  yards and over; Slipform pavers; Transporters, all truck or 
  track type 
   
  GROUP 2 - Barrier machine (zipper); Batch Plant Operaor- 
  Concrete; Bump Cutter; Cranes, 20 tons thru 44 tons with 
  attachments; Crane-overhead, bridge type-20 tons through 44 
  tons; Chipper; Concrete Pump-truck mount with boom 
  attachment; Crusher; Deck Engineer/Deck Winches (power); 
  Drilling machine; Excavator, shovel, backhoe-3 yards and 
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  under; Finishing Machine, Bidwell, Gamaco and similar 
  equipment; Guardrail punch; Horizontal/directional drill 
  operator; Loaders-overhead under 6 yards; Loaders-plant feed; 
  Locomotives-all; Mechanics-all; Mixers-asphalt plant; Motor 
  patrol graders-finishing; Piledriver (other than crane 
  mount); Roto-mill,roto-grinder; Screedman, spreader, topside 
  operator-Blaw Knox, Cedar Rapids, Jaeger, Caterpillar, Barbar 
  Green; Scraper-self propelled, hard tail end dump, 
  articulating off-road equipment-under 45 yards; Subgrade 
  trimmer; Tractors, backhoes-over 75 hp; Transfer material 
  service machine-shuttle buggy, blaw knox-roadtec; Truck crane 
  oiler/driver-100 tons and over; Truck Mount portable 
  conveyor; Yo Yo Pay dozer 
   
  GROUP 3 - Conveyors; Cranes-thru 19 tons with attachments; 
  A-frame crane over 10 tons; Drill oilers-auger type, truck or 
  crane mount; Dozers-D-9 and under; Forklift-3000 lbs. and 
  over with attachments; Horizontal/directional drill locator; 
  Outside hoists-(elevators and manlifts), air tuggers, strato 
  tower bucket elevators; Hydralifts/boom trucks over 10 tons; 
  Loader-elevating type, belt; Motor patrol 
  grader-nonfinishing; Plant oiler- asphalt, crusher; 
  Pumps-concrete; Roller, plant mix or multi-lift materials; 
  Saws-concrete; Scrpers-concrete and carry-all; Service 
  engineer-equipment; Trenching machines; Truck Crane 
  Oiler/Driver under 100 tons; Tractors, backhoe 75 hp and under 
   
  GROUP 4 - Assistant Engineer; Bobcat; Brooms; Compressor; 
  Concrete finish mahine-laser screed; Cranes-A frame-10 tons 
  and under; Elevator and Manlift-permanent or shaft type; 
  Gradechecker, Stakehop; Forklifts under 3000 lbs. with 
  attachments; Hydralifts/boom trucks, 10 tons and under; Oil 
  distributors, blower distribution and mulch seeding operator; 
  Pavement breaker; Posthole digger, mechanical; Power plant; 
  Pumps, water; Rigger and Bellman; Roller-other than plant 
  mix; Wheel Tractors, farmall type; Shotcrete/gunite equipment 
  operator 
   
CATEGORY B PROJECTS: 95% OF THE BASIC HOURLY RATE FOR EACH 
GROUP PLUS FULL     FRINGE BENEFITS APPLICABLE TO CATEGORY A 
PROJECTS SHALL APPLY TO THE FOLLOWING     PROJECTS.  REDUCED 
RATES MAY BE PAID ON THE FOLLOWING: 
 
1.  Projects involving work on structures such as buildings 
and bridges whose total value is less            than $1.5 
million excluding mechanical, electrical, and utility portions 
of the contract. 
2.  Projects of less than $1 million where no building is 
involved.  Surfacing and paving including,          but 
utilities excluded. 
 3.  Marine projects (docks, wharfs, ect.) less than $150,000. 
 
HANDLING OF HAZARDOUS WASTE MATERIALS:  Personnel in all craft 
classifications subject to working inside a federally designed 
hazardous perimeter shall be elgible for compensation in 
accordance with the following group schedule relative to the 
level of hazardous waste as outlined in the specific hazardous 
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waste project site safety plan. 
 
H-1 Base wage rate when on a hazardous waste site when not 
outfitted with protective clothing. 
 H-2 Class "C" Suit - Base wage rate plus $.25 per hour. 
 H-3 Class "B" Suit - Base wage rate plus $.50 per hour. 
 H-4 Class "A" Suit - Base wage rate plus $.75 per hour. 
 
---------------------------------------------------------------- 
ENGI0302-009 06/01/2002 
 
CHELAN (WEST OF THE 120TH MERIDIAN), CLALLAM, DOUGLAS (WEST OF 
THE 120TH MERIDIAN), GRAYS HARBOR, ISLAND, JEFFERSON, KING, 
KITSAP, KITTITAS, MASON, OKANOGAN (WEST OF THE 120TH MERIDIAN), 
SAN JUNA,SKAGIT, SNOHOMISH, WHATCOM AND YAKIMA (WEST OF THE 
120TH MERIDIAN) COUNTIES 
 
ON PROJECTS DESCRIBED IN FOOTNOTE A BELOW, THE RATE FOR EACH 
GROUP SHALL BE 95% OF THE BASE RATE PLUS FULL FRINGE BENEFITS. 
ON ALL OTHER WORK, THE FOLLOWING RATES APPLY. 
 
WORK PERFORMED ON HYDRAULIC DREDDGES: 
Zone 1 (0-25 radius miles): 
 
                                   Rates          Fringes 
 
  Power equipment operators: 
    GROUP 1 
      TOTAL PROJECT COST 
      $300,000 AND OVER.........$ 28.38             8.40 
      TOTAL PROJECT COST 
      UNDER $300,000............$ 26.96             8.40 
    GROUP 2 
      TOTAL PROJECT COST 
      $300,000 AND OVER.........$ 28.48             8.40 
      TOTAL PROJECT COST 
      UNDER $300,000............$ 27.06             8.40 
    GROUP 3 
      TOTAL PROJECT COST 
      $300,000 AND OVER.........$ 28.82             8.40 
      TOTAL PROJECT COST 
      UNDER $300,000............$ 27.38             8.40 
    GROUP 4 
      TOTAL PROJECT COST 
      $300,000 AND OVER.........$ 28.87             8.40 
      TOTAL PROJECT COST 
      UNDER $300,000............$ 27.43             8.40 
    GROUP 5 
      TOATL PROJECT COST 
      $300,000 AND OVER.........$ 30.26             8.40 
      TOTAL PROJECT COST 
      UNDER $300,000............$ 28.75             8.40 
    GROUP 6 
      TOTAL PROJECT COST 
      $300,000 AND OVER.........$ 28.38             8.40 
      TOTAL PROJECT COST 
      UNDER $300,000............$ 26.96             8.40 
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Zone Differential (Add to Zone 1 rates): 
  Zone 2 (26-45 radius miles) - $ .70  
  Zone 3 (Over 45 radius miles) - $1.00    
   
  BASEPOINTS:  Aberdeen, Bellingham, Bremerton, Everett, Kent, 
  Mount Vernon, Port Angeles, Port Townsend, Seattle, Shelton, 
  Wenatchee, Yakima 
   
  POWER EQUIPMENT OPERATORS CLASSIFICATIONS  
 
 GROUP 1 - ASSISTANT MATE (DECKHAND) 
 GROUP 2 - OILER 
GROUP 3 - ASSISTANT ENGINEER (ELECTRIC, DIESEL,  STEAM OR 
BOOSTER PUMP); MATES AND  BOATMEN 
 GROUP 4 - CRANEMAN, ENGINEER WELDER 
 GROUP 5 - LEVERMAN, HYDRAULIC 
 GROUP 6 - MAINTENANCE 
 
CATEGORY B PROJECTS: 95% OF THE BASIC HOURLY RATE FOR EACH 
GROUP PLUS FULL     FRINGE BENEFITS APPLICABLE TO CATEGORY A 
PROJECTS SHALL APPLY TO THE FOLLOWING PROJECTS.  REDUCED RATES 
MAY BE PAID ON THE FOLLOWING: 
 
1.  Projects involving work on structures such as buildings 
and bridges whose total value is less       than $1.5 million 
excluding mechanical, electrical, and utility portions of the 
contract. 
2.  Projects of less than $1 million where no building is 
involved.  Surfacing and paving including,       but utilities 
excluded. 
 3.  Marine projects (docks, wharfs, ect.) less than $150,000. 
 
HEAVY WAGE RATES (CATEGORY A) APPLIES TO CLAM SHELL DREDGE, HOE 
AND DIPPER, SHOVELS AND SHOVEL ATTACHMENTS, CRANES AND 
BULLDOZERS. 
 
HANDLING OF HAZARDOUS WASTE MATERIALS:  Personnel in all craft 
classifications subject to working inside a federally designed 
hazardous perimeter shall be elgible for compensation in 
accordance with the following group schedule relative to the 
level of hazardous waste as outlined in the specific hazardous 
waste project site safety plan. 
 
H-1 Base wage rate when on a hazardous waste site when not 
outfitted with protective clothing. 
 H-2 Class "C" Suit - Base wage rate plus $.25 per hour. 
 H-3 Class "B" Suit - Base wage rate plus $.50 per hour. 
 H-4 Class "A" Suit - Base wage rate plus $.75 per hour. 
 
---------------------------------------------------------------- 
ENGI0370-002 08/01/2003 
 
ADAMS, ASOTIN, BENTON, CHELAN (EAST OF THE 120TH MERIDIAN), 
COLUMBIA, DOUGLAS (EAST OF THE 120TH MERIDIAN), FERRY, 
FRANKLIN, GARFIELD, GRANT, LINCOLN, OKANOGAN (EAST OF THE 120TH 
MERIDIAN), PEND OREILLE, SPOKANE, STEVENS, WALLA WALLA, WHITMAN 
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AND YAKIMA (EAST OF THE 120TH MERIDIAN) COUNTIES 
 
ZONE 1: 
 
                                   Rates          Fringes 
 
  Power equipment operators: 
    GROUP  1A...................$ 20.94             7.37 
    GROUP 1.....................$ 21.49             7.37 
    GROUP 2.....................$ 21.81             7.37 
    GROUP 3.....................$ 22.42             7.37 
    GROUP 4.....................$ 22.58             7.37 
    GROUP 5.....................$ 22.74             7.37 
    GROUP 6.....................$ 23.02             7.37 
    GROUP 7.....................$ 23.29             7.37 
    GROUP 8.....................$ 24.39             7.37 
 
  ZONE DIFFERENTIAL (Add to Zone 1 rate):  Zone 2 - $2.00   
   
  Zone 1:  Within 45 mile radius of Spokane, Moses Lake, Pasco, 
  Washington; Lewiston, Idaho 
   
  Zone 2:  Outside 45 mile radius of Spokane, Moses Lake, 
  Pasco, Washington; Lewiston, Idaho 
   
  POWER EQUIPMENT OPERATORS CLASSIFICATIONS     
   
  GROUP 1A: Boat Operator; Crush Feeder; Oiler; Steam Cleaner 
   
   
  GROUP 1: Bit Grinders; Bolt Threading Machine; Compressors 
  (under 2000 CFM, gas, diesel, or electric power); Deck Hand; 
  Drillers Helper (Assist driller in making drill rod 
  connections, service drill engine and air compressor, repair 
  drill rig and drill tools, drive drill support truck to and 
  on the job site, remove drill cuttings from around bore hole 
  and inspect drill rig while in operation); Fireman & Heater 
  Tender; Grade Checker; Hydro-seeder, Mulcher, Nozzleman; 
  Oiler Driver, & Cable Tender, Mucking Machine; Pumpman; 
  Rollers, all types on subgrade, including seal and chip 
  coatings (farm type, Case, John Deere & similar, or 
  Compacting Vibrator), except when pulled by Dozer with 
  operable blade; Welding Machine 
   
  GROUP 2: A-frame Truck (single drum); Assistant Refrigeration 
  Plant (under 1000 ton); Assistant Plant Operator, Fireman or 
  Pugmixer (asphalt); Bagley or Stationary Scraper; Belt 
  Finishing Machine; Blower Operator (cement); Cement Hog; 
  Compressor (2000 CFM or over, 2 or more, gas diesel or 
  electric power); Concrete Saw (multiple cut); Distributor 
  Leverman; Ditch Witch or similar; Elevator Hoisting 
  Materials; Dope Pots (power agitated); Fork Lift or Lumber 
  Stacker, hydra-lift & similar; Gin Trucks (pipeline); Hoist, 
  single drum; Loaders (bucket elevators and conveyors); 
  Longitudinal Float; Mixer (portable-concrete); Pavement 
  Breaker, Hydra-Hammer & similar; Power Broom; Railroad 
  Ballast Regulation Operator (self-propelled); Railroad Power 
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  Tamper Operator (self-propelled); Railroad Tamper Jack 
  Operator (self-propelled; Spray Curing Machine (concrete); 
  Spreader Box (self-propelled); Straddle Buggy (Ross & similar 
  on construction job only); Tractor (Farm type R/T with 
  attachment, except Backhoe); Tugger Operator 
   
  GROUP 3: A-frame Truck (2 or more drums); Assistant 
  Refrigeration Plant & Chiller Operator (over 1000 ton); 
  Backfillers (Cleveland & similar); Batch Plant & Wet Mix 
  Operator, single unit (concrete); Belt-Crete Conveyors with 
  power pack or similar; Belt Loader (Kocal or similar); 
  Bending Machine; Bob Cat; Boring Machine (earth); Boring 
  Machine (rock under 8 inch bit) (Quarry Master, Joy or 
  similar); Bump Cutter (Wayne, Saginau or similar); Canal 
  Lining Machine (concrete); Chipper (without crane); Cleaning 
  & Doping Machine (pipeline); Deck Engineer; Elevating 
  Belt-type Loader (Euclid, Barber Green & similar); Elevating 
  Grader-type Loader (Dumor, Adams or similar); Generator Plant 
  Engineers (diesel or electric); Gunnite Combination Mixer & 
  Compressor; Locomotive Engineer; Mixermobile; Mucking 
  Machine; Posthole Auger or Punch; Pump (grout or jet); Soil 
  Stabilizer (P & H or similar); Spreader Machine; Tractor (to 
  D-6 or equivalent) and Traxcavator; Traverse Finish Machine; 
  Turnhead Operator 
   
  GROUP 4: Concrete Pumps (squeeze-crete, flow-crete, pump- 
  crete, Whitman & similar); Curb Extruder (asphalt or 
  concrete); Drills (churn, core, calyx or diamond)(operate 
  drilling machine, drive or transport drill rig to and on job 
  site and weld well casing); Equipment Serviceman; Greaser & 
  Oiler; Hoist (2 or more drums or Tower Hoist); Loaders 
  (overhead & front-end, under 4 yds. R/T); Refrigeration Plant 
  Engineer (under 1000 ton); Rubber-tired Skidders (R/T with or 
  without attachments); Surface Heater & Plant Machine; 
  Trenching Machines (under 7 ft. depth capacity); Turnhead 
  (with re-screening); Vacuum Drill (reverse circulation drill 
  under 8 inch bit) 
   
  GROUP 5: Backhoe (under 45,000 gw); Backhoe & Hoe Ram (under 
  3/4 yd.); Carrydeck & Boom Truck (under 25 tons); Cranes (25 
  tons & under), all attachments including clamshell, dragline; 
  Derricks & Stifflegs (under 65 tons); Drilling Equipment(8 
  inch bit & over) (Robbins, reverse circulation & 
  similar)(operates drilling machine, drive or transport drill 
  rig to and on job site and weld well casing); Hoe Ram; 
  Piledriving Engineers; Paving (dual drum); Railroad Track 
  Liner Operaotr (self-propelled); Refrigeration Plant Engineer 
  (1000 tons & over); Signalman (Whirleys, Highline Hammerheads 
  or similar) 
   
  GROUP 6: Asphalt Plant Operator; Automatic Subgrader (Ditches 
  & Trimmers)(Autograde, ABC, R.A. Hansen & similar on grade 
  wire); Backhoe (45,000 gw and over to 110,000 gw); Backhoes & 
  Hoe Ram (3/4 yd. to 3 yd.); Batch Plant (over 4 units); Batch 
  & Wet Mix Operator (multiple units, 2 & incl. 4); Blade 
  Operator (motor patrol & attachments, Athey & Huber); Boom 
  Cats (side); Cable Controller (dispatcher); Clamshell 
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  Operator (under 3 yds.); Compactor (self-propelled with 
  blade); Concrete Pump Boom Truck; Concrete Slip Form Paver; 
  Cranes (over 25 tons, to and including 45 tons), all 
  attachments including clamshell, dragline; Crusher, Grizzle & 
  Screening Plant Operator; Dozer, 834 R/T & similar; Draglines 
  (under 3 yds.); Drill Doctor; H.D. Mechanic; H.D. Welder; 
  Loader Operator (front-end & overhead, 4 yds. incl. 8 yds.); 
  Multiple Dozer Units with single blade; Paving Machine 
  (asphalt and concrete); Quad-Track or similar equipment; 
  Rollerman (finishing asphalt pavement); Roto Mill (pavement 
  grinder); Scrapers, all, rubber-tired; Screed Operator; 
  Shovel(under 3 yds.); Tractors (D-6 & equilvalent & over); 
  Trenching Machines (7 ft. depth & over); Tug Boat Operator 
  Vactor guzzler, super sucker 
   
  GROUP 7: Backhoe (over 110,000 gw); Backhoes & Hoe Ram (3 yds 
  & over); Blade (finish & bluetop) Automatic, CMI, ABC, Finish 
  Athey & Huber & similar when used as automatic; Cableway 
  Operators; Concrete Cleaning/Decontamination machine 
  operator; Cranes (over 45 tons to but not including 85 tons), 
  all attachments including clamshell and dragine; Derricks & 
  Stiffleys (65 tons & over); Elevating Belt (Holland type); 
  Heavy equipment robotics operator; Loader (360 degrees 
  revolving Koehring Scooper or similar); Loaders (overhead & 
  front-end, over 8 yds. to 10 yds.); Rubber-tired Scrapers 
  (multiple engine with three or more scrapers); Shovels (3 
  yds. & over); Whirleys & Hammerheads, ALL 
   
  GROUP 8: Cranes (85 tons and over, and all climbing, 
  overhead,rail and tower), all attachments including 
  clamshell, dragline; Loaders (overhead and front-end, 10 
  yards and over); Helicopter Pilot 
   
  BOOM PAY:  (All Cranes, Including Tower) 
  180 ft to 250 ft    $ .30 over scale   
  Over 250 ft         $ .60 over scale   
   
  NOTE:  
  In computing the length of the boom on Tower Cranes, they 
  shall be measured from the base of the Tower to the point of 
  the boom. 
   
  HAZMAT:   
  Anyone working on HAZMAT jobs, working with supplied air 
  shall receive $1.00 an hour above classification. 
---------------------------------------------------------------- 
ENGI0370-006 06/01/2002 
 
ADAMS, ASOTIN, BENTON, CHELAN (EAST OF THE 120TH MERIDIAN), 
COLUMBIA, DOUGLAS (EAST OF THE 120TH MERIDIAN), FERRY, 
FRANKLIN, GARFIELD, GRANT, LINCOLN, OKANOGAN (EAST OF THE 120TH 
MERIDIAN), PEND OREILLE, SPOKANE, STEVENS, WALLA WALLA, WHITMAN 
AND YAKIMA (EAST OF THE 120TH MERIDIAN) COUNTIES 
 
WORK PERFORMED ON HYDRAULIC DREDGES 
 
                                   Rates          Fringes 
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  Hydraulic Dredge 
    GROUP 1:....................$ 24.73             6.27 
    GROUP 2:....................$ 25.10             6.27 
    GROUP 3:....................$ 25.13             6.27 
    GROUP 4:....................$ 25.52             6.27 
    GROUP 5:....................$ 24.73             6.27 
 
  GROUP 1:  Assistant Mate (Deckhand) and Oiler   
  GROUP 2:  Assistant Engineer (Electric, Diesel, Steam, or 
  Booster Pump); Mates and Boatmen 
  GROUP 3:  Engineer Welder   
  GROUP 4:  Leverman, Hydraulic   
  GROUP 5:  Maintenance   
   
  HEAVY WAGE RATES APPLIES TO CLAM SHELL DREDGE, HOE AND 
  DIPPER, SHOVELS AND SHOVEL ATTACHMENTS, CRANES AND BULLDOZERS. 
---------------------------------------------------------------- 
ENGI0612-001 06/01/2002 
 
LEWIS, PIERCE, PACIFIC (THAT PORTION WHICH LIES NORTH OF A 
PARALLEL LINE EXTENDED WEST FROM THE NORTHERN BOUNDARY OF 
WAHKAIKUM COUNTY TO THE SEA IN THE STATE OF WASHINGTON) AND 
THURSTON COUNTIES 
 
PROJECTS:    
CATEGORY A PROJECTS (excludes Category B projects, as shown 
below) 
 
                                   Rates          Fringes 
 
  Power equipment operators: 
    WORK PERFORMED ON 
    HYDRAULIC DREDGES:Total 
    Project cost $300,000 
    and over 
      GROUP 1...................$ 28.38             8.40 
      GROUP 2...................$ 28.48             8.40 
      GROUP 3...................$ 28.82             8.40 
      GROUP 4...................$ 28.87             8.40 
      GROUP 5...................$ 30.26             8.40 
      GROUP 6...................$ 28.38             8.40 
    WORK PERFORMED ON 
    HYDRAULIC DREDGES:Total 
    Project Cost under 
    $300,000 
      GROUP 1...................$ 26.96             8.40 
      GROUP 2...................$ 27.06             8.40 
      GROUP 3...................$ 27.38             8.40 
      GROUP 4...................$ 27.43             8.40 
      GROUP 5...................$ 28.75             8.40 
      GROUP 6...................$ 26.96             8.40 
 
  ZONE 2 (26-45 radius miles) - Add $.70 to Zone 1 rates 
  ZONE 3 (Over 45 radius miles) - Add $1.00 to Zone 1 rates 
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  BASEPOINTS:  Tacoma, Olympia, and Centralia              
   
  CATEGORY B PROJECTS - 95% of the basic hourly rate for each 
  group plus full fringe benefits applicable to Category A 
  projects shall apply to the following projects:  Reduced 
  rates may be paid on the following: 
  1.  Projects involving work on structures such as buildings 
  and structures whose total value is less than $1.5 million 
  excluding mechanical, electrical, and utility portions of the 
  contract. 
  2.  Projects of less than $1 million where no building is 
  involved.  Surfacing and paving included, but utilities 
  excluded. 
  3.  Marine projects (docts, wharfs, etc.) less than $150,000 
   
  WORK PERFORMED ON HYDRAULIC DREDGES: 
   
  GROUP 1:  Assistant Mate (Deckhand 
  GROUP 2:  Oiler   
  GROUP 3:  Assistant Engineer (Electric, Diesel, Steam or 
  Booster Pump); Mates and Boatmen 
  GROUP 4:  Craneman, Engineer Welder   
  GROUP 5:  Leverman, Hydraulic  GROUP 6:  Maintenance   
   
  HEAVY WAGE RATES APPLIES TO CLAM SHEEL DREDGE, HOE AND 
  DIPPER, SHOVELS AND SHOVEL ATTACHMENTS, CRANES AND BULLDOZERS 
   
  HANDLING OF HAZARDOUS WASTE MATERIALS   
   
  H-1 - When not outfitted with protective clothing of level D 
  equipment - Base wage rate 
  H-2 - Class "C" Suit - Base wage rate + $.25 per hour  
  H-3 - Class "B" Suit - Base wage rate + $.50 per hour  
  H-4 - Class "A" Suit - Base wage rate +$.75 per hour 
---------------------------------------------------------------- 
ENGI0612-002 06/01/2002 
 
LEWIS, PIERCE, PACIFIC (portion lying north of a parallel line 
extending west from the northern boundary of Wahkaikum County 
to the sea) AND THURSTON COUNTIES 
 
ON PROJECTS DESCRIBED IN FOOTNOTE A BELOW, THE RATE FOR EACH 
GROUP SHALL BE 90% OF THE BASE RATE PLUS FULL FRINGE BENEFITS. 
ON ALL OTHER WORK, THE FOLLOWING RATES APPLY. 
 
Zone 1 (0-25 radius miles): 
 
                                   Rates          Fringes 
 
  Power equipment operators: 
    GROUP  1A...................$ 30.14             8.40 
    GROUP  1AA..................$ 30.64             8.40 
    GROUP  1AAA.................$ 31.14             8.40 
    GROUP 1.....................$ 29.64             8.40 
    GROUP 2.....................$ 29.20             8.40 
    GROUP 3.....................$ 28.84             8.40 
    GROUP 4.....................$ 26.74             8.40 
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  Zone Differential (Add to Zone 1 rates): 
  Zone 2 (26-45 radius miles) = $ .70 
  Zone 3 (Over 45 radius miles) - $1.00    
   
  BASEPOINTS:  CENTRALIA, OLYMPIA, TACOMA         
   
  POWER EQUIPMENT OPERATORS CLASSIFICATIONS    
   
  GROUP 1 AAA - Cranes-over 300 tons or 300 ft of boom 
  (including jib with attachments) 
   
  GROUP 1AA - Cranes- 200 tonsto 300 tons, or 250 ft of boom 
  (including jib with attachments; Tower crane over 175 ft in 
  height, bas to boom 
   
  GROUP 1A - Cranes, 100 tons thru 199 tons, or 150 ft of boom 
  (including jib with attachments); Crane-overhead, bridge 
  type, 100 tons and over; Tower crane up to 175 ft in height 
  base to boom; Loaders-overhead, 8 yards and over; Shovels, 
  excavator, backhoes-6 yards and over with attachments 
   
  GROUP 1 - Cableway; Cranes 45 tons thru 99 tons under 150 ft 
  of boom (including jib with attachments); Crane-overhead, 
  bridge type, 45 tons thru 99 tons; Derricks on building work; 
  Excavator, shovel, backhoes over 3 yards and under 6 yards; 
  Hard tail end dump articulating off-road equipment 45 yards 
  and over; Loader- overhead, 6 yards to, but not including, 8 
  yards; Mucking machine, mole, tunnel, drill and/or shield; 
  Quad 9 HD 41, D-10; Remote control operator on rubber tired 
  earth moving equipment; Rollagon; Scrapers- 
  self-propelled 45 yards and over; Slipform pavers; 
  Transporters, all track or truck type 
   
  GROUP 2 - Barrier machine (zipper); Batch Plant Operator- 
  concrete; Bump Cutter; Cranes, 20 tons thru 44 tons with 
  attachments; Crane-Overhead, bridge type, 20 tons through 44 
  tons; Chipper; Concrete pump-truck mount with boom 
  attachment; Crusher; Deck engineer/deck winches (power); 
  Drilling machine; Excavator, shovel, backhoe-3 yards and 
  under; Finishing machine, Bidwell, Gamaco and similar 
  equipment; Guardrail punch; Loaders, overhead under 6 yards; 
  Loaders-plant feed; Locomotives-all; Mechanics- all; Mixers, 
  asphalt plant; Motor patrol graders, finishing; Piledriver 
  (other than crane mount); Roto-mill, roto- grinder; 
  Screedman, spreader, topside operator-Blaw Knox, Cedar 
  Rapids, Jaeger, Caterpillar, Barbar Green; Scraper-self- 
  propelled, hard tail end dump, articulating off-road 
  equipment- under 45 yards; Subgrader trimmer; Tractors, 
  backhoe over 75 hp; Transfer material service machine-shuttle 
  buggy, Blaw Knox- Roadtec; Truck Crane oiler/driver-100 tons 
  and over; Truck Mount Portable Conveyor; Yo Yo pay 
   
  GROUP 3 - Conveyors; Cranes through 19 tons with attachments; 
  Crane-A-frame over 10 tons; Drill oilers-auger type, truck or 
  crane mount; Dozer-D-9 and under; Forklift-3000 lbs. and over 
  with attachments; Horizontal/directional drill locator; 
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  Outside Hoists-(elevators and manlifts), air tuggers, strato 
  tower bucket elevators; Hydralifts/boom trucks over 10 tons; 
  Loaders-elevating type, belt; Motor patrol 
  grader-nonfinishing; Plant oiler- asphalt, crusher; 
  Pump-Concrete; Roller, plant mix or multi-lfit materials; 
  Saws-concrete; Scrapers, concrete and carry all; Service 
  engineers-equipment; Trenching machines; Truck crane 
  oiler/driver under 100 tons; Tractors, backhoe under 75 hp 
   
  GROUP 4 - Assistant Engineer; Bobcat; Brooms; Compressor; 
  Concrete Finish Machine-laser screed; Cranes A-frame 10 tons 
  and under; Elevator and manlift (permanent and shaft type); 
  Forklifts-under 3000 lbs. with attachments; Gradechecker, 
  stakehop; Hydralifts/boom trucks, 10 tons and under; Oil 
  distributors, blower distribution and mulch seeding operator; 
  Pavement breaker; Posthole digger-mechanical; Power plant; 
  Pumps-water; Rigger and Bellman; Roller-other than plant mix; 
  Wheel Tractors, farmall type; Shotcrete/gunite equipment 
  operator 
   
  FOOTNOTE A- Reduced rates may be paid on the following:    
  1.  Projects involving work on structures such as buildings 
  and bridges whose total value is less than $1.5 million 
  excluding mechanical, electrical, and utility portions of the 
  contract. 
   
  2.  Projects of less than $1 million where no building is 
  involved.  Surfacing and paving included, but utilities 
  excluded. 
   
  3.  Marine projects (docks, wharfs, etc.) less than $150,000. 
   
   
  HANDLING OF HAZARDOUS WASTE MATERIALS:  Personnel in all 
  craft classifications subject to working inside a federally 
  designated hazardous perimeter shall be elgible for 
  compensation in accordance with the following group schedule 
  relative to the level of hazardous waste as outlined in the 
  specific hazardous waste project site safety plan. 
  H-1 Base wage rate when on a hazardous waste site when not 
  outfitted with protective clothing 
  H-2 Class "C" Suit - Base wage rate plus $ .25 per hour.     
  H-3 Class "B" Suit - Base wage rate plus $ .50 per hour.     
  H-4 Class "A" Suit - Base wage rate plus $ .75 per hour. 
---------------------------------------------------------------- 
ENGI0701-002 01/01/2004 
 
CLARK, COWLITZ, KLICKKITAT, PACIFIC (SOUTH), SKAMANIA, AND 
WAHKIAKUM COUNTIES 
 
                                   Rates          Fringes 
 
  Power equipment operators: 
  (See Footnote A) 
    ZONE 1: 
      GROUP 1...................$ 29.51             9.70 
      GROUP 1A..................$ 30.99             9.70 
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      GROUP 1B..................$ 32.46             9.70 
      GROUP 2...................$ 28.25             9.70 
      GROUP 3...................$ 27.47             9.70 
      GROUP 4...................$ 26.93             9.70 
      GROUP 5...................$ 26.32             9.70 
      GROUP 6...................$ 23.91             9.70 
 
  Zone Differential (add to Zone 1 rates):  
  Zone 2 - $1.50 
  Zone 3 -  3.00   
   
  For the following metropolitan counties: MULTNOMAH; 
  CLACKAMAS; MARION; WASHINGTON; YAMHILL; AND COLUMBIA; CLARK; 
  AND COWLITZ COUNTY, WASHINGTON WITH MODIFICATIONS AS 
  INDICATED: 
   
  All jobs or projects located in Multnomah, Clackamas and 
  Marion Counties, West of the western boundary of Mt. Hood 
  National Forest and West of Mile Post 30 on Interstate 84 and 
  West of Mile Post 30 on State Highway 26 and West of Mile 
  Post 30 on Highway 22 and all jobs or projects located in 
  Yamhill County, Washington County and Columbia County and all 
  jobs or porjects located in Clark & Cowlitz County, 
  Washington except that portion of Cowlitz County in the Mt. 
  St. Helens "Blast Zone" shall receive Zone I pay for all 
  classifications. 
   
  All jobs or projects located in the area outside the 
  identified boundary above, but less than 50 miles from the 
  Portland City Hall shall receive Zone II pay for all 
  classifications. 
   
  All jobs or projects located more than 50 miles from the 
  Portland City Hall, but outside the identified border above, 
  shall receive Zone III pay for all classifications. 
   
  For the following cities: ALBANY; BEND; COOS BAY; EUGENE; 
  GRANTS PASS; KLAMATH FALLS; MEDFORD; ROSEBURG 
   
  All jobs or projects located within 30 miles of the 
  respective city hall of the above mentioned cities shall 
  receive Zone I pay for all classifications. 
   
  All jobs or projects located more than 30 miles and less than 
  50 miles from the respective city hall of the above mentioned 
  cities shall receive Zone II pay for all classifications. 
   
  All jobs or projects located more than 50 miles from the 
  respective city hall of the above mentioned cities shall 
  receive Zone III pay for all classifications. 
   
  POWER EQUIPMENT OPERATORS CLASSIFICATIONS    
   
  GROUP 1: CONCRETE: Batch Plant and/or Wet Mix Operator, three 
  units or more; CRANE: Helicopter Operator, when used in 
  erecting work; Whirley Operator, 90 ton and over; LATTICE 
  BOOM CRANE: Operator 200 tons through 299 tons, and/or over 
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  200 feet boom; HYDRAULIC CRANE: Hydraulic Crane Operator 90 
  tons through 199 tons with luffing or tower attachments; 
  FLOATING EQUIPMENT: Floating Crane, 150 ton but less than 250 
  ton 
   
  GROUP 1A: HYDRAULIC CRANE: Hydraulic Operator, 200 tons and 
  over (with luffing or tower attachment); LATTICE BOOM CRANE: 
  Operator, 200 tons through 299 tons, with over 200 feet boom; 
  FLOATING EQUIPMENT: Floating Crane 250 ton and over 
   
  GROUP 1B: LATTICE BOOM CRANE: Operator, 300 tons through 399 
  tons with over 200 feet boom; Operator 400 tons and over; 
  FLOATING EQUIPMENT: Floating Crane 350 ton and over 
   
  GROUP 2: ASPHALT: Asphalt Plant Operator (any type); Roto 
  Mill, pavement profiler, operator, 6 foot lateral cut and 
  over; BLADE: Auto Grader or "Trimmer" (Grade Checker 
  required); Blade Operator, Robotic; BULLDOZERS: Bulldozer 
  operator over 120,000 lbs and above; Bulldozer operator, twin 
  engine; Bulldozer Operator,tandem, quadnine, D10, D11, and 
  similar type; Bulldozere Robotic Equipment (any type; 
  CONCRETE: Batch Plant and/or Wet Mix Operator, one and two 
  drum; Automatic Concrete Slip Form Paver Operator; Concrete 
  Canal Line Operator; Concrete Profiler, Diamond Head; CRANE: 
  Cableway Operator, 25 tons and over; HYDRAULIC CRANE: 
  Hydraulic crane operator 90 tons through 199 tons (with 
  luffing or tower attachment); TOWER/WHIRLEY OPERATOR: Tower 
  Crane Operator; Whirley Operator, under 90 tons; LATTICE BOOM 
  CRANE: 90 through 199 tons and/or 150 to 200 feet boom; 
  CRUSHER:  Crusher Plant Operator; FLOATING EQUIPMENT: 
  Floating Clamshell, etc.operator, 3 cu. yds. and over; 
  Floating Crane (derrick barge) Operator, 30 tons but less 
  than 150 tons; LOADERS: Loader operator,  120,000 lbs. and 
  above; REMOTE CONTROL: Remote controlled earth-moving 
  equipment; RUBBER-TIRED SCRAPERS: Rubber- tired scraper 
  operator, with tandem scrapers, multi-engine; SHOVEL, 
  DRAGLINE, CLAMSHELL, SKOOPER OPERATOR: Shovel, Dragline, 
  Clamshell, operator 5 cu. yds and over; TRENCHING MACHINE: 
  Wheel Excavator, under 750 cu. yds. per hour (Grade Oiler 
  required); Canal Trimmer (Grade Oiler required); Wheel 
  Excavator, over 750 cu. yds. per hour; Band Wagon (in 
  conjunction with wheel excavator); UNDERWATER EQUIPMENT: 
  Underwater Equipment Operator, remote or otherwise; HYDRAULIC 
  HOES-EXCAVATOR: Excavator over 130,000 lbs. 
   
  GROUP 3: BULLDOZERS: Bulldozer operator, over 70,000 lbs. up 
  to and including 120,000 lbs.; HYDRAULIC CRANE: Hydraulic 
  crane operator, 50 tons through 89 tons (with luffing or 
  tower attachment); LATTICE BOOM CRANES: Lattice Boom Crane-50 
  through 89 tons (and less than 150 feet boom); FORKLIFT: Rock 
  Hound Operator; HYDRAULIC HOES-EXCAVATOR: excavator over 
  80,000 lbs. through 130,000 lbs.; LOADERS: Loader operator 
  60,000 and less than 120,000; RUBBER-TIRED SCRAPERS: Scraper 
  Operator, with tandem scrapers; Self-loading, paddle wheel, 
  auger type, finish and/or 2 or more units; SHOVEL, DRAGLINE, 
  CLAMSHELL,SKOOPER OPERATOR: Shovel, Dragline, Clamshell 
  operators 3 cu. yds. but less than 5 cu yds. 
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  GROUP 4:  ASPHALT: Screed Operator; Asphalt Paver operator 
  (screeman required); BLADE: Blade operator; Blade operator, 
  finish; Blade operator, externally controlled by electronic, 
  mechanical hydraulic means; Blade operator, multi-engine; 
  BULLDOZERS:  Bulldozer Operator over 20,000 lbs and more than 
  100 horse up to 70,000 lbs; Drill Cat Operator; Side-boom 
  Operator; Cable-Plow Operator (any type); CLEARING: Log 
  Skidders; Chippers; Incinerator; Stump Splitter (loader 
  mounted or similar type); Stump Grinder (loader mounted or 
  similar type; Tub Grinder; Land Clearing Machine (Track 
  mounted forestry mowing & grinding machine); Hydro Axe 
  (loader mounted or similar type); COMPACTORS SELF-PROPELLED: 
  Compactor Operator, with blade; Compactor Operator, 
  multi-engine; Compactor Operator, robotic; CONCRETE: Mixer 
  Mobile Operator; Screed Operator; Concrete Cooling Machine 
  Operator; Concrete Paving Road Mixer; Concrete Breaker; 
  Reinforced Tank Banding Machine (K-17 or similar types); 
  Laser Screed; CRANE: Chicago boom and similar types; Lift 
  Slab Machine Operator; Boom type lifting device, 5 ton 
  capacity or less; Hoist Operator, two (2) drum; Hoist 
  Operator, three (3) or more drums; Derrick Operator, under 
  100 ton; Hoist Operator, stiff leg, guy derrick or similar 
  type, 50 ton and over; Cableway Operator up to twenty (25) 
  ton; Bridge Crane Operator, Locomotive, Gantry, Overhead; 
  Cherry Picker or similar type crane; Carry Deck Operator; 
  Hydraulic Crane Operator, under 50 tons; LATTICE BOOM CRANE 
  OPERATOR: Lattice Boom Crane Operator, under 50 tons; 
  CRUSHER: Generator Operator; Diesel-Electric Engineer; 
  Grizzley Operator; Drill Doctor; Boring Machine Operator; 
  Driller-Percussion, Diamond, Core, Cable, Rotary and similar 
  type; Cat Drill (John Henry); Directional Drill Operator over 
  20,000 lbs pullback; FLOATING EQUIPMENT: Diesel-electric 
  Engineer; Jack Operator, elevating barges, Barge Operator, 
  self- unloading; Piledriver Operator (not crane type) 
  (Deckhand required); Floating Clamshelll, etc. Operator, 
  under 3 cu. yds. (Fireman or Diesel-Electric Engineer 
  required); Floating Crane (derrick barge) Operator, less than 
  30 tons; GENERATORS: Generator Operator; Diesel-electric 
  Engineer; GUARDRAIL EQUIPMENT: Guardrail Punch Operator (all 
  types); Guardrail Auger Operator (all types); Combination 
  Guardrail machines, i.e., punch auger, etc.; HEATING PLANT: 
  Surface Heater and Planer Operator; HYDRAULIC HOES EXCAVATOR: 
  Robotic Hydraulic backhoe operator, track and wheel type up 
  to and including 20,0000 lbs. with any or all attachments; 
  Excavator Operator over 20,000 lbs through 80,000 lbs.; 
  LOADERS: Belt Loaders, Kolman and Ko Cal types; Loaders 
  Operator, front end and overhead, 25,000 lbs and less than 
  60,000 lbs; Elevating Grader Operator by Tractor operator, 
  Sierra, Euclid or similar types; PILEDRIVERS: Hammer 
  Operator; Piledriver Operator (not crane type); PIPELINE, 
  SEWER WATER: Pipe Cleaning Machine Operator; Pipe Doping 
  Machine Operator; Pipe Bending Machine Operator; Pipe 
  Wrapping Machine Operator; Boring Machine Operator; Back 
  Filling Machine Operator; REMOTE CONTROL: Concrete Cleaning 
  Decontamination Machine Operator; Ultra High Pressure Water 
  Jet Cutting Tool System Operator/Mechanic; Vacuum Blasting 
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  Machine Operator/mechanic; REPAIRMEN, HEAVY DUTY: Diesel 
  Electric Engineer (Plant or Floating; Bolt Threading Machine 
  operator; Drill Doctor (Bit Grinder); H.D. Mechanic; Machine 
  Tool Operator; RUBBER-TIRED SCRAPERS: Rubber-tired Scraper 
  Operator,single engine, single scraper; Self-loading, paddle 
  wheel, auger type under 15 cu. yds.; Rubber-tired Scraper 
  Operator, twin engine; Rubber-tired Scraper Operator, with 
  push- ull attachments; Self Loading, paddle wheel, auger type 
  15 cu. yds. and over, single engine; Water pulls, water 
  wagons; SHOVEL, DRAGLINE, CLAMSHELL, SKOOPER OPERATOR: Diesel 
  Electric Engineer; Stationay Drag Scraper Operator; Shovel, 
  Dragline, Clamshell, Operator under 3 cy yds.; Grade-all 
  Operator; SURFACE (BASE) MATERIAL: Blade mounted spreaders, 
  Ulrich and similar types; TRACTOR-RUBBERED TIRED: Tractor 
  operator, rubber-tired, over 50 hp flywheel; Tractor 
  operator, with boom attachment; Rubber-tired dozers and 
  pushers (Michigan, Cat, Hough type); Skip Loader, Drag Box; 
  TRENCHING MACHINE: Trenching Machine operator, digging 
  capacity over 3 ft depth; Back filling machine operator; 
  TUNNEL: Mucking machine operator 
   
  GROUP 5:  ASPHALT: Extrusion Machine Operator; Roller 
  Operator (any asphalt mix); Asphalt Burner and Reconditioner 
  Operator (any type); Roto-Mill, pavement profiler, ground 
  man; BULLDOZERS: Bulldozer operator, 20,000 lbs. or less or 
  100 horse or less; COMPRESSORS: Compressor Operator (any 
  power), over 1,250 cu. ft. total capacity; COMPACTORS: 
  Compactor Operator, including vibratory; Wagner Pactor 
  Operator or similar type (without blade); CONCRETE: 
  Combination mixer and Compressor Operator, gunite work; 
  Concrete Batch Plant Quality Control Operator; Beltcrete 
  Operator; Pumpcrete Operator (any type); Pavement Grinder 
  and/or Grooving Machine Operator (riding type); Cement Pump 
  Operator, Fuller-Kenyon and similar; Concrete Pump Operator; 
  Grouting Machine Operator; Concrete mixer operator, single 
  drum, under (5) bag capacity; Cast in place pipe laying 
  machine; maginnis Internal Full slab vibrator operator; 
  Concrete finishing mahine operator, Clary, Johnson, Bidwell, 
  Burgess Bridge deck or similar type; Curb Machine Operator, 
  mechanical Berm, Curb and/or Curb and Gutter; Concrete Joint 
  Machine Operator; Concrete Planer Operator; Tower Mobile 
  Operator; Power Jumbo Operator setting slip forms in tunnels; 
  Slip Form Pumps, power driven hydraulic lifting device for 
  concrete forms; Concrete Paving Machine Operator; Concrete 
  Finishing Machine Operator; Concrete Spreader Operator; 
  CRANE: Helicopter Hoist Operator; Hoist Operator, single 
  drum; Elevator Operator; A-frame Truck Operator, Double drum; 
  Boom Truck Operator; HYDRAULIC CRANE OPERATOR: Hydraulic Boom 
  Truck, Pittman; DRILLING: Churm Drill and Earth Boring 
  Machine Operator; Vacuum Truck; Directional Drill Operator 
  over 20,000 lbs pullback; FLOATING EQUIPMENT: Fireman; 
  FORKLIFT: Fork Lift, over 10 ton and/or robotic; HYDRAULIC 
  HOES EXCAVATORS: Hydraulic Backhoe Operator, wheel type 
  (Ford, John Deere, Case type); Hydraulic Backhoe Operator 
  track type up to and including 20,000 lbs.; LOADERS: Loaders, 
  rubber- tired type, less than 25,000 lbs; Elevating Grader 
  Operator, Tractor Towed requiring Operator or Grader; 
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  Elevating loader operator, Athey and similar types; OILERS: 
  Service oiler (Greaser); PIPELINE-SEWER WATER: Hydra hammer 
  or simialr types; Pavement Breaker Operator; PUMPS: Pump 
  Operator, more than 5 (any size); Pot Rammer Operator; 
  RAILROAD EQUIPMENT: Locomotive Operator, under 40 tons; 
  Ballast Regulator Operator; Ballast Tamper Multi-Purpose 
  Operator; Track Liner Operator; Tie Spacer Operator; Shuttle 
  Car Operator; Locomotive Operator, 40 tons and over; MATERIAL 
  HAULRS: Cat wagon DJBs Volvo similar types; Conveyored 
  material hauler; SURFACING (BASE) MATERIAL: Rock Spreaders, 
  self-propelled; Pulva-mixer or similar types; Chiip Spreading 
  machine operator; Lime spreading operator, construction job 
  siter; SWEEPERS: Sweeper operator (Wayne type) self-propelled 
  construction job site; TRACTOR-RUBBER TIRED: Tractor 
  operator, rubber-tired, 50 hp flywheel and under; Trenching 
  machine operator, maximum digging capacity 3 ft depth; 
  TUNNEL: Dinkey 
   
  GROUP 6:  ASPHALT: Plant Oiler; Plant Fireman; Pugmill 
  Operator (any type); Truck mounted asphalt spreader, with 
  screed; COMPRESSORS: Compressor Operator (any power), under 
  1,250 cu. ft. total capacity; CONCRETE: Plant Oiler, 
  Assistant Conveyor Operator; Conveyor Operator; Mixer Box 
  Operator (C.T.B., dry batch, etc.); Cement Hog Operator; 
  Concrete Saw Operator; Concrete Curing Machine Operator 
  (riding type); Wire Mat or Brooming Machine Operator; CRANE: 
  Oiler; Fireman, all equipment; Truck Crane Oiler Driver; 
  A-frame Truck Operator, single drum; Tugger or Coffin Type 
  Hoist Operator; CRUSHER: Crusher Oiler; Crusher Feederman; 
  CRUSHER: Crusher oiler; Crusher feederman; DRILLING: Drill 
  Tender; Auger Oiler; FLOATING EQUIPMENT: Deckhand; Boatman; 
  FORKLIFT: Self-propelled Scaffolding Operator, construction 
  job site (exclduing working platform); Fork Lift or Lumber 
  Stacker Operator, construction job site; Ross Carrier 
  Operator, construction job site; Lull Hi-Lift Operator or 
  Similar Type; GUARDRAIL EQUIPMENT: Oiler; Auger Oiler; Oiler, 
  combination guardrail machines; Guardrail Punch Oiler; 
  HEATING PLANT: Temporary Heating Plant Operator; LOADERS: 
  Bobcat, skid steer (less than  1 cu yd.); Bucket Elevator 
  Loader Operator, BarberGreene and similar types; OILERS: 
  Oiler; Guardrail Punch Oiler; Truck Crane Oiler-Driver; Auger 
  Oiler; Grade Oiler, required to check grade; Grade Checker; 
  Rigger; PIPELINE-SEWER WATER: Tar Pot Fireman; Tar Pot 
  Fireman (power agitated); PUMPS: Pump Operator (any power); 
  Hydrostatic Pump Operator; RAILROAD EQUIPMENT: Brakeman; 
  Oiler; Switchman; Motorman; Ballast Jack Tamper Operator; 
  SHOVEL, DRAGLINE, CLAMSHELL, SKOOPER, ETC. OPERATOR: Oiler, 
  Grade Oiler (required to check grade); Grade Checker; 
  Fireman; SWEEPER: Broom operator, self propelled, 
  construction job site; SURFACING (BASE) MATERIAL: Roller 
  Operator, grading of base rock (not asphalt); Tamping Machine 
  operartor, mechanical, self-propelled; Hydrographic Seeder 
  Machine Operator; TRENCHING MACHINE: Oiler; Grade Oiler; 
  TUNNEL: Conveyor operator; Air filtration equipment operator 
---------------------------------------------------------------- 
* ENGI0701-003 06/01/2003 
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CLARK, COWLITZ, KLICKITAT, PACIFIC (SOUTH), SKAMANIA, AND 
WAHKIAKUM COUNTIES 
 
DREDGING: 
 
                                   Rates          Fringes 
 
  Dredging: 
    ZONE  A 
      ASSISTANT ENGINEER........$ 29.71             9.25 
      ASSISTANT MATE............$ 26.96             9.25 
      LEVERMAN, DIPPER, 
      FLOATING CLAMSHELL........$ 30.74             9.25 
      LEVERMAN, HYDRAULIC.......$ 32.99             9.25 
      TENDERMAN.................$ 28.88             9.25 
    ZONE  B 
      ASSISTANT ENGINEER........$ 31.71             9.25 
      ASSISTANT MATE............$ 28.96             9.25 
      LEVERMAN, DIPPER, 
      FLOATING CLAMSHELL........$ 32.74             9.25 
      LEVERMAN, HYDRAULIC.......$ 34.99             9.25 
      TENDERMAN.................$ 30.88             9.25 
    ZONE  C 
      ASSISTANT ENGINEER........$ 32.71             9.25 
      ASSISTANT MATE............$ 29.96             9.25 
      LEVERMAN, DIPPER, 
      FLOATING CLAMSHELL........$ 33.74             9.25 
      LEVERMAN, HYDRAULIC.......$ 35.99             9.25 
      TENDERMAN.................$ 31.88             9.25 
 
  ZONE DESCRIPTION FOR DREDGING:   
   
  ZONE A - All jobs or projects located within 30 road miles of 
  Portland City Hall. 
  ZONE B - Over 30-50 road miles from Portland City Hall.   
  ZONE C - Over 50 road miles from Portland City Hall.   
   
  *All jobs or projects shall be computed from the city hall by 
  the shortest route to the geographical center of the project. 
---------------------------------------------------------------- 
IRON0014-005 07/01/2003 
 
ADAMS, ASOTIN, BENTON, COLUMBIA, DOUGLAS, FERRY, FRANKLIN, 
GARFIELD, GRANT, LINCOLN, OKANOGAN, PEND ORIELLE, SPOKANE, 
STEVENS, WALLA WALLA AND WHITMAN COUNTIES 
 
                                   Rates          Fringes 
 
  Ironworker.....................$ 26.32            12.45 
   
---------------------------------------------------------------- 
IRON0029-002 07/01/2003 
 
CLARK, COWLITZ, KLICKITAT, PACIFIC, SKAMANIA, AND WAHKAIKUM 
COUNTIES 
 
                                   Rates          Fringes 
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  Ironworker.....................$ 27.82            12.45 
   
---------------------------------------------------------------- 
IRON0086-002 07/01/2003 
 
YAKIMA, KITTITAS AND CHELAN COUNTIES 
 
                                   Rates          Fringes 
 
  Ironworker.....................$ 27.47            12.45 
   
---------------------------------------------------------------- 
IRON0086-004 07/01/2003 
 
CLALLAM, GRAYS HARBOR, ISLAND, JEFFERSON, KING, KITSAP, LEWIS, 
MASON, PIERCE, SKAGIT, SNOHOMISH, THURSTON, AND WHATCOM COUNTIES 
 
                                   Rates          Fringes 
 
  Ironworker.....................$ 28.57            12.45 
   
---------------------------------------------------------------- 
LABO0001-002 07/01/2003 
 
ZONE 1: 
 
                                   Rates          Fringes 
 
  Laborers: 
    CALLAM, GRAYS HARBOR, 
    ISLAND, JEFFERSON, 
    KING, KITSAP, LEWIS, 
    MASON, PACIFIC (NORTH 
    OF STRAIGHT LINE MADE 
    BY EXTENDING THE NORTH 
    BOUNDARY WAHKIAKUM 
    COUNTY WEST TO THE 
    PACIFIC OCEAN), PIERCE, 
    SAN JUAN, SKAGIT, 
    SNOHOMISH, THURSTON AND 
    WHATCOM COUNTIES 
      GROUP 1...................$ 17.71             7.20 
      GROUP 2...................$ 20.03             7.20 
      GROUP 3...................$ 24.71             7.20 
      GROUP 4...................$ 25.19             7.20 
      GROUP 5...................$ 25.55             7.20 
    CHELAN, DOUGLAS (WEST 
    OF THE 120TH MERIDIAN), 
    KITTITAS AND YAKIMA 
    COUNTIES 
      GROUP 1...................$ 14.59             7.20 
      GROUP 2...................$ 16.91             7.20 
      GROUP 3...................$ 18.63             7.20 
      GROUP 4...................$ 19.11             7.20 
      GROUP 5...................$ 19.47             7.20 
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  ZONE DIFFERENTIAL (ADD TO ZONE 1 RATES): 
  ZONE 2 - $ .70 
  ZONE 3 - $1.00 
   
  BASE POINTS: CHELAN, SUNNYSIDE, WENATCHEE, AND YAKIMA   
   
  ZONE 1 - Projects within 25 radius miles of the respective 
  city hall 
  ZONE 2 - More than 25 but less than 45 radius miles from the 
  respective city hall 
  ZONE 3 - More than 45 radius miles from the respective city 
  hall 
   
  BASE POINTS: BELLINGHAM, MT. VERNON, EVERETT, SEATTLE, KENT, 
  TACOMA, OLYMPIA, CENTRALIA, ABERDEEN, SHELTON, PT. TOWNSEND, 
  PT. ANGELES, AND BREMERTON 
   
  ZONE 1 - Projects within 25 radius miles of the respective 
  city hall 
  ZONE 2 - More than 25 but less than 45 radius miles from the 
  respective city hall 
  ZONE 3 - More than 45 radius miles from the respective city 
  hall 
   
  LABORERS CLASSIFICATIONS    
   
  GROUP 1:  Landscaping and Planting; Watchman; Window 
  Washer/Cleaner (detail clean-up, such as but not limited to 
  cleaning floors, ceilings, walls, windows, etc., prior to 
  final acceptance by the owner) 
   
  GROUP 2:  Batch Weighman; Crusher Feeder; Fence Laborer; 
  Flagman; Pilot Car 
   
  GROUP 3:  General Laborer; Air, Gas, or Electric Vibrating 
  Screed; Asbestos Abatement Laborer; Ballast Regulator 
  Machine; Brush Cutter; Brush Hog Feeder; Burner; Carpenter 
  Tender; Cement Finisher Tender; Change House or Dry Shack; 
  Chipping Gun (under 30 lbs.); Choker Setter; Chuck Tender; 
  Clean-up Laborer; Concrete Form Stripper; Curing Laborer; 
  Demolition (wrecking and moving including charred material); 
  Ditch Digger; Dump Person; Fine Graders; Firewatch; Form 
  Setter; Gabian Basket Builders; Grout Machine Tender; 
  Grinders; Guardrail Erector; Hazardous Waste Worker (Level 
  C); Maintenance Person; Material Yard Person; Pot Tender; Rip 
  Rap Person; Riggers; Scale Person; Sloper Sprayer; Signal 
  Person; Stock Piler; Stake Hopper; Toolroom Man (at job 
  site); Topper-Tailer; Track Laborer; Truck Spotter; Vinyl 
  Seamer 
   
  GROUP 4:  Cement Dumper-Paving; Chipping Gun (over 30 lbs.); 
  Clary Power Spreader; Concrete Dumper/Chute Operator; 
  Concrete Saw Operator; Drill Operator (hydraulic, diamond, 
  aiartrac); Faller and Bucker Chain Saw; Grade Checker and 
  Transit Person; Groutmen (pressure) including post tension 
  beams; Hazardous Waste Worker (Level B); High Scaler; 
  Jackhammer; Laserbeam Operator; Manhole Builder-Mudman; 
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  Mortarman and Hodcarrier; Nozzleman (concrete pump, green 
  cutter when using combination of high pressure air and water 
  on concrete and rock, sandblast, gunite, shotcrete, water 
  blaster, vacuum blaster); Pavement Breaker; Pipe Layer and 
  Caulker; Pipe Pot Tender; Pipe Reliner (not insert type); 
  Pipe Wrapper; Power Jacks; Railroad Spike Puller-Power; 
  Raker-Asphalt; Rivet Buster; Rodder; Sloper (over 20 ft); 
  Spreader (concrete); Tamper and Similar electric, air and 
  glas operated tool; Timber Person-sewer (lagger shorer and 
  cribber); Track Liner Power; Tugger Operator; Vibrator; Well 
  Point Laborer 
   
  GROUP 5: Caisson Worker; Miner; Powderman; Re-Timberman; 
  Hazardous Waste Worker (Level A). 
---------------------------------------------------------------- 
LABO0238-004 06/01/2003 
 
ADAMS, ASOTIN, BENTON, COLUMBIA, DOUGLAS (EAST OF THE 120TH 
MERIDIAN), FERRY, FRANKLIN, GARFIELD, GRANT, LINCOLN, OKANOGAN, 
PEND OREILLE, STEVENS, SPOKANE, WALLA WALLA AND WHITMAN COUNTIES 
 
                                   Rates          Fringes 
 
  Laborers: 
    ZONE 1: 
      GROUP 1...................$ 17.36             6.50 
      GROUP 2...................$ 19.46             6.50 
      GROUP 3...................$ 19.73             6.50 
      GROUP 4...................$ 20.00             6.50 
      GROUP 5...................$ 20.28             6.50 
      GROUP 6...................$ 21.65             6.50 
 
  Zone Differential (Add to Zone 1 rate):  $2.00   
   
  BASE POINTS:  Spokane, Moses Lake, Pasco, Lewiston   
   
  Zone 1:  0-45 radius miles from the main post office.  
  Zone 2:  45  radius miles and over from the main post office. 
   
   
  LABORERS CLASSIFICATIONS    
   
  GROUP 1:  Flagman; Landscape Laborer; Scaleman; Traffic 
  Control Maintenance Laborer (to include erection and 
  maintenance of barricades, signs and relief of flagperson); 
  Window Washer/Cleaner (detail cleanup, such as, but not 
  limited to cleaning floors, ceilings, walls, windows, etc. 
  prior to final acceptance by the owner) 
   
  GROUP 2:  Asbestos Abatement Worker; Brush Hog Feeder; 
  Carpenter Tender; Cement Handler; Clean-up Laborer; Concrete 
  Crewman (to include stripping of forms, hand operating jacks 
  on slip form construction, application of concrete curing 
  compounds, pumpcrete machine, signaling, handling the nozzle 
  of squeezcrete or similar machine,6 inches and smaller); 
  Confined Space Attendant; Concrete Signalman; Crusher Feeder; 
  Demolition (to include clean-up, burning, loading, wrecking 
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  and salvage of all material); Dumpman; Fence Erector; 
  Firewatch; Form Cleaning Machine Feeder, Stacker; General 
  Laborer; Grout Machine Header Tender; Guard Rail (to include 
  guard rails, guide and reference posts, sign posts, and 
  right-of-way markers); Hazardous Waste Worker, Level D (no 
  respirator is used and skin protection is minimal); Miner, 
  Class "A" (to include all bull gang, concrete crewman, 
  dumpman and pumpcrete crewman, including distributing pipe, 
  assembly & dismantle, and nipper); Nipper; Riprap Man; 
  Sandblast Tailhoseman; Scaffold Erector (wood or steel); 
  Stake Jumper; Structural Mover (to include separating 
  foundation, preparation, cribbing, shoring, jacking and 
  unloading of structures); Tailhoseman (water nozzle); Timber 
  Bucker and Faller (by hand); Track Laborer (RR); Truck 
  Loader; Well-Point Man; All Other Work Classifications Not 
  Specially Listed Shall Be Classified As General Laborer 
   
  GROUP 3:  Aspahlt Raker; Asphalt Roller, walking; Cement 
  Finisher Tender; Concrete Saw, walking; Demolition Torch; 
  Dope Pot Firemen, non-mechanical; Driller Tender (when 
  required to move and position machine); Form Setter, Paving; 
  Grade Checker using level; Hazardous Waste Worker, Level C 
  (uses a chemical "splash suit" and air purifying respirator); 
  Jackhammer Operator; Miner, Class "B" (to include brakeman, 
  finisher, vibrator, form setter); Nozzleman (to include 
  squeeze and flo-crete nozzle); Nozzleman, water, air or 
  steam; Pavement Breaker (under 90 lbs.); Pipelayer, 
  corrugated metal culvert; Pipelayer, multi- plate; Pot 
  Tender; Power Buggy Operator; Power Tool Operator, gas, 
  electric, pneumatic; Railroad Equipment, power driven, except 
  dual mobile power spiker or puller; Railroad Power Spiker or 
  Puller, dual mobile; Rodder and Spreader; Tamper (to include 
  operation of Barco, Essex and similar tampers); Trencher, 
  Shawnee; Tugger Operator; Wagon Drills; Water Pipe Liner; 
  Wheelbarrow (power driven) 
   
  GROUP 4:  Air and Hydraulic Track Drill; Brush Machine (to 
  include horizontal construction joint cleanup brush machine, 
  power propelled); Caisson Worker, free air; Chain Saw 
  Operator and Faller; Concrete Stack (to include laborers when 
  laborers working on free standing concrete stacks for smoke 
  or fume control above 40 feet high); Gunite (to include 
  operation of machine and nozzle); Hazardous Waste Worker, 
  Level B (uses same respirator protection as Level A.  A 
  supplied air line is provided in conjunction with a chemical 
  "splash suit"); High Scaler; Laser Beam Operator (to include 
  grade checker and elevation control); Miner, Class C (to 
  include miner, nozzleman for concrete, laser beam operator 
  and rigger on tunnels); Monitor Operator (air track or 
  similar mounting); Mortar Mixer; Nozzleman (to include jet 
  blasting nozzleman, over 1,200 lbs., jet blast machine power 
  propelled, sandblast nozzle); Pavement Breaker (90 lbs. and 
  over); Pipelayer (to include working topman, caulker, 
  collarman, jointer, mortarman, rigger, jacker, shorer, valve 
  or meter installer); Pipewrapper; Plasterer Tender; Vibrators 
  (all) 
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  GROUP 5 - Drills with Dual Masts; Hazardous Waste Worker, 
  Level A (utilizes a fully encapsulated suit with a 
  self-contained breathing apparatus or a supplied air line); 
  Miner Class "D", (to include raise and shaft miner, laser 
  beam operator on riases and shafts) 
   
  GROUP 6 - Powderman 
---------------------------------------------------------------- 
LABO0238-006 07/01/2003 
 
COUNTIES EAST OF THE 120TH MERIDIAN:  ADAMS, ASOTIN, BENTON, 
COLUMBIA, DOUGLAS, FERRY, FRANKLIN, GARFIELD, GRANT, LINCOLN, 
OKANOGAN, PEND OREILLE, STEVENS, SPOKANE, WALLA WALLA, WHITMAN 
 
                                   Rates          Fringes 
 
  Hod Carrier....................$ 20.95             6.50 
   
---------------------------------------------------------------- 
LABO0335-001 06/01/2003 
 
CLARK, COWLITZ, KLICKITAT, PACIFIC (SOUTH OF A STRAIGHT LINE 
MADE BY EXTENDING THE NORTH BOUNDARY LINE OF WAHKIAKUM COUNTY 
WEST TO THE PACIFIC OCEAN), SKAMANIA AND WAHKIAKUM COUNTIES 
 
                                   Rates          Fringes 
 
  Laborers: 
    ZONE 1: 
      GROUP 1...................$ 22.92             7.40 
      GROUP 2...................$ 23.44             7.40 
      GROUP 3...................$ 23.84             7.40 
      GROUP 4...................$ 24.18             7.40 
      GROUP 5...................$ 20.70             7.40 
      GROUP 6...................$ 18.54             7.40 
      GROUP 7...................$ 15.71             7.40 
 
  Zone Differential (Add to Zone 1 rates):  
  Zone 2 $ 0.65 
  Zone 3 - 1.15 
  Zone 4 - 1.70 
  Zone 5 - 2.75   
   
  BASE POINTS:  GOLDENDALE, LONGVIEW, AND VANCOUVER   
   
  ZONE 1:  Projects within 30 miles of the respective city all.  
  ZONE 2:  More than 30 miles but less than 40 miles from the 
  respective city hall. 
  ZONE 3:  More than 40 miles but less than 50 miles from the 
  respective city hall. 
  ZONE 4:  More than 50 miles but less than 80 miles from the 
  respective city hall. 
  ZONE 5:  More than 80 miles from the respective city hall. 
   
   
  LABORERS CLASSIFICATIONS     
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  GROUP  1: Asphalt Plant Laborers; Asphalt Spreaders; Batch 
  Weighman; Broomers; Brush Burners and Cutters; Car and Truck 
  Loaders; Carpenter Tender; Change-House Man or Dry Shack Man; 
  Choker Setter; Clean-up Laborers; Curing, Concrete; 
  Demolition, Wrecking and Moving Laborers; Dumpers, road 
  oiling crew; Dumpmen (for grading crew); Elevator Feeders; 
  Guard Rail, Median Rail Reference Post, Guide Post, Right of 
  Way Marker; Fine Graders; Fire Watch; Form Strippers (not 
  swinging stages); General Laborers; Hazardous Waste Worker; 
  Leverman or Aggregate Spreader (Flaherty and similar types); 
  Loading Spotters; Material Yard Man (including electrical); 
  Pittsburgh Chipper Operator or Similar Types; Railroad Track 
  Laborers; Ribbon Setters (including steel forms); Rip Rap Man 
  (hand placed); Road Pump Tender; Sewer Labor; Signalman; 
  Skipman; Slopers; Spraymen; Stake Chaser; Stockpiler; Tie 
  Back Shoring; Timber Faller and Bucker (hand labor); Toolroom 
  Man (at job site); Tunnel Bullgang (above ground); 
  Weight-Man- Crusher (aggregate when used) 
   
  GROUP  2:  Applicator (including pot power tender for same), 
  applying protective material by hand or nozzle on utility 
  lines or storage tanks on project; Brush Cutters (power saw); 
  Burners; Choker Splicer; Clary Power Spreader and similar 
  types; Clean- up Nozzleman-Green Cutter (concrete, rock, 
  etc.); Concrete Power Buggyman; Concrete Laborer; Crusher 
  Feeder; Demolition and Wrecking Charred Materials; Gunite 
  Nozzleman Tender; Gunite or Sand Blasting Pot Tender; 
  Handlers or Mixers of all Materials of an irritating nature 
  (including cement and lime); Tool Operators (includes but not 
  limited to:  Dry Pack Machine; Jackhammer; Chipping Guns; 
  Paving Breakers); Pipe Doping and Wrapping; Post Hole Digger, 
  air, gas or electric; Vibrating Screed; Tampers; Sand 
  Blasting (Wet); Stake-Setter; Tunnel-Muckers, Brakemen, 
  Concrete Crew, Bullgang (underground) 
   
  GROUP  3:  Asbestos Removal; Bit Grinder; Drill Doctor; Drill 
  Operators, air tracks, cat drills, wagon drills, 
  rubber-mounted drills, and other similar types including at 
  crusher plants; Gunite Nozzleman; High Scalers, Strippers and 
  Drillers (covers work in swinging stages, chairs or belts, 
  under extreme conditions unusual to normal drilling, 
  blasting, barring-down, or sloping and stripping); Manhole 
  Builder; Powdermen; Concrete Saw Operator; Pwdermen; Power 
  Saw Operators (Bucking and Falling); Pumpcrete Nozzlemen; 
  Sand Blasting (Dry); Sewer Timberman; Track Liners, Anchor 
  Machines, Ballast Regulators, Multiple Tampers, Power Jacks, 
  Tugger Operator; Tunnel-Chuck Tenders, Nippers and Timbermen; 
  Vibrator; Water Blaster 
   
  GROUP  4:   Asphalt Raker; Concrete Saw Operator (walls); 
  Concrete Nozzelman; Grade Checker; Pipelayer; Laser Beam 
  (pipelaying)-applicable when employee assigned to move, set 
  up, align; Laser Beam; Tunnel Miners; Motorman-Dinky 
  Locomotive-Tunnel; Powderman-Tunnel; Shield Operator-Tunnel 
   
  GROUP 5:  Traffic Flaggers    
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  GROUP 6:  Fence Builders    
   
  GROUP 7:  Landscaping or Planting Laborers 
---------------------------------------------------------------- 
LABO0335-010 06/01/2003 
 
CLARK, COWLITZ, KLICKITAT, PACIFIC (SOUTH OF A STRAIGHT LINE 
MADE BY EXTENDING THE NORTH BOUNDARY LINE OF WAHKIAKUM COUNTY 
WEST TO THE PACIFIC OCEAN), SKAMANIA AND WAHKIAKUM COUNTIES 
 
                                   Rates          Fringes 
 
  Hod Carrier....................$ 24.69             7.40 
   
---------------------------------------------------------------- 
PAIN0005-002 06/01/2003 
 
STATEWIDE EXCEPT CLARK, COWLITZ, KLICKITAT, PACIFIC (SOUTH), 
SKAMANIA, AND WAHKIAKUM COUNTIES 
 
                                   Rates          Fringes 
 
  Painters: 
    STRIPERS....................$ 21.25             6.42 
   
---------------------------------------------------------------- 
PAIN0005-004 07/01/2002 
 
CLALLAM, GRAYS HARBOR, ISLAND, JEFFERSON, KING, KITSAP, LEWIS, 
MASON, PIERCE, SAN JUAN, SKAGIT, SNOHOMISH, THURSTON  AND 
WHATCOM COUNTIES 
 
                                   Rates          Fringes 
 
  Painter........................$ 23.27             5.36 
   
---------------------------------------------------------------- 
PAIN0005-006 07/01/2003 
 
ADAMS, ASOTIN; BENTON AND FRANKLIN (EXCEPT HANFORD SITE); 
CHELAN, COLUMBIA, DOUGLAS, FERRY, GARFIELD, GRANT, KITTITAS, 
LINCOLN, OKANOGAN, PEND OREILLE, SPOKANE, STEVENS, WALLA WALLA, 
WHITMAN AND YAKIMA COUNTIES 
 
                                   Rates          Fringes 
 
  Painters: 
    Application of Cold Tar 
    Products, Epoxies, 
    Polyure thanes, Acids, 
    Radiation Resistant 
    Material, Water and 
    Sandblasting, Bridges, 
    Towers, Tanks, Stacks, 
    Steeples....................$ 19.97             6.22 
    Brush, Roller, 
    Striping, 
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    Steam-cleaning and Spray....$ 18.97             6.22 
    Lead Abatement, 
    Asbestos Abatement..........$ 19.97             6.22 
    TV Radio, Electrical 
    Transmission Towers.........$ 20.72             6.22 
 
  *$.70 shall be paid over and above the basic wage rates 
  listed for work on swing stages and high work of over 30 feet. 
---------------------------------------------------------------- 
PAIN0055-002 07/01/2003 
 
CLARK, COWLITZ, KLICKITAT, PACIFIC, SKAMANIA, AND WAHKIAKUM 
COUNTIES 
 
                                   Rates          Fringes 
 
  Painters: 
    Brush & Roller..............$ 17.61             6.12 
    High work - All work 60 
    ft. or higher...............$ 18.36             6.12 
    Spray and Sandblasting......$ 18.21             6.12 
   
---------------------------------------------------------------- 
PAIN0055-007 06/01/2003 
 
CLARK, COWLITZ, KLICKITAT, SKAMANIA and WAHKIAKUM COUNTIES 
 
                                   Rates          Fringes 
 
  Painters: 
    HIGHWAY AND PARKING LOT 
    STRIPER.....................$ 24.79             5.75 
   
---------------------------------------------------------------- 
PLAS0072-004 06/01/2002 
 
ADAMS, ASOTIN, BENTON, CHELAN, COLUMBIA, DOUGLAS, FERRY, 
FRANKLIN, GARFIELD, GRANT, KITTITAS, LINCOLN, OKANOGAN, PEND 
OREILLE, SPOKANE, STEVENS, WALLA WALLA, WHITMAN, AND YAKIMA 
COUNTIES 
 
                                   Rates          Fringes 
 
  Cement Mason 
    ZONE 1:.....................$ 22.33             5.98 
 
  Zone Differential (Add to Zone 1 rate): Zone 2 - $2.00   
   
  BASE POINTS:  Spokane, Pasco, Moses Lake, Lewiston   
  Zone 1:  0 - 45 radius miles from the main post office  
  Zone 2:  Over 45 radius miles from the main post office 
---------------------------------------------------------------- 
PLAS0528-001 06/01/2003 
 
CLALLAM, GRAYS HARBOR, ISLAND, JEFFERSON, KING, KITSAP, LEWIS, 
MASON, PACIFIC (NORTH), PIERCE, SAN JUAN, SKAGIT, SNOHOMISH, 
THURSTON, AND WHATCOM COUNTIES 
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                                   Rates          Fringes 
 
  Cement Masons: 
    CEMENT MASON................$ 28.52            10.42 
    COMPOSITION, COLOR 
    MASTIC,  TROWEL 
    MACHINE, GRINDER, 
    POWER TOOLS, GUNNITE 
    NOZZLE......................$ 28.77            10.42 
   
---------------------------------------------------------------- 
PLAS0555-002 12/01/2003 
 
CLARK, COWLITZ, KLICKITAT, PACIFIC (SOUTH), SKAMANIA, AND 
WAHKIAKUM COUNTIES 
 
ZONE 1: 
 
                                   Rates          Fringes 
 
  Cement Masons: 
    CEMENT MASONS DOING 
    BOTH COMPOSITION/POWER 
    MACHINERY AND 
    SUSPENDED/HANGING 
    SCAFFOLD....................$ 25.96            10.50 
    CEMENT MASONS ON 
    SUSPENDED, SWINGING 
    AND/OR HANGING SCAFFOLD.....$ 25.50            10.50 
    CEMENT MASONS...............$ 25.04            10.50 
    COMPOSITION WORKERS AND 
    POWER MACHINERY 
    OPERATORS...................$ 25.50            10.50 
 
  Zone Differential (Add To Zone 1 Rates): 
  Zone 2 -  $0.65 
  Zone 3 -   1.15 
  Zone 4 -   1.70 
  Zone 5 -   2.75   
   
  BASE POINTS:  BEND, CORVALLIS, EUGENE, LONGVIEW, MEDFORD, 
  PORTLAND, SALEM, THE DALLES, VANCOUVER 
   
  ZONE 1:  Projects within 30 miles of the respective city hall  
  ZONE 2:  More than 30 miles but less than 40 miles from the 
  respective city hall. 
  ZONE 3:  More than 40 miles but less than 50 miles from the 
  respective city hall. 
  ZONE 4:  More than 50 miles but less than 80 miles from the 
  respective city hall. 
  ZONE 5:  More than 80 miles from the respective city hall 
---------------------------------------------------------------- 
PLUM0032-002 06/01/2003 
 
CLALLAM, KING AND JEFFERSON COUNTIES 
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                                   Rates          Fringes 
 
  Plumbers and Pipefitters.......$ 34.43            13.43 
   
---------------------------------------------------------------- 
PLUM0032-003 06/01/2003 
 
CHELAN, KITTITAS (NORTHERN TIP), DOUGLAS (NORTH), AND OKANOGAN 
(NORTH) COUNTIES 
 
                                   Rates          Fringes 
 
  Plumbers and Pipefitters.......$ 26.38            10.98 
   
---------------------------------------------------------------- 
PLUM0044-003 06/01/2003 
 
ADAMS (NORTHERN PART), ASOTIN (CLARKSTON ONLY), FERRY (EASTERN 
PART), LINCOLN (EASTERN PART), PEND ORIELLE, STEVENS, SPOKANE, 
AND WHITMAN COUNTIES 
 
                                   Rates          Fringes 
 
  Plumbers and Pipefitters.......$ 26.01            10.74 
   
---------------------------------------------------------------- 
PLUM0082-001 06/01/2003 
 
CLARK (NORTHERN TIP INCLUDING WOODLAND), COWLITZ, GRAYS HARBOR, 
LEWIS, MASON (EXCLUDING NE SECTION), PACIFIC, PIERCE SKAMANIA, 
THURSTON AND WAHKIAKUM COUNTIES 
 
                                   Rates          Fringes 
 
  Plumbers and Pipefitters.......$ 30.05            12.47 
   
---------------------------------------------------------------- 
PLUM0265-003 01/01/2003 
 
ISLAND, SKAGIT, SNOHOMISH,SAN JUAN AND WHATCOM COUNTIES 
 
                                   Rates          Fringes 
 
  Plumbers and Pipefitters.......$ 29.70            11.62 
   
---------------------------------------------------------------- 
PLUM0290-003 10/01/2003 
 
CLARK (ALL EXCLUDING NORTHERN TIP INCLUDING CITY OF WOODLAND) 
 
                                   Rates          Fringes 
 
  Plumbers and Pipefitters.......$ 32.53            13.28 
   
---------------------------------------------------------------- 
PLUM0598-005 06/01/2003 
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ADAMS (SOUTHERN PART), ASOTIN (EXCLUDING THE CITY OF 
CLARKSTON), BENTON,  COLUMBIA, DOUGLAS (EASTERN HALF), FERRY 
(WESTERN PART), FRANKLIN,  GARFIELD, GRANT, KITTITAS (ALL BUT 
NORTHERN TIP), KLICKITAT, LINCOLN (WESTERN PART), OKANOGAN 
(EASTERN), WALLA WALLA AND YAKIMA COUNTIES 
 
                                   Rates          Fringes 
 
  Plumber........................$ 30.38            14.20 
   
---------------------------------------------------------------- 
PLUM0631-001 06/01/2003 
 
MASON (NE SECTION), AND KITSAP COUNTIES 
 
                                   Rates          Fringes 
 
  Plumbers and Pipefitters 
    All new construction, 
    additions, and 
    remodeling of 
    commercial building 
    projects such as: 
    cocktail lounges and 
    taverns, professional 
    buildings, medical 
    clinics, retail stores, 
    hotels and motels, 
    restaurants and fast 
    food types, gasoline 
    service stations, and 
    car washes where the 
    plumbing and mechanical 
    cost of the project is 
    less than  $100,000.........$ 19.40             5.43 
    All other work where 
    the plumbing and 
    mechanical cost of the 
    project is $100,000 and 
    over........................$ 28.79            12.47 
   
---------------------------------------------------------------- 
TEAM0037-002 06/01/2003 
 
CLARK, COWLITZ, KLICKITAT, PACIFIC (South of a straight line 
made by extending the north boundary line of Wahkiakum County 
west to the Pacific Ocean), SKAMANIA, AND WAHKIAKUM COUNTIES 
 
                                   Rates          Fringes 
 
  Truck drivers: 
    ZONE 1 
      GROUP 1...................$ 23.90             8.78 
      GROUP 2...................$ 24.02             8.75 
      GROUP 3...................$ 24.15             8.75 
      GROUP 4...................$ 24.41             8.75 
      GROUP 5...................$ 24.63             8.75 
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      GROUP 6...................$ 24.79             8.75 
      GROUP 7...................$ 24.99             8.75 
 
  Zone Differential (Add to Zone 1 Rates): 
  Zone 2 - $0.65 
  Zone 3 -  1.15 
  Zone 4 -  1.70 
  Zone 5 -  2.75   
   
  BASE POINTS: ASTORIA, THE DALLES, LONGVIEW AND VANCOUVER   
   
  ZONE 1:  Projects within 30 miles of the respective city 
  hall. 
   
  ZONE 2:  More than 30 miles but less than 40 miles from the 
  respective city hall. 
   
  ZONE 3:  More than 40 miles but less than 50 miles from the 
  respective city hall. 
   
  ZONE 4:  More than 50 miles but less than 80 miles from the 
  respective city hall. 
   
  ZONE 5:  More than 80 miles from the respective city hall. 
   
  TRUCK DRIVERS CLASSIFICATIONS    
   
  GROUP 1:  A Frame or Hydra lifrt truck w/load bearing 
  surface; Articulated dump truck; Battery Rebuilders; Bus or 
  Manhaul Driver; Concrete Buggies (power operated); Concrete 
  pump truck; Dump Trucks, side, end and bottom dumps, 
  including Semi Trucks and Trains or combinations there of: up 
  to and including 10 cu. yds.; Lift Jitneys, Fork Lifts (all 
  sizes in loading, unloading and transporting material on job 
  site); Loader and/or Leverman on Concrete Dry Batch Plant 
  (manually operated); Pilot Car; Pickup truck; Solo Flat Bed 
  and misc. Body Trucks, 0-10 tons; Truck Tender; Truck 
  Mechanic Tender; Water Wagons (rated capacity) up to 3,000 
  gallons; Transit Mix and Wet or Dry Mix - 5 cu. yds. and 
  under; Lubrication Man, Fuel Truck Driver, Tireman, Wash 
  Rack, Steam Cleaner or combinations; Team Driver; Slurry 
  Truck Driver or Leverman; Tireman 
   
  GROUP 2:  Boom truck/hydra lift or retracting crane; 
  Challenger; Dumpsters or similar equipment all sizes; Dump 
  Trucks/articulated dumps 6 cu to 10 cu.; Flaherty Spreader 
  Driver or Leverman; Lowbed Equipment, Flat Bed Semi-trailer 
  or doubles transporting equipment or wet or dry materials; 
  Lumber Carrier, Driver-Straddle Carrier (used in loading, 
  unloading and transporting of materials on job site); Oil 
  Distributor Driver or Leverman; Transit mix and wet or dry 
  mix trcuks: over 5 cu. yds. and including 7 cu. yds.; Vacuum 
  trucks; Water truck/Wagons (rated capacity) over 3,000 to 
  5,000 gallons 
   
  GROUP 3: Ammonia nitrate distributor driver; Dump trucks, 
  side, end and bottom dumps, including Semi Trucks and Trains 
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  or combinations thereof: over 10 cu. yds. and including 30 
  cu. yds. includes Articulated dump trucks; Selfpropelled 
  street sweeper; Transit mix and wet or dry mix truck: over 7 
  cu yds. and including 11 cu yds.; Truck Mechanic-Welder-Body 
  Repairman; Utility and cleanup truck; Water Wagons (rated 
  capacity) over 5,000 to 10,000 gallons 
   
  GROUP 4: Asphalt burner; Dump Trucks, side, end and bottom 
  cumps, including Semi-Trucks and Trains or combinations 
  thereof: over 30 cu. yds. and including 50 cu. yds. includes 
  articulated dump trucks; Fire guard; Transit Mix and Wet or 
  Dry Mix Trucks, over 11 cu. yds. and including 15 cu. yds.; 
  Water Wagon (rated capacity) over 10,000 gallons to 15,000 
  gallons 
   
  GROUP 5:  Dump Trucks, side, end and bottom dumps, including 
  Semi Trucks and Trains or combinations thereof: over 50 cu. 
  yds. and including 60 cu. yds. includes articulated dump 
  trucks 
   
  GROUP 6: Bulk cement spreader w/o auger; Dry prebatch 
  concrete mix trucks; Dump trucks, side, end and bottom dumps, 
  including Semi Trucks and Trains of combinations thereof: 
  over 60 cu. yds. and including 80 cu. yds., and includes 
  articulated dump trucks; Skid truck 
   
  GROUP 7:  Dump Trucks, side, end and bottom dumps, including 
  Semi Trucks and Trains or combinations thereof: over 80 cu. 
  yds. and including 100 cu. yds., includes articulated dump 
  trucks; Industrial lift truck (mechanical tailgate) 
---------------------------------------------------------------- 
TEAM0174-001 06/01/2002 
 
CLALLAM, GRAYS HARBOR, ISLAND, JEFFERSON, KING, KITSAP, LEWIS, 
MASON, PACIFIC (North of a straight line made by extending the 
north boundary line of Wahkiakum County west to the Pacific 
Ocean), PIERCE, SAN JUAN, SKAGIT, SNOHOMISH, THURSTON AND 
WHATCOM COUNTIES 
 
                                   Rates          Fringes 
 
  Truck drivers: 
    ZONE A: 
      GROUP 1:..................$ 25.79             9.68 
      GROUP 2:..................$ 25.21             9.68 
      GROUP 3:..................$ 22.81             9.68 
      GROUP 4:..................$ 18.56             9.68 
      GROUP 5:..................$ 25.55             9.68 
 
  ZONE B (25-45 miles from center of listed cities*): Add $.70 
  per hour to Zone A rates. 
  ZONE C (over 45 miles from centr of listed cities*): Add 
  $1.00 per hour to Zone A rates. 
   
  *Zone pay will be calculated from the city center of the 
  following listed cities: 
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  BELLINGHAM    CENTRALIA      RAYMOND       OLYMPIA 
  EVERETT       SHELTON        ANACORTES     BELLEVUE 
  SEATTLE       PORT ANGELES   MT. VERNON    KENT 
  TACOMA        PORT TOWNSEND  ABERDEEN      BREMERTON 
   
  TRUCK DRIVERS CLASSIFICATIONS    
   
  GROUP 1 - "A-frame or Hydralift" trucks and Boom trucks or 
  similar equipment when "A" frame or "Hydralift" and Boom 
  truck or similar equipment is used; Buggymobile; Bulk Cement 
  Tanker; Dumpsters and similar equipment, Tournorockers, 
  Tournowagon, Tournotrailer, Cat DW series, Terra Cobra, Le 
  Tourneau, Westinghouse, Athye Wagon, Euclid Two and 
  Four-Wheeled power tractor with trailer and similar 
  top-loaded equipment transporting material: Dump Trucks, 
  side, end and bottom dump, including semi-trucks and trains 
  or combinations thereof with 16 yards to 30 yards capacity: 
  Over 30 yards $.15 per hour additional for each 10 yard 
  increment; Explosive Truck (field mix) and similar equipment; 
  Hyster Operators (handling bulk loose aggregates); Lowbed and 
  Heavy Duty Trailer; Road Oil Distributor Driver; Spreader, 
  Flaherty Transit mix used exclusively in heavy construction; 
  Water Wagon and Tank Truck-3,000 gallons and over capacity 
   
  GROUP 2 - Bulllifts, or similar equipment used in loading or 
  unloading trucks, transporting materials on job site; 
  Dumpsters, and similar equipment, Tournorockers, Tournowagon, 
  Turnotrailer, Cat. D.W. Series, Terra Cobra, Le Tourneau, 
  Westinghouse, Athye wagon, Euclid two and four-wheeled power 
  tractor with trailer and similar top-loaded equipment 
  transporting material: Dump trucks, side, end and bottom 
  dump, including semi-trucks and trains or combinations 
  thereof with less than 16 yards capacity; Flatbed (Dual Rear 
  Axle); Grease Truck, Fuel Truck, Greaser, Battery Service Man 
  and/or Tire Service Man; Leverman and loader at bunkers and 
  batch plants; Oil tank transport; Scissor truck; Slurry 
  Truck; Sno-Go and similar equipment; Swampers; Straddler 
  Carrier (Ross, Hyster) and similar equipment; Team Driver; 
  Tractor (small, rubber-tired)(when used within Teamster 
  jurisdiction); Vacuum truck; Water Wagon and Tank trucks-less 
  than 3,000 gallons capacity; Winch Truck; Wrecker, Tow truck 
  and similar equipment 
   
  GROUP 3 - Flatbed (single rear axle); Pickup Sweeper; Pickup 
  Truck. (Adjust Group 3 upward by $2.00 per hour for onsite 
  work only) 
   
  GROUP 4 - Escort or Pilot Car 
   
  GROUP 5 - Mechanic                     
   
  HAZMAT PROJECTS 
   
  Anyone working on a HAZMAT job, where HAZMAT certification is 
  required, shall be compensated as a premium, in addition to 
  the classification working in as follows: 
  LEVEL C:  +$.25 per hour - This level uses an air purifying 
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  respirator or additional protective clothing. 
  LEVEL B:  +$.50 per hour - Uses same respirator protection as 
  Level A.  Supplied air line is provided in conjunction with a 
  chemical "splash suit." 
  LEVEL A:  +$.75 per hour - This level utilizes a fully- 
  encapsulated suit with a self-contained breathing apparatus 
  or a supplied air line. 
---------------------------------------------------------------- 
TEAM0760-002 06/01/2003 
 
ADAMS, ASOTIN, BENTON, CHELAN, COLUMBIA, DOUGLAS, FERRY, 
FRANKLIN, GARFIELD, GRANT KITTITAS, LINCOLN, OKANOGAN, PEND 
OREILLE, SPOKANE, STEVENS, WALLA WALLA, AND WHITMAN COUNTIES 
 
                                   Rates          Fringes 
 
  Truck drivers: (ANYONE 
  WORKING ON HAZMAT JOBS SEE 
  FOOTNOTE A BELOW) 
    ZONE 1: (INCLUDES ALL 
    OF YAKIMA COUNTY) 
      GROUP 1...................$ 17.93             9.00 
      GROUP 2...................$ 20.20             9.00 
      GROUP 3...................$ 20.70             9.00 
      GROUP 4...................$ 21.03             9.00 
      GROUP 5...................$ 21.14             9.00 
      GROUP 6...................$ 21.31             9.00 
      GROUP 7...................$ 21.84             9.00 
      GROUP 8...................$ 22.17             9.00 
 
  Zone Differential (Add to Zone 1 rate:  Zone 2 - $2.00)   
   
  BASE POINTS:  Spokane, Moses Lake, Pasco, Lewiston   
  Zone 1:  0-45  radius miles from the main post office.  
  Zone 2:  45 radius miles and over from the main post office 
   
   
  TRUCK DRIVERS CLASSIFICATIONS    
   
  GROUP 1: Escort Driver or Pilot Car; Employee Haul; Power 
  Boat Hauling Employees or Material 
   
  GROUP 2: Fish Truck; Flat Bed Truck; Fork Lift (3000 lbs. and 
  under); Leverperson (loading trucks at bunkers); Trailer 
  Mounted Hydro Seeder and Mulcher; Seeder & Mulcher; 
  Stationary Fuel Operator; Tractor (small, rubber-tired, 
  pulling trailer or similar equipment) 
   
  GROUP 3: Auto Crane (2000 lbs. capacity); Buggy Mobile & 
  Similar; Bulk Cement Tanks & Spreader; Dumptor (6 yds. & 
  under); Flat Bed Truck with Hydraullic System; Fork Lift 
  (3001-16,000 lbs.); Fuel Truck Driver, Steamcleaner & Washer; 
  Power Operated Sweeper; Rubber-tired Tunnel Jumbo; Scissors 
  Truck; Slurry Truck Driver; Straddle Carrier (Ross, Hyster, & 
  similar); Tireperson; Transit Mixers & Truck Hauling Concrete 
  (3 yd. to & including 6 yds.); Trucks, side, end, bottom & 
  articulated end dump (3 yards to and including 6 yds.); 
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  Warehouseperson (to include shipping & receiving); Wrecker & 
  Tow Truck 
   
  GROUP 4: A-Frame; Burner, Cutter, & Welder; Service Greaser; 
  Trucks, side, end, bottom & articulated end dump (over 6 
  yards to and including 12 yds.); Truck Mounted Hydro Seeder; 
  Warehouseperson; Water Tank truck (0-8,000 gallons) 
   
  GROUP 5: Dumptor (over 6 yds.); Lowboy (50 tons & under); 
  Self- loading Roll Off; Semi-Truck & Trailer; Tractor with 
  Steer Trailer; Transit Mixers and Trucks Hauling Concrete 
  (over 6 yds. to and including 10 yds.); Trucks, side, end, 
  bottom and end dump (over 12 yds. to & including 20 yds.); 
  Truck-Mounted Crane (with load bearing surface either mounted 
  or pulled, up to 14 ton); Vacuum Truck (super sucker, 
  guzzler, etc.) 
   
  GROUP 6: Flaherty Spreader Box Driver; Flowboys; Fork Lift 
  (over 16,000 lbs.); Dumps (Semi-end); Mechanic (Field); Semi- 
  end Dumps; Transfer Truck & Trailer; Transit Mixers & Trucks 
  Hauling Concrete (over 10 yds. to & including 20 yds.); 
  Trucks, side, end, bottom and articulated end dump (over 20 
  yds. to & including 40 yds.); Truck and Pup; Tournarocker, 
  DWs & similar with 2 or more 4 wheel-power tractor with 
  trailer, gallonage or yardage scale, whichever is greater 
  Water Tank Truck (8,001- 14,000 gallons) 
   
  GROUP 7: Oil Distributor Driver; Stringer Truck (cable 
  oeprated trailer); Transit Mixers & Trucks Hauling Concrete 
  (over 20 yds.); Truck, side, end, bottom end dump (over 40 
  yds. to & including 100 yds.); Truck Mounted Crane (with load 
  bearing surface either mounted or pulled (16 through 25 tons); 
   
  GROUP 8: Prime Movers and Stinger Truck; Trucks, side, end, 
  bottom and articulated end dump (over 100 yds.); Helicopter 
  Pilot Hauling Employees or Materials 
   
  Footnote A - Anyone working on a HAZMAT job, where HAZMAT 
  certification is required, shall be compensated as a premium, 
  in additon to the classification working in as follows: 
  LEVEL C-D: - $.50 PER HOUR (This is the lowest level of 
  protection. This level may use an air purifying respirator or 
  additional protective clothing. 
  LEVEL A-B: - $1.00 PER HOUR (Uses supplied air is conjunction 
  with a chemical spash suit or fully encapsulated suit with a 
  self-contained breathing apparatus. 
   
  NOTE:   
  Trucks Pulling Equipment Railers: shall receive $.15/hour 
  over applicable truck rate 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
================================================================ 
 
Unlisted classifications needed for work not included within 
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the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
---------------------------------------------------------------- 
 
In the listing above, the "SU" designation means that rates 
listed under the identifier do not reflect collectively 
bargained wage and fringe benefit rates.  Other designations 
indicate unions whose rates have been determined to be 
prevailing. 
 
---------------------------------------------------------------- 
 
            WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
 Branch of Construction Wage Determinations 
 Wage and Hour Division 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
 Wage and Hour Administrator 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
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3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
 Administrative Review Board 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 
   END OF GENERAL DECISION 
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 SECTION 01001 
 

SUPPLEMENTARY REQUIREMENTS 
 
 
PART 1  GENERAL 
 
1.1  DEFINITIONS 
 
The references listed below are to be defined as indicated wherever they may be used in the 
TECHNICAL SPECIFICATIONS. 
 
 "SUPPLEMENTARY REQUIREMENTS " shall be read to pertain to any of the sections of 

the DIVISION 1 as required by the content of the section or paragraph containing the 
reference.  

 
1.2  CONSTRUCTION SCHEDULING 
 
The instructions for preparation and submittal of the Contractor-prepared Network Analysis 
System are found in Section 01320 PROJECT SCHEDULE. 
 
1.3  CORRESPONDENCE 
 
1.3.1  All correspondence shall be addressed to the Administrative Contracting Officer, shall be 
serially numbered commencing with Number 1, with no numbers missing or duplicated and 
shall be furnished with an original and one copy.  Enclosures attached or transmitted with the 
correspondence shall also be furnished with an original and one copy.  Each serial letter shall 
make reference to the contract name, contract number and shall have only one subject. 
 
1.3.2  All correspondence from the Contracting Officer will be also serially numbered with no 
numbers missing or duplicated.  Letters to the Contractor will be forwarded in duplicate. 
 
1.3.3  For submission of Contractor payment requests, See Section 01025, PAYMENT. 
 
1.4  CONTRACTOR'S FILES 
 
Contractor shall maintain "Approved (Action Code "A") and "Approved Except as Noted (Action 
Code "B") shop drawing files at project sites for Government use. 
 
1.5 PROJECT PHOTOGRAPHS 
 
1.5.1  General 
 
The Contractor shall furnish photographs depicting construction as specified herein.  The 
photographs shall be in digital JPEG format, with a resolution of 1024 x 768 pixels or better, 
size limited to less than 300KB.  Photos shall be submitted in a Word document, with a caption 
under each photo showing date taken, project location, contract title and number, and a brief 
description of what the photo depicts.  The photos shall be submitted on a 133 mm ISO-9660 
CD-ROM. 
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1.5.2  Progress Photographs 
 
Construction progress photographs shall be taken between the 1st and 15th of each month 
and delivered to the Contracting Officer with the payment request for the month taken.  Photos 
shall be taken from 10   positions.  Location of positions shall be coordinated with or may be 
selected by the Contracting Officer.  They shall show, inasmuch as practicable, work 
accomplished during the previous month. Photographic quality and composition of photos shall 
be such that they can be used for briefings and/or to illustrate articles on the construction 
progress of the project. 
 
1.5.3  Completion Photographs 
 
Construction completion photographs (in digital JPEG format) shall be taken upon completion 
of construction and delivered to the Contracting Officer not later than 15 days prior to project 
completion. It is the intention of the Government to obtain slides whose color, clarity, and 
composition are such that they can be used for briefings and/or to illustrate articles on the 
completed project.  Slides shall be taken from 10 positions.  Location of positions shall be 
coordinated with or may be selected by the Contracting Officer.  Slides shall show the 
completed project to the best advantage, and shall include overall site photos as well as 
photos of major features.   
 
1.6  PERMITS OBTAINED BY GOVERNMENT AND CONTRACTOR RESPONSIBILITIES  
 
The Government has obtained the following permits/licenses related to the construction of this 
project (attached at the end of this Section): 
 

• Hydraulic Project Approval Permit, Wash. St. Dept. of Fish and Wildlife (Attachment A) 
• 401 Water Quality Certification, Washington St. Dept. of Ecology (Attachment B) 
• Substantial Development Permit, City of Snoqualmie (Attachment C) 
• City of Snoqualmie, Hearing Examiner, Findings, Conclusions and Decision 

(Attachment D) 
(The Government will install new raptor pole at the project site, as referenced in 
Attachments C, Part 2, paragraph 39 and D, paragraph A2g.   

 
It will be the responsibility of the Contractor to obtain all other permits/licenses required for this 
project.  See the Contract Clause paragraph entitled PERMITS AND RESPONSIBILITIES. 
 
1.7  PRESERVATION OF HISTORICAL, ARCHEOLOGICAL AND CULTURAL RESOURCES 
      (1985 JAN OCE): 
 
  (a)  Known historical, archeological and cultural resources within the Contractor's work 
area are designated on the contract drawings.  The Contractor shall install protection for these 
resources as shown on the drawings and shall be responsible for their preservation during the 
contract. 
 
  (b)  If, during construction activities, the Contractor observes items that might have 
historical or archeological value, such observations shall be reported immediately to the 
Contracting Officer so that the appropriate authorities may be notified and a determination can 
be made as to their significance and what, if any, special disposition of the finds should be 
made.  The Contractor shall cease all activities that may result in the destruction of these 
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resources and shall prevent his employees from trespassing on, removing, or otherwise 
damaging such resources. 
 
1.8  SPECIAL SAFETY REQUIREMENTS: 
 
All construction activities shall be conducted in strict compliance with the Corps of Engineers 
Safety and Health Requirements Manual EM 385-1-1, and Occupational Safety and Health 
Administration regulations, as applicable.  The manual is available on line at: 
http://www.hq.usace.army.mil/soh/em385/current/current38511.htm 
 
1.8.1  In addition to Safety and Health Requirements Manual EM 385-1-1, and all applicable 
OSHA standards, the Contractor shall comply with the requirements listed below.  Paragraph 
numbers refer to EM 385-1-1 or are added thereto. 
 
 (a)  Paragraph 01.A.19:  Add new paragraph:  Safety Engineer (1985 JAN OCE) (DAM 
52.236/103): 
 
  (1)  The Contractor shall employ at the project site to cover all hours of work at least 
one Safety and Occupational Health person to manage the Contractor's accident program.  
The principal safety person shall report to and work directly for the Contractor's on-site top 
manager, higher level official, or corporate safety office.  The Safety and Health person(s) 
shall have the authority to take immediate steps to correct unsafe or unhealthful conditions.  
The presence of a Safety and Health person will not abrogate safety responsibilities of other 
personnel. 
 
  (2)  Qualifications for Safety and Occupational Health person(s). 
 
     (A)  Shall have a degree in engineering or safety in at least a four-year program 
from an accredited school; or 
 
     (B)  Shall have legal registration as a Professional Engineer or a Certified Safety 
Professional and, in addition, shall have been engaged in safety and occupational health for at 
least one (1) year of experience, no time being credited to this one (1) year unless at least fifty 
(50) percent of the time each year was devoted to safety and occupational health; or 
 
     (C)  Shall have a degree other than that specified in (A) above and, in addition, shall 
have been engaged in safety and occupational health for at least three (3) years' no time 
being credited to these three (3) years unless fifty (50) percent of the time each year was 
devoted to safety and occupational health; or 
 
     (D)  In lieu of a degree, shall have been engaged in safety and occupational health 
for at least five (5) years, no time being credited to these (5) years unless at least fifty (50) 
percent of the time each year was devoted to safety and occupational health; 
 
     (E)  First aid work is not a creditable experience. 
 
 (b)  Paragraph 01.D.02, revise as follows: 
 
  (1)  Replace paragraph 01.D.02e with the following: 
      "e. Property damage in excess of $2,000.00” 
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  (2)  Add new paragraph f as follows: 
       "An injury resulting in a lost workday, not including the day of injury.” 
1.8.2  All diving shall be done in accordance with EM 385-1-1, Section 30. 
 

1.9  TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER (ER 415-1-15 31 OCT 89) 
 

This Paragraph specifies the procedure for the determination of time extensions for unusually 
severe weather in accordance with the CONTRACT CLAUSE entitled "Default (Fixed Price 
Construction)".  In order for the Contracting Officer to award a time extension under this 
clause, the following conditions must be satisfied: 
 

1.9.1  The weather experienced at the project site during the contract period must be found to 
be unusually severe, that is, more severe than the adverse weather anticipated for the project 
location during any given month. 
 

1.7.2  The unusually severe weather must actually cause a delay to the completion of the 
project.  The delay must be beyond the control and without the fault or negligence of the 
contractor. 
 

1.9.3  The following schedule of monthly anticipated adverse weather delays is based on 
National Oceanic and Atmospheric Administration (NOAA) or similar data for the project 
location and will constitute the base line for monthly weather time evaluations.  The 
contractor's progress schedule must reflect these anticipated adverse weather delays in all 
weather dependent activities. 
 
 MONTHLY ANTICIPATED ADVERSE WEATHER DELAY 
 WORK DAYS BASED ON (5) DAY WORK WEEK 
 
JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC  
10 7 7 4 4 3 1 2 3 6 8 10 Seattle, Wa. 

 

1.9.4  Upon acknowledgment of the notice to proceed (NTP) and continuing throughout the 
contract, the contractor will record on the daily QCQ report, the occurrence of adverse weather 
and resultant impact to normally scheduled work.  Actual adverse weather delays must prevent 
work on critical activities for 50 percent or more of the contractor's scheduled work day. 
 

1.9.5  The number of actual adverse weather delay days shall include days impacted by actual 
adverse weather (even if adverse weather occurred in previous month), be calculated 
chronologically from the first to the last day of each month, and be recorded as full days.  If the 
number of actual adverse weather delay days exceeds the number of days anticipated in 
paragraph 1.7.3, above, the Contracting Officer will convert any qualifying delays to calendar 
days, giving full consideration for equivalent fair weather work days, and issue a modification 
in accordance with the contract clause entitled  " Default (Fixed Price Construction)". 
 

1.10  SUBCONTRACTORS 
 

Assurance of compliance with this contract by sub-contractors will be the responsibility of the 
Contractor. 
 
PARTS 2 AND 3  NOT USED 
 

Attachment follows. 
 

END OF SECTION 
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City of Snoqualmie 
 

Hearing Examiner 
 

Findings, Conclusions and Decision 
 
 
 



03062/ll  
Snoqualmie River Channel Widening Project, Snoqualmie Falls, Wa. 
 

 01001 – D - ii 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

This page intentionally left blank. 
 















03056/ll 
Snoqualmie River Project – Bridge & Trestle Demolition, Snoqualmie Falls, Wa. 

W912DW-04-R-0011 01354-1     R0003 

SECTION 01354 
 

ENVIRONMENTAL PROTECTION 
(INCLUDING WATER QUALITY PROTECTION PLAN) 

 
 

PART 1  GENERAL 
 
1.1  SCOPE 
 
This Section covers prevention of environmental pollution and damage as the result of 
construction operations under this contract.  For the purpose of this specification, 
environmental pollution, and damage is defined as the presence of chemical, physical, or 
biological elements or agents which adversely affect human health or welfare; unfavorably 
alter ecological balances of importance to human life; affect other species of importance to 
man; or degrade the utility of the environment for esthetic, cultural, and/or historical purposes.  
The control of environment pollution and damage requires consideration of air, water, and 
land, and includes management of visual esthetics, noise, and solid waste, as well as other 
pollutants. 
 
1.2  QUALITY CONTROL 
 
The Contractor shall establish and maintain quality control for environmental protection of all 
items set forth herein.  The Contractor shall record any problems in complying with laws, 
regulations, and ordinances, and corrective action taken. 
 
1.2.1  Subcontractors 
 
Assurance of compliance with this Section by subcontractors will be the responsibility of the 
Contractor. 
 
1.3  NOTIFICATION 
 
When the Contracting Officer notifies the Contractor in writing of any observed noncompliance 
with Federal, state, or local laws, regulations, or permits, the Contractor shall, after receipt of 
such notice, inform the Contracting Officer of proposed corrective action and take such action 
as may be approved.  If the Contractor fails to comply promptly, the Contracting Officer may 
issue an order stopping all or part of the work until satisfactory corrective action has been 
taken.  No time extensions will be granted or costs or damage allowed to the Contractor for 
any such suspension. 
 
1.4  PROTECTION OF ENVIRONMENTAL RESOURCES 
 
The environmental resources within the project boundaries and those affected outside the 
limits of permanent work under this contract shall be protected during the entire period of this 
contract.  The Contractor shall confine his activities to areas defined by the drawings and 
specifications.  Environmental protection shall be as stated in the following subparagraphs: 
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1.4.1  Disposal of Garbage 
 
Garbage shall be placed in containers which are emptied on a regular schedule.  All handling 
and disposal shall be conducted to prevent contamination. 
 
1.4.2  Refuse Disposal and Cleanup 
 
Refuse shall be defined as debris other than such organic materials as brush or tree stumps. 
 
1.4.2.1  Refuse Disposal 
 
The cost of refuse disposal, such as transportation, handling, dumping fees as applicable, and 
similar cost, shall be included in the contract price.  Refuse shall be disposed of off site, in 
accordance with all local, state, and Federal rules and regulations, at the Contractor's 
expense. 
 
1.4.2.2  Fire Hazard 
 
Cloths, cotton waste, and other combustible materials that might constitute a fire hazard shall 
be placed in closed metal containers and placed outside or destroyed at the end of each day. 
 
1.4.3  Restrictions 
 
The Contractor will not be permitted to deposit refuse in existing garbage cans or refuse 
dumpsters.  Cleaners shall not be poured, drained, or washed into plumbing fixtures or 
sanitary or storm sewers.  Debris, dirt, dust, and stains attributable to or resulting from the work 
effort shall be removed, cleaned, or effaced by the Contractor to the satisfaction of the 
Contracting Officer prior to acceptance of the job.  Refuse shall not be burned.  Burning of 
vegetation or tree stumps will not be allowed. 
 
1.4.4  Disposal of Chemical or Hazardous Waste 
 
Chemical or hazardous waste shall be stored in corrosion-resistant containers, removed from 
the work area, and disposed of in accordance with Federal, State, and local regulations.  
 
1.4.5  Disposal of Discarded Materials 
 
Discarded materials, other than those which can be included in the solid waste category, shall 
be handled as directed. 
 
Prior to disposal of demolition debris, the Contractor shall collect a TCLP sample, representing 
the relative proportion of building materials present in the structure.  Demolition debris sample 
collection shall be in accordance with American Society of Testing and Materials (ASTM) 
method E 1908-97, “Standard Guide for Sample Selection of Debris Waste from a Building 
Renovation or Lead Abatement Project for Toxicity Characteristic Leaching Procedure (TCLP) 
Testing for Leachable Lead”.  If results from the TCLP testing are greater than 5 mg/L Lead, 
the associated material shall be disposed as a dangerous waste. 
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1.4.6  Protection of Water Resources   
 
The Contractor shall keep construction activities under surveillance, management, and control 
to avoid pollution of surface and ground waters.  The Contractor shall comply with the 
applicable provisions of the Water Quality Protection Plan, attached at the end of this Section. 
 
1.4.7  Particulates 
 
Dust particles, aerosols, and gaseous byproducts from construction activities, processing, and 
preparation of materials shall be controlled at all times, including weekends, holidays, and 
hours when work is not in progress.  Hydrocarbons and carbon monoxide emissions from 
equipment shall be controlled to Federal and state allowable limits at all times. 
 
1.5  MAINTENANCE OF POLLUTION CONTROL FACILITIES 
 
The Contractor shall maintain all constructed facilities and portable pollution control devices for 
the duration of the contract or for that length of time construction activities create the particular 
pollutant. 
 
1.6  RESTORATION OF LANDSCAPE (VEGETATION - SUCH AS TREES, PLANTS, AND 
GRASS) DAMAGE 
 
All landscape features (vegetation - such as trees, plants, and grass) damaged or destroyed 
during Contractor operations outside and within the work areas shall be restored to a condition 
similar to that which existed prior to construction activities unless otherwise indicated on the 
drawings or in the specifications.  This restoration shall be done at no additional cost to the 
Government.  If the Contractor fails or refuses to repair the damage promptly, the Contracting 
Officer may have the necessary work performed and charge the cost to the Contractor. 
 
Trees shall be replaced in kind with a minimum 4-inch caliper nursery stock.  Shrubs, vines, 
and ground cover shall be replaced in kind; size to be approved by the Contracting Officer. 
 
All plant material shall meet specifications outlined in ANSI Z60.1 - current publication, 
"American Standard for Nursery Stock." 
 
Grass areas shall be replaced in kind by sodding or seeding.  Sod shall be required in all 
regularly maintained lawn areas and shall be installed according to American Sod Producers 
Association Guideline Specifications to Sodding. 
 
All disturbed or backfilled areas with exposed soil shall be topsoiled and seedes. 
 
Grass seeding shall be installed on a minimum 4-inch topsoil and as recommended by the 
local county extension service. 
 
1.7  PRESERVATION OF HISTORICAL, CULTURAL, AND ARCHEOLOGICAL RESOURCES 

If, during construction activities, the Contractor observes human skeletal remains or any items 
that might have historical or archeological significance, the Contractor shall immediately 
contact the Contracting Officer so that the appropriate authorities may be notified and a 
determination can be made of the proper disposition of the find.  The Contractor shall cease all 
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activities that may result in the destruction of these resources and shall prevent its employees 
from trespassing on, removing, or otherwise damaging such resources.  

Additionally, because of the spiritual significance of Snoqualmie Falls to the Snoqualmie tribe, 
a tribal monitor will be on the site at all times during activities involving disturbance of the earth 
to provide cultural resource expertise during construction of the project. 
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WATER QUALITY PROTECTION PLAN 
SNOQUALMIE RIVER SECTION 205 FLOOD CONTROL PROJECT 

SNOQUALMIE, WASHINGTON 
 

1. INTRODUCTION 
 
The U.S. Environmental Protection (EPA) has promulgated regulations under the Federal 
Water Pollution Control Act, commonly known as the Clean Water Act (33 USCA 1251, et 
seq.), to control the point source discharge of storm water from construction sites. This 
program is regulated through the National Pollutant Discharge Elimination System (Section 
402 of the Clean Water Act), and is delegated to state authority (in most states) for non-federal 
lands. This Water Quality Protection Plan was developed to comply with the provisions of the 
State of Washington Water Pollution Control Law (Chapter 90.48 RCW).  This plan identifies 
conditions and actions, which shall be the responsibility of the construction contractor 
(contractor), except where another party is identified, and shall be incorporated into the 
contractor’s Storm Water Pollution Prevention Plan (SWPPP).  Most likely the contractor shall 
have to implement other specific measures to reach the targets identified in this document, 
which shall be identified in the SWPPP. 

This project entails widening the Snoqualmie River just above Snoqualmie Falls and below the 
Highway 202 Bridge.  In addition, an abandoned railroad bridge will be removed. Refer to the 
attached public notice (attachment A) for a more detailed description of the project elements 
(Please note that the trestle removal and the erosion control trench elements have been 
removed).  Specific stormwater and erosion control measures are discussed below in 
Paragraph 2.  The general sequence of construction activities for the different project elements 
is described below in Paragraph 3. 

2. EROSION AND SEDIMENT CONTROL PLAN 
 
All work occurring on uplands for the flood control project has the potential for discharge of 
stormwater into the Snoqualmie River. Dredging in the river is anticipated to increase turbidity 
levels in the river.  See the drawings.  

The following conditions shall be required for all project elements: 

a. Construction activities shall adhere to the strictest conditions set forth in the permits 
and authorizations necessary for the project. 

b. Barriers shall be installed to prevent surface runoff from entering the construction area. 
If water is pumped from the construction area, it shall be treated prior to reintroduction 
to a storm drainage system, stream, wetland, or other waterbody.  Water discharged 
from the site shall not cause erosion at or near the outfall location and shall meet state 
water quality standards (WAC 173-201A). 

c. Washing of equipment or fill material shall not occur where the wash water can enter 
any stream, watercourse, or wetland.  All process water shall be treated and discharged 
into an appropriate sanitary sewer system.  No treated water shall be discharged into 
the river.  Reuse of the wash water is encouraged. (based on WAC 173-210A).  
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Timing 
 
d. Construction can occur year round.  However, winter time construction (November 1, 

through March 1 shall be avoided if possible because of the high erosion potential 
during these months.  Inwater construction/demolition shall occur only from July 1 to 
September 15 of any calendar year. 

Heavy Equipment Standards and Requirements 
 
e. Wherever heavy equipment or power equipment is used, the following measures shall 

be taken to minimize effects on the landscape and the associated fish and wildlife 
species and habitat in the area. 

i.  The contractor shall be required to have a Spill Prevention Control and Containment 
Plan (SPCCP).  The SPCCP shall take measures to reduce the impacts from potential 
spills (fuel, hydraulic fluid, etc).  These measures shall be in place prior to the start of 
any construction action. A spill kit, including selectively absorbent pads and booms 
shall be present on site to deal with minor spills.  Contingencies shall be included in the 
plan to deal with large problems. 

ii.   Equipment staging or refueling areas must be located at least 100 feet landward 
from the edge of wetlands and streams, in previously developed areas where 
environmental effects from accidental spills or leakage will be minimized, or in areas 
where there are barriers which will prevent spilled liquids from entering waterbodies, 
wetlands or other sensitive areas.  Equipment shall be inspected daily for leaks or 
accumulations of oil or grease and any identified problems shall be fixed before 
equipment enters areas that drain directly (without any stormwater treatment) to 
streams or wetlands. Any spills shall be cleaned up promptly.  Cleanup shall take 
precedence over normal work and shall include removal of contaminated materials.  
The use of alternatives to petroleum based hydraulic systems is encouraged. 

iii.  Existing paths and roadways shall be used for access to project sites, where 
feasible. If existing paths and roadways do not exist, no more than 2 temporary roads 
to allow mechanized equipment to access each discrete project area may be installed.  
Upon project completion, temporary roads shall be graded and all resulting 
unvegetated, compacted road surfaces shall be tilled, planted to promote vegetation re-
establishment, or otherwise stabilized to prevent soil erosion.  At a minimum a sweeper 
shall be used to deal with trackout.   If road washing is necessary, the road washwater 
may not be discharged to the river or to conveyance systems tributary to the river.   

iv.  Equipment ingress/egress points shall be as indicated on the project plans. Access 
points shall be designed to minimize impacts and working equipment shall not track in 
the water, during excavation or placement of materials in the river.  

Erosion and Sediment Control Protocols and Standards 
  
f. Erosion and sediment control (ESC) measures must be designed and implemented 

before there is any opportunity for storm runoff to create erosion.  Project designs and 
construction plans shall emphasize erosion control rather than sediment control.  The 
following are summaries of the principles and specific measures to be used during any 
construction projects where erosion and sediment problems could arise: 
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i. Construction entrances shall be installed to reduce the amount of sediment 
transported off-site by construction vehicles and to reduce the area disturbed by 
vehicle traffic and the associated accessways. 

ii. Prior to any clearing or grading, construction limits shall be delineated with flagging 
and/or fencing. 

iii. The amount of sediment transported beyond the disturbed areas of the construction 
site shall be minimized by installing and/or maintaining appropriate perimeter 
protection measures (vegetated strips, silt fences, floating silt curtains) prior to the 
start of construction.  Prior to removal of perimeter protection measures, any 
sediment accumulation behind the silt fence shall be removed and stabilized so that 
it cannot enter any waterbody or wetland.  Additional silt fence materials shall be 
stockpiled at the staging area for any repair work that may be required. Stockpiles 
shall be covered or otherwise stabilized to prevent generation of turbid stormwater.   

iv. Preventative measures to minimize wind transport of soil (e.g.. water spraying) shall 
be taken.  The amount of water sprayed for dust control shall be the minimum 
necessary to prevent airborne dust and sediment.  The amount of water used 
should not create runoff.   

v. Sandbags or an equivalent barrier shall be constructed between the project area 
and adjacent surface waterbodies in order to isolate upland construction areas from 
high water that might result due to precipitation. 

vi. Constructed erosion controls shall be periodically inspected to ensure effectiveness 
and to identify areas requiring maintenance.  Sediment traps and discharge aprons 
shall be checked and cleaned as necessary.  Filter silt fences shall be periodically 
inspected for deterioration and replaced as necessary or removed when vegetation 
and permanent structures have been successfully established.   

vii. To minimize the duration of area exposed, projects shall be completed as quickly 
as possible without compromising the quality of work.  Temporary and permanent 
cover measures shall be provided to protect disturbed areas  (e.g. erosion control 
and blankets, plastic covering, mulching, seeding or sodding).  Temporary cover 
shall be installed if any cleared or graded area is to remain un-worked for more than 
seven days from June 1-September 30; and for more than two days from October 
1-May 31. An on site log shall be kept to show that these conditions are honored.   
Temporary cover shall be completed within 12 hours of cessation of work in areas 
that will remain un-worked for the specified time periods.  As long as the covering 
remains in place, planting or seeding is not required in covered areas until 
conditions are appropriate for growth [see condition (j)].  Temporary cover shall not 
remain in place for longer than 9 months, at which time permanent stabilization of 
the area shall be required 

viii. All disturbed areas with exposed soil shall be permanently stabilized within 7 days 
(June 1 to September 30) or 2 days (October 1 to May 31) from the time final grade 
is set, unless covered or otherwise stabilized with appropriate temporary erosion 
and sediment control measures [see condition g(vii)].   

ix. Turbidity Monitoring 

a.  Left and Right Bank Channel Widening 
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The site shall be thoroughly monitored for turbidity and all ESC measures will be 
maintained until construction is complete and site conditions stabilize. The goal of 
monitoring activities shall be to ensure that water quality is in compliance with the 
Washington State Water Quality Standards for turbidity (WAC 173-201A-030 or 
project-specific standard).  A minimum of six monitoring stations shall be 
established (attachment B) – one above each discrete in-water work site to 
establish the background level (sites A and B), one inside the floating silt curtain 
(Site C), one immediately below the construction site at the footbridge (Site D), and 
two below the construction site just upstream and downstream of the outlet for PSE 
powerplant 2 (sites E and F respectively) to measure the project's effect on turbidity 
– the location and required compliance level of which will be determined by state 
standards (WAC 173-201A or project-specific standard).  Site F shall be the 
compliance point. During construction, turbidity shall be measured using a hand-
held turbidity meter at least 3 times per workday at the upstream and downstream 
monitoring locations.i  If turbidity at the compliance point exceeds specified state 
standards and non-compliance zones, work shall be stopped and actions taken to 
reduce and/or eliminate the source of turbid discharge shall be taken until turbidity 
levels are in compliance.  Additional monitoring stations shall be established based 
on the project-specific water quality compliance standards in the relevant permits 
and authorizations.  The establishment of a regular monitoring station at the plunge 
pool is not recommended due to access issues.  The location of the compliance 
point downstream of the outlet of powerplant 2 is based on the possibility that turbid 
water will be discharged from this outlet.  There is a possibility that other events 
(e.g. rainfall events or high runoff) could result in additional turbidity testing. 

 b.  Bridge and Trestle Demolition  

The site shall be thoroughly monitored for turbidity and all ESC measures will be 
maintained until construction is complete and site conditions stabilize. The goal of 
monitoring activities shall be to ensure that water quality is in compliance with the 
Washington State Water Quality Standards for turbidity (WAC 173-201A-030 or 
project-specific standard).  A minimum of three monitoring stations shall be 
established (drawing plate C-1) – one upstream of the work site to establish the 
background level (site G), one immediately below the demolition site (site H), and 
one three hundred feet downstream of the work site (site I) to measure the project's 
effect on turbidity – the location and required compliance level of which will be 
determined by state standards (WAC 173-201A or project-specific standard).  Site I 
shall be the compliance point. During construction, turbidity shall be measured 
using a hand-held turbidity meter at least 3 times per workday at the upstream and 
downstream monitoring locations.ii  If turbidity at the compliance point exceeds 
specified state standards and non-compliance zones, work shall be stopped and 
actions taken to reduce and/or eliminate the source of turbid discharge shall be 
taken until turbidity levels are in compliance.  Additional monitoring stations shall be 
established based on the project-specific water quality compliance standards in the 
relevant permits and authorizations.  There is a possibility that other events (e.g. 
rainfall events or high runoff) could result in additional turbidity testing. 

 

                                                        
i The exact locations of the sampling points in the stream will be subject to approval by the Corps.   
ii The exact locations of the sampling points in the stream will be subject to approval by the Corps.   
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x. If turbidity levels exceed 25 NTUsiii outside of the mixing zone at site F for the 
Channel Widening or site I for the Bridge and Trestle Demolition, then construction 
on the respective contracts shall be stopped until turbidity levels drop below the 
standardiv.  The contractor’s on-site environmental monitor shall notify the U.S. 
Army Corps of Engineers (Corps) Environmental Coordinator (EC), and the King 
County point of contact (POC).  The Corps EC will notify the Washington 
Department of Ecology.  The EC will describe the site conditions and remedial 
actions being taken to address them.  Following this conversation, the EC will notify 
the site construction supervisor and the site environmental monitor of any further 
actions required by Ecology in response to the event.  The contractor’s on-site 
environmental monitor shall be responsible for any follow-up actions, and for 
preparing documentation of the event.  If exceedences are noted, turbidity 
monitoring  frequency needs to be increased until the project is back in compliance 
and can adjust the methodology and/or rate of work to stay in compliance.   

Post-Construction Requirements 
 
g. Upon project completion, all waste from project activities shall be removed by 

thecontractor from the project site for disposal at an appropriate location. 

h.   Site inspections after project completion and final acceptance will be the responsibility 
of the Government.  These inspections will be performed by a qualified biologist to 
assure that the project is progressing as planned and that there are no unintended 
consequences to fish, wildlife and plant species and their habitat.  Detailed inspections 
will be made on all construction projects during or immediately after the first freshet, 
and also during the first high water following construction. 

i. Follow-on vegetation activities will be the responsibility of the Government.  No later 
than March 1 of the year following construction, native vegetation shall be re-planted in 
areas specified on the project plans. The site will be monitored for five years for 
invasives which will be removed on an “as need” basis by a follow-on contractor. 

3.  CONSTRUCTION SEQUENCING FOR EACH PROJECT ELEMENT 

a. Left Bank Channel Widening 
 

Prior to any clearing, a silt fence shall be placed about 3 feet above the water linev  This 
placement will be dependent upon the time of year and the threat of flooding. Over the course 
of construction, approximately 0.9 of an acre of upland soil will be exposed on the left bank.  
Excavation shall begin on the landward side of the site and progress toward the river. At the 
completion of the upland excavation, any exposed soil above the water line silt fence shall be 

                                                        
iii Or if background turbidity is greater than 25 NTUs noncompliance would be when turbidity levels rise to greater 
than 25 NTUs over background. 
iv Project staff will also be watching for fish kills and will work to limit turbidity if fish kills appear to be caused by, 
or coincident with a turbid plume. 
v At the time of the work, the water line may be higher or lower than the line of ordinary high water.  Prior to any 
clearing, the contractor must establish a silt fence between the area to be cleared and the river.  Until that area has 
been finally stabilized, the contractor must complete daily inspection and maintenance of the silt fence.  If an 
established silt fence is inundated or otherwise rendered useless, the contractor must provide a functioning 
replacement.  The Corps of Engineers will provide assistance in locating the silt fence. 
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stabilized [see conditions f(vii) and f(viii)].  The silt fence near the water line shall be removed 
only after upland soils have been stabilized. 

A segmented silt curtain extending from the water surface to the river bottom shall be deployed 
in the water around the area of in-water excavation.  This curtain shall not cover the entire left 
bank widening area but shall cover the active excavation area and be securely anchored.  The 
silt curtain shall be moved along the bank as excavation proceeds.  A second in-water silt 
curtain shall be deployed immediately upstream of first in-water silt curtain, anchored at the 
shore and positioned at an angle of 65 degrees downstream.  It shall be anchored in the 
channel and act to deflect current from the work area.  A boat shall be provided by the 
contractor to tend the curtains and address the potential for the curtains to blow out or come 
loose.  Prior to commencement of construction, the contractor shall submit a design and safety 
plan for installation and maintenance of the curtain system.   Upon installation of the floating 
silt curtains, a second silt fence shall be installed at the toe of the slope on the bench at 
elevation 405 feet.  The water line silt fence shall then be removed and the remaining 
excavation, including the in-water portions, shall commence. 

In-water excavation can be accomplished using equipment operating from the bench 
established at elevation 405 feet or by other methods which shall be subject to Corps 
approval.  This bench shall be constructed so that the bench slope angles towards the 
landward slope allowing runoff to collect at the toe of the slope.  The contractor shall be 
responsible for assuring that water collected on the bench does not interfere with construction 
activities, and that return water shall be treated before discharge.vi 

Water from excavated material shall not be allowed to reenter the river.  For example, the 
excavated material might be placed into watertight dump trucks that would transport the 
material to a purpose-built de-watering area located within the staging area, or taken directly to 
the permanent off site disposal area.  Return water from the de-watering area shall not re-
enter any wetland or other waterbody until it meets state water quality standards.  Following 
de-watering, excavated material shall be transported to a suitable upland disposal area and 
stabilized to withstand runoff and wind erosion. 

Monitoring of background turbidity levels in the river shall begin one week prior to construction 
starting and shall continue until shortly after construction is completed. Monitoring stations 
shall be established as described above.vii 

b. Right Bank Channel Widening 
 

A suction dredge or other suitable device shall be used to remove fine sediment that has 
collected on the in the vicinity of a debris deflector adjacent to the blasting area.  The material 
removed shall be placed in a dewatering area and then transported to the disposal site, or 
directly placed in a water tight container and directly disposed off site at an approved area. 
The onsite storage time shall be minimized.   The debris deflector shall be removed only after 
built up sediment has been removed from the site. 

                                                        
vi The slope of the bench should be such that the trucks aren’t driving through the runoff from both the excavated 
bank and the water dewatering from the dredging operations.    There will be specific design criteria to 
accommodate water control and handling, and not exceed the capacity of the system to handle the water being 
collected. 
vii The pedestrian bridge is located about 700 feet downstream of the downstream end of the left bank widening 
area. 
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To minimize releases of sediment and rock into the river, blasting on the areas above ordinary 
high water shall first commence on the land and then work towards the river.  Fractured 
material can then be excavated in the dry by leaving a rock barrier.  The rock ridge will provide 
a shield to absorb blast waves that could harm fish in the river.  If possible, further excavation 
shall occur on the landward side of this barrier below ordinary high water if site conditions allow 
it.  All in water work shall proceed from the upstream end to the downstream end. 

Before in-water blasting occurs, a block net (1/2-inch mesh, anchored on both banks and in 
the middle of the river) shall be provided and placed entirely across the river at least 400 feet 
upstream of the right bank blasting area.  The area between the net and as close as possible 
to the downstream dam will be electroshocked by the Government using an electroshocking 
boat.  Shocked fish will be collected and released upstream of the block net near the Highway 
202 bridge.  A boat provided by the contactor shall remain onsite to maintain the net.  In the 
event of net failure, the net shall be redeployed and the area will be electroshocked again by 
the Contractor.  The block net shall remain in place until all in-water blasting and associated 
work is completed, and then shall be removed by the contractor. 

Best management practices shall be used to control releases of drilling mud from drilling to 
place explosive charges.  Blast mats placed on the rock surface shall be used both above and 
below ordinary high water during blasting to minimize flying rock and debris.  Following 
blasting, the mats shall be removed, and an excavator shall be used to removed rock debris 
from the blast zone. More details on the blasting operation are contained in the contract 
specifications for blasting.  The contractor shall have to demonstrate significant experience in 
handling both above ground and underwater blasting operations and excavation work before 
award of the contract. 

As with the left bank excavation, turbidity monitoring shall occur upstream and downstream of 
the right bank widening area, as described above.  In addition, immediately after each blasting 
event, a biologist will survey the area via boat to ascertain impacts to fish.  If dead fish are 
found, the charge sizes might be adjusted, the block net moved upstream, or other measures 
to reduce the probability of fish harm would be taken. 

Upon completion of the underwater blasting, the rock ridge shall be removed using the same 
procedures for water quality protection as described for underwater blasting. 

 c. Bridge Removal 

Silt fence shall be installed around the existing railroad roadbed on the west bank prior to 
removal of the steel truss bridge.  The silt fence shall be to and along the ordinary high water 
line, forming a “U” around the roadbed.  The silt fence shall be inspected and repaired, as 
needed, on a daily basis.  At the completion of the bridge removal, the silt fence shall be 
removed..  Depending on the method of bridge removal, barges may be placed under the 
bridge during demolition to catch and contain debris that falls off the bridge. 

4.  Oversight and Inspection 
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The Corps or their designated representative will review, approve, and oversee the 
implementation of the contractor’s SWPPP which shall contain the minimum criteria outlined in 
this Water Quality Protection Plan during each phase of the project including site re-
vegetation.    This representative will have suitable experience in water quality management, 
and will have the ability to formulate and direct immediate change to project construction 
procedures to maintain water quality standards when necessary.  The contractor’s SWPPP 
shall be submitted to the COR for approval at least 30 days prior to construction.  Oversight 
activities shall include the following: 
 

• Review and approve the contractor’s SWPPP; 

• Ensure compliance with the requirements of this plan and the contractor’s SWPPP; 

• Identify surface and subsurface drainage locations; 

• Identify stabilization needs in all areas; 

• Oversee restoration of slopes as required; and 

• Approve imported materials used as fill of additional cover material. 

 

END OF SECTION 
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SECTION 01451 
 

CONTRACTOR QUALITY CONTROL 
 

 
PART 1   GENERAL 
 
1.1   REFERENCES 

 
The publications listed below form a part of this specification to the extent referenced.  The 
publications are referred to in the text by basic designation only. 

 
AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM) 

 
ASTM D 3740 (2001) Minimum Requirements for Agencies Engaged 

in the Testing and/or Inspection of Soil and Rock as 
Used in Engineering Design and Construction 

 
ASTM E 329 (2000b) Agencies Engaged in the Testing and/or 

Inspection of Materials Used in Construction 
 
1.2   PAYMENT 
 

Separate payment will not be made for providing and maintaining an effective Quality 
Control program, and all costs associated therewith shall be included in the applicable unit 
prices or lump-sum prices contained in the Bidding Schedule. 
 

1.3  LABORATORY VALIDATION 
 

The testing laboratory shall be validated by Corps of Engineers Material Testing Center 
(MTC) for all tests required by contract. See paragraph 3.7 TESTS. 

 
PART 2   PRODUCTS (NOT APPLICABLE) 
 
PART 3   EXECUTION 
 
3.1   GENERAL REQUIREMENTS 
 

The Contractor is responsible for quality control and shall establish and maintain an effective 
quality control system in compliance with the Contract Clause titled "Inspection of 
Construction."  The quality control system shall consist of plans, procedures, and 
organization necessary to produce an end product which complies with the contract 
requirements.  The system shall cover all construction operations, both onsite and offsite, 
and shall be keyed to the proposed construction sequence.  The site project superintendent 
will be held responsible for the quality of work on the job and is subject to removal by the 
Contracting Officer for non-compliance with quality requirements specified in the contract. 
The site project superintendent in this context shall be the highest level manager 
responsible for overall construction activities at the site, including quality and production. 
The site project superintendent shall maintain a physical presence at the site at all times, 
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except as otherwise acceptable to the Contracting Officer, and shall be responsible for all 
construction and construction related activities at the site.  

 
3.2   QUALITY CONTROL PLAN 
 
3.2.1   General 
 

The Contractor shall furnish for review by the Government, not later than 10 days after 
receipt of notice to proceed, the Contractor Quality Control (CQC) Plan proposed to 
implement the requirements of the Contract Clause titled "Inspection of Construction."  The 
plan shall identify personnel, procedures, control, instructions, test, records, and forms to be 
used.  The Government will consider an interim plan for the first 60 days of operation.  
Construction will be permitted to begin only after acceptance of the CQC Plan or acceptance 
of an interim plan applicable to the particular feature of work to be started.  Work outside of 
the features of work included in an accepted interim plan will not be permitted to begin until 
acceptance of a CQC Plan or another interim plan containing the additional features of work 
to be started. 

 
3.2.2   Content of the CQC Plan 
 

The CQC Plan shall include, as a minimum, the following to cover all construction 
operations, both onsite and offsite, including work by subcontractors, fabricators, suppliers, 
and purchasing agents: 

 
a. A description of the quality control organization, including a chart showing lines of 

authority and acknowledgment that the CQC staff shall implement the three phase 
control system for all aspects of the work specified.  The staff shall include a CQC 
System Manager who shall report to the project manager.  If the project manager 
and project superintendent is the same person, the CQC System Manager shall 
report to someone higher in the Contractor’s organization than the project 
manager.   

 
b. The name, qualifications (in resume format), duties, responsibilities, and 

authorities of each person assigned a CQC function. 
 

c. A copy of the letter to the CQC System Manager signed by an authorized official 
of the firm which describes the responsibilities and delegates sufficient authorities 
to adequately perform the functions of the CQC System Manager, including 
authority to stop work which is not in compliance with the contract.  The CQC 
System Manager shall issue letters of direction to all other various quality control 
representatives outlining duties, authorities, and responsibilities.  Copies of these 
letters shall also be furnished to the Government. 

 
d. Procedures for scheduling, reviewing, certifying, and managing submittals, 

including those of subcontractors, offsite fabricators, suppliers, and purchasing 
agents.  These procedures shall be in accordance with Section 01330 
SUBMITTAL PROCEDURES. 

 
e. Control, verification, and acceptance testing procedures for each specific test to 

include the test name, specification paragraph requiring test, feature of work to be 
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tested, test frequency, and person responsible for each test. Laboratory facilities 
will be validated by the Corps of Engineers Material Testing Center and approved 
by the Contracting Officer. 

 
f. Procedures for tracking preparatory, initial, and follow-up control phases and 

control, verification, and acceptance tests including documentation. 
 

g. Procedures for tracking construction deficiencies from identification through 
acceptable corrective action.  These procedures shall establish verification that 
identified deficiencies have been corrected. 

 
h. Reporting procedures, including proposed reporting formats. 

 
i. A list of the definable features of work.  A definable feature of work is a task which 

is separate and distinct from other tasks, has separate control requirements, and 
may be identified by different trades or disciplines, or it may be work by the same 
trade in a different environment.  Although each section of the specifications may 
generally be considered as a definable feature of work, there are frequently more 
than one definable features under a particular section.  This list will be agreed 
upon during the coordination meeting. 

 
3.2.3   Acceptance of Plan 
 

Acceptance of the Contractor's plan is required prior to the start of construction.  Acceptance 
is conditional and will be predicated on satisfactory performance during the construction.  
The Government reserves the right to require the Contractor to make changes in his CQC 
Plan and operations including removal of personnel, as necessary, to obtain the quality 
specified. 

 
3.2.4   Notification of Changes 
 

After acceptance of the CQC Plan, the Contractor shall notify the Contracting Officer in 
writing of any proposed change.  Proposed changes are subject to acceptance by the 
Contracting Officer. 

 
3.3   COORDINATION MEETING 
 

After the Preconstruction Conference, before start of construction, and prior to acceptance 
by the Government of the CQC Plan, the Contractor shall meet with the Contracting Officer 
or Authorized Representative and discuss the Contractor's quality control system.  The CQC 
Plan shall be submitted for review a minimum of 5 calendar days prior to the Coordination 
Meeting.  During the meeting, a mutual understanding of the system details shall be 
developed, including the forms for recording the CQC operations, control activities, testing, 
administration of the system for both onsite and offsite work, and the interrelationship of 
Contractor's Management and control with the Government's Quality Assurance.  Minutes of 
the meeting shall be prepared by the Government and signed by both the Contractor and 
the Contracting Officer.  The minutes shall become a part of the contract file.  There may be 
occasions when subsequent conferences will be called by either party to reconfirm mutual 
understandings and/or address deficiencies in the CQC system or procedures which may 
require corrective action by the Contractor. 
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3.4   QUALITY CONTROL ORGANIZATION 
 
3.4.1   Personnel Requirements 
 

The requirements for the CQC organization are a CQC System Manager and sufficient 
number of additional qualified personnel to ensure safety and contract compliance.  The 
Safety and Health manager shall receive direction and authority from the CQC System 
manager and shall serve as a member of the CQC staff.  Personnel identified in technical 
provisions as requiring specialized skills to assure the required work is being performed 
properly will also be included as part of the CQC organization.  The Contractor shall provide 
a CQC organization which shall be at the site at all times during progress of the work and 
with complete authority to take any action necessary to ensure compliance with the contract.  
All CQC staff members shall be subject to acceptance by the Contracting Officer.  The 
Contractor shall provide adequate office space, filing systems and other resources as 
necessary to maintain an effective and fully functional CQC organization. Complete records 
of all letters, material submittals, shop drawings submittals, schedules and all other project 
documentation shall be promptly furnished to the CQC organization by the Contractor. The 
CQC organization shall be responsible to maintain these documents and records at the site 
at all times, except as otherwise acceptable to the Contracting Officer.  

 
3.4.2   CQC System Manager 
 

The Contractor shall identify as CQC System Manager an individual within the onsite work 
organization who shall be responsible for overall management of CQC and have the 
authority to act in all CQC matters for the Contractor.  The CQC System Manager shall be a 
graduate engineer, graduate architect, or a graduate of construction management, with a 
minimum of 5 years construction experience on construction similar to this contract or a 
construction person with a minimum of 10 years in related work. This CQC System Manager 
shall be on the site at all times during construction and shall be employed by the prime 
Contractor.  The CQC System Manager shall be assigned no other dutiesas System 
Manager but may have duties as project superintendent in addition to quality control and 
must be allowed sufficient time to perform his assigned quality control duties as described in 
the Quality Control Plan.  An alternate for the CQC System Manager shall be identified in 
the plan to serve in the event of the System Manager's absence.  The requirements for the 
alternate shall be the same as for the designated CQC System Manager. 

 
3.4.3   CQC Personnel 

 
In addition to CQC personnel specified elsewhere in the contract, the Contractor shall 
provide as part of the CQC organization specialized personnel to assist the CQC System 
Manager.  These individuals shall be directly employed by the prime Contractor; be 
responsible to the CQC System Manager; be physically present at the construction site 
during work on their areas of responsibility; have the necessary education and/or experience 
in accordance with the experience matrix listed herein.  These individuals may perform other 
duties but must be allowed sufficient time to perform their assigned quality control duties as 
described in the Quality Control Plan. 
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 Experience Matrix 

 Area Qualifications 

a. Civil Graduate Civil Engineer with 2 years experience in the type of 
work being performed on this project or technician with 5 years 
related experience 

b. Structural Graduate Structural Engineer with 2 years experience or 
person with 5 years related experience 

c. Submittals Submittal Clerk with 1 year experience 

 
3.4.4   Additional Requirement 
 

In addition to the above experience and education requirements the CQC System Manager 
shall have completed the course entitled "Construction Quality Management For 
Contractors".  This course is periodically offered at AGC offices throughout the state of 
Washington and Oregon. 

 
3.4.5   Organizational Changes 
 

The Contractor shall maintain the CQC staff at full strength at all times. When it is necessary 
to make changes to the CQC staff, the Contractor shall revise the CQC Plan to reflect the 
changes and submit the changes to the Contracting Officer for acceptance. 

 
3.5   SUBMITTALS AND DELIVERABLES 
 

Submittals, if needed, shall be made as specified in Section 01330 SUBMITTAL 
PROCEDURES.  The CQC organization shall be responsible for certifying that all submittals 
are in compliance with the contract requirements.  All Contractor forms for submitting test 
results are subject to Contracting Officer approval.  

 
3.6   CONTROL 
 

Contractor Quality Control is the means by which the Contractor ensures that the 
construction, to include that of subcontractors and suppliers, complies with the requirements 
of the contract.  At least three phases of control shall be conducted by the CQC System 
Manager for each definable feature of work as follows: 

 
3.6.1   Preparatory Phase 
 

This phase shall be performed prior to beginning work on each definable feature of work, 
after all required plans/documents/materials are approved/accepted, and after copies are at 
the work site.  This phase shall include: 
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a. A review of each paragraph of applicable specifications, reference codes, and 
standards. A copy of those sections of referenced codes and standards applicable 
to that portion of the work to be accomplished in the field shall be made available 
by the Contractor at the preparatory inspection. These copies shall be maintained 
in the field and available for use by Government personnel until final acceptance 
of the work. 

 
b. A review of the contract drawings. 

 
c. A check to assure that all materials and/or equipment have been tested, 

submitted, and approved. 
 

d. Review of provisions that have been made to provide required control inspection 
and testing. 

 
e. Examination of the work area to assure that all required preliminary work has been 

completed and is in compliance with the contract. 
 

f. A physical examination of required materials, equipment, and sample work to 
assure that they are on hand, conform to approved shop drawings or submitted 
data, and are properly stored. 

 
g. A review of the appropriate activity hazard analysis to assure safety requirements 

are met. 
 

h. Discussion of procedures for controlling quality of the work including repetitive 
deficiencies.  Document construction tolerances and workmanship standards for 
that feature of work. 

 
i. A check to ensure that the portion of the plan for the work to be performed has 

been accepted by the Contracting Officer. 
 

j. Discussion of the initial control phase. 
 

k. The Government shall be notified at least 48 hours in advance of beginning the 
preparatory control phase.  This phase shall include a meeting conducted by the 
CQC System Manager and attended by the superintendent, other CQC personnel 
(as applicable), and the foreman responsible for the definable feature.  The results 
of the preparatory phase actions shall be documented by separate minutes 
prepared by the CQC System Manager and attached to the daily CQC report.  The 
Contractor shall instruct applicable workers as to the acceptable level of 
workmanship required in order to meet contract specifications. 

 
3.6.2   Initial Phase 
 

This phase shall be accomplished at the beginning of a definable feature of work.  The 
following shall be accomplished: 

 
a. A check of work to ensure that it is in full compliance with contract requirements.  

Review minutes of the preparatory meeting. 
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b. Verify adequacy of controls to ensure full contract compliance.  Verify required 

control inspection and testing. 
c. Establish level of workmanship and verify that it meets minimum acceptable 

workmanship standards.  Compare with required sample panels as appropriate. 
 

d. Resolve all differences. 
 

e. Check safety to include compliance with and upgrading of the safety plan and 
activity hazard analysis.  Review the activity analysis with each worker. 

 
f. The Government shall be notified at least 24 hours in advance of beginning the 

initial phase.  Separate minutes of this phase shall be prepared by the CQC 
System Manager and attached to the daily CQC report.  Exact location of initial 
phase shall be indicated for future reference and comparison with follow-up 
phases. 

 
g. The initial phase should be repeated for each new crew to work onsite, or any time 

acceptable specified quality standards are not being met. 
 
3.6.3   Follow-up Phase 
 

Daily checks shall be performed to assure control activities, including control testing, are 
providing continued compliance with contract requirements, until completion of the particular 
feature of work.  The checks shall be made a matter of record in the CQC documentation.  
Final follow-up checks shall be conducted and all deficiencies corrected prior to the start of 
additional features of work which may be affected by the deficient work.  The Contractor 
shall not build upon nor conceal non-conforming work. 

 
3.6.4   Additional Preparatory and Initial Phases 
 

Additional preparatory and initial phases shall be conducted on the same definable features 
of work if the quality of on-going work is unacceptable, if there are changes in the applicable 
CQC staff, onsite production supervision or work crew, if work on a definable feature is 
resumed after a substantial period of inactivity, or if other problems develop. 

 
3.7   TESTS 
 
3.7.1   Testing Procedure 
 

The Contractor shall perform specified or required tests to verify that control measures are 
adequate to provide a product which conforms to contract requirements, see Table 1 – 
Minimum Testing, attached at the end of this specification section.  Contractor shall submit 
all materials test reports on forms standard to industry standards such as ACI, ASTM and 
AASHTO or with laboratory accreditation forms such as AALA, NIST or NVLAP.  Upon 
request, the Contractor shall furnish to the Government duplicate samples of test specimens 
for possible testing by the Government.  Testing includes operation and/or acceptance tests 
when specified.  The Contractor shall procure the services of a Corps of Engineers validated 
testing laboratory or establish a testing laboratory at the project site which can be validated 
by the Corps of Engineers in advance of any and all required testing; and in addition, submit 
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proof of validation for approval. The Contractor shall perform the following activities and 
record and provide the following data: 

 
a. Verify that testing procedures comply with contract requirements. 

 
b. Verify that facilities and testing equipment are available and comply with testing 

standards. 
 

c. Check test instrument calibration data against certified standards. 
 

d. Verify that recording forms and test identification control number system, including 
all of the test documentation requirements, have been prepared. 

 
e. Results of all tests taken, both passing and failing tests, shall be recorded on the 

CQC report for the date taken.  Specification paragraph reference, location where 
tests were taken, and the sequential control number identifying the test shall be 
given.  If approved by the Contracting Officer, actual test reports may be 
submitted later with a reference to the test number and date taken.  An 
information copy of tests performed by an offsite or commercial test facility shall 
be provided directly to the Contracting Officer.  Failure to submit timely test reports 
as stated may result in nonpayment for related work performed and disapproval of 
the test facility for this contract. 

 
3.7.2   Testing Laboratories 
 
  a.   Validation 
 

The testing laboratory shall be validated by the Corps of Engineers Materials 
Testing Center  (MTC) for all tests required by the contract prior to the 
performance of any such testing. The validation of a laboratory is site specific and 
cannot be transferred or carried over to a facility at a different location.  Any and 
all costs associated with this Government laboratory validation shall be borne by 
the laboratory and/or the Contractor. Validation of a laboratory is not granted for 
the entire laboratory activity, but only for the specific procedures requested by the 
inspected laboratory.  The inspected laboratory has full choice of the procedures 
to be inspected except that the Quality Assurance portion of ASTM E 329 is 
mandatory to be inspected.  

 
(1)  Validation Procedures 

 
Validation of a laboratory may consist of either an inspection or audit as defined 
herein. Validation of all material testing laboratories shall be performed by the 
MTC. Validation may be accomplished by one of the following processes: 
 
(a) Inspection. Inspection shall be performed by the MTC in accordance with 
American Society for Testing and Materials (ASTM) standards E329 and D3740. 
 
(b) Audit. A laboratory may be validated by auditing if it has been accredited by 
the Concrete and Cement Reference Laboratory (CCRL) or AASHTO Materials 
Reference Laboratory (AMRL) within the past two years in accordance with ASTM 
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E329. Audit shall be performed by the MTC. Inspection by MTC may be required 
after auditing if one or more of the critical testing procedures required in the 
project specification were not included in the CCRL or AMRL inspection report or if 
there is any concern that the laboratory may not be able to provide required 
services. 

 
  b.  Standards of Acceptability 
 

(1) Aggregate, concrete, bituminous materials, soil, and rock. Laboratories for 
testing  aggregate, concrete, bituminous materials, soil, and rock shall be 
validated for compliance with ASTM E 329, Engineer Manual (EM) 1110-2-1906, 
or project specifications, as applicable. 
 
(2) Water, sediment, and other samples. Laboratories engaged in analysis of 
water, sediment, and other samples for chemical analysis shall be inspected to 
assure that they have the capability to perform analyses and quality control 
procedures described in references in Appendix A as appropriate. The use of 
analytical methods for procedures not addressed in these references will be 
evaluated by the CQAB for conformance with project or program requirements. 
 
(3) Steel and other construction materials, Laboratories testing steel and other 
construction materials shall be validated for capabilities to perform tests required 
by project requirements and for compliance with ASTM E329. 

 
c. Validation Schedule 

 
(1) For all contracted laboratories and project Quality Assurance (QA) laboratories 
testing aggregate, concrete, bituminous materials, soils, rock, and other 
construction materials, an initial validation shall be performed prior to performance 
of testing and at least every two (2) years thereafter. 
 
(2) Laboratories performing water quality, wastewater, sludge, and sediment 
testing shall be approved at an interval not to exceed eighteen (18) months. 
 
(3) All laboratories shall be revalidated at any time at the discretion of the Corps of 
Engineers  when conditions are judged to differ substantially from the conditions 
when last validated. 

 
d.  Validation Process 

 
If a validated laboratory is unavailable or the Contractor selects to use a laboratory 
which has not been previously validated, Contractor shall coordinate with Corps of 
Engineers Material Testing Center (MTC) to obtain validation and pay all associated 
costs.  Point of contact at MTC is Daniel Leavell, telephone (601) 634-2496, fax (601) 
634-4656, email  daniel.a.leavell@erdc.usace.army.mil, at the following address: 

 
U.S. Army Corps of Engineers 

  Materials Testing Center 
  Waterways Experiment Station 
  3909 Hall Ferry Road 
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  Vicksburg, MS 39180-6199 
 

Procedure for Corps of Engineers validation, including qualifications and 
inspection/audit request forms are available at the MTC web site:  

 
http://www.wes.army.mil/SL/MTC/mtc.htm 

 
Contractor shall coordinate directly with the MTC to obtain validation.  Contractor is 
cautioned the validation process is complicated and lengthy, may require an onsite 
inspection by MTC staff, correction of identified deficiencies, and the submittal and 
approval of significant documentation.  Estimate a minimum of 60 days to schedule an 
inspection/submittal and receive a validation.  Cost of onsite inspections is  $4500 plus 
travel time and cost from Vicksburg MS.  Cost of audits is  $2500.  If an onsite 
inspection is required following an audit, the cost of the inspection shall be    $2500 
plus travel time and cost.  The Contractor will be invoiced for actual travel costs and 
shall submit payment direct to the MTC made payable to the ERDC Finance and 
Accounting Officer prior to the scheduling of the inspection and/or audit.   The 
Contractor shall copy the Contracting Officer of all correspondence and submittals to 
the MTC for purposes of laboratory validation. 

 
3.7.3   Onsite Laboratory 
 

The Government reserves the right to utilize the Contractor's control testing laboratory and 
equipment to make assurance tests and to check the Contractor's testing procedures, 
techniques, and test results at no additional cost to the Government. 

 
3.7.4   Furnishing or Transportation of Samples for Testing 
 

Costs incidental to the transportation of samples or materials will be borne by the 
Contractor.  Samples of materials for test verification and acceptance testing by the 
Government shall be delivered to the Corps of Engineers Division Laboratory, f.o.b., at the 
following address: 

 
     U.S. Army Corps of Engineers 
     Materials Testing Center 
        Waterways Experiment Station 
        3909 Hall Ferry Road 
        Vicksburg, MS 39180-6199 
     Phone:  (601) 634-2496 or (601) 634-3261 
 
     ATTN: Project _________________, Contract Number __________________ 
 

Coordination for each specific test, exact delivery location and dates will be made through 
the Area Office. If samples are scheduled to arrive at the laboratory on  a weekend (after 
1700 Friday through Sunday) notify the laboratory at least 24 hours in advance at (601) 
634-2496 to arrange for delivery.  
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3.8   COMPLETION INSPECTION 
 
3.8.1   Punch-Out Inspection 
 

Near the completion of all work or any increment thereof established by a completion time 
stated in the Special Clause entitled "Commencement, Prosecution, and Completion of 
Work," or stated elsewhere in the specifications, the CQC System Manager shall conduct an 
inspection of the work and develop a punch list of items which do not conform to the 
approved drawings and specifications.  Such a list of deficiencies shall be included in the 
CQC documentation, as required by paragraph DOCUMENTATION below, and shall include 
the estimated date by which the deficiencies will be corrected.  The CQC System Manager 
or staff shall make a second inspection to ascertain that all deficiencies have been 
corrected.  Once this is accomplished, the Contractor shall notify the Government that the 
facility is ready for the Government Pre-Final inspection. 

 
3.8.2   Pre-Final Inspection 
 

The Government will perform this inspection to verify that the facility is complete and ready 
to be occupied.  A Government Pre-Final Punch List may be developed as a result of this 
inspection.  The Contractor's CQC System Manager shall ensure that all items on this list 
have been corrected before notifying the Government so that a Final inspection with the 
customer can be scheduled.  Any items noted on the Pre-Final inspection shall be corrected 
in a timely manner.  These inspections and any deficiency corrections required by this 
paragraph shall be accomplished within the time slated for completion of the entire work or 
any particular increment thereof if the project is divided into increments by separate 
completion dates. 

 
3.8.3   Final Acceptance Inspection 
 

The Contractor's Quality Control Inspection personnel, plus the superintendent or other 
primary management person, and the Contracting Officer's Representative shall be in 
attendance at this inspection.  Additional Government personnel including, but not limited to, 
those from Base/Post Civil Facility Engineer user groups, and major commands may also be 
in attendance.  The final acceptance inspection will be formally scheduled by the Contracting 
Officer based upon results of the Pre-Final inspection.  Notice shall be given to the 
Contracting Officer at least 14 days prior to the final acceptance inspection and shall include 
the Contractor's assurance that all specific items previously identified to the Contractor as 
being unacceptable, along with all remaining work performed under the contract, will be 
complete and acceptable by the date scheduled for the final acceptance inspection.  Failure 
of the Contractor to have all contract work acceptably complete for this inspection will be 
cause for the Contracting Officer to bill the Contractor for the Government's additional 
inspection cost in accordance with the contract clause titled "Inspection of Construction". 

 
3.9   DOCUMENTATION 
 

The Contractor shall maintain current records providing factual evidence that required quality 
control activities and/or tests have been performed.  These records shall include the work of 
subcontractors and suppliers and shall be on an acceptable form that includes, as a 
minimum, the following information: 
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a. Contractor/subcontractor and their area of responsibility. 

 
b. Operating plant/equipment with hours worked, idle, or down for repair. 

 
c. Work performed each day, giving location, description, and by whom.  When 

Network Analysis (NAS) is used, identify each phase of work performed each day 
by NAS activity number. 

 
d. Test and/or control activities performed with results and references to 

specifications/drawings requirements.  The control phase should be identified 
(Preparatory, Initial, Follow-up).  List deficiencies noted along with corrective 
action. 

 
e. Quantity of materials received at the site with statement as to acceptability, 

storage, and reference to specifications/drawings requirements. 
 

f. Submittals reviewed, with contract reference, by whom, and action taken. 
 

g. Off-site surveillance activities, including actions taken. 
 

h. Job safety evaluations stating what was checked, results, and instructions or 
corrective actions. 

 
i. Instructions given/received and conflicts in plans and/or specifications. 

 
j. Contractor's verification statement. 

 
These records shall indicate a description of trades working on the project; the number of 
personnel working; weather conditions encountered; and any delays encountered.  These 
records shall cover both conforming and deficient features and shall include a statement that 
equipment and materials incorporated in the work and workmanship comply with the 
contract.  The original and one copy of these records in report form shall be furnished to the 
Government daily within 24 hours after the date covered by the report, except that reports 
need not be submitted for days on which no work is performed.  As a minimum, one report 
shall be prepared and submitted for every 7 days of no work and on the last day of a no 
work period.  All calendar days shall be accounted for throughout the life of the contract.  
The first report following a day of no work shall be for that day only.  Reports shall be signed 
and dated by the CQC System Manager.  The report from the CQC System Manager shall 
include copies of test reports and copies of reports prepared by all subordinate quality 
control personnel. 

 
3.10   SAMPLE FORMS 

 
Sample forms are attached at the end of this specification section. 

 
3.11   NOTIFICATION OF NONCOMPLIANCE 
 

The Contracting Officer will notify the Contractor of any detected noncompliance with the 
foregoing requirements.  The Contractor shall take immediate corrective action after receipt 



03056/ll 
Snoqualmie River Project – Bridge & Trestle Demolition, Snoqualmie Falls, Wa. 

01451-13 R0003 

of such notice.  Such notice, when delivered to the Contractor at the work site, shall be 
deemed sufficient for the purpose of notification.  If the Contractor fails or refuses to comply 
promptly, the Contracting Officer may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken.  No part of the time lost due to such stop 
orders shall be made the subject of claim for extension of time or for excess costs or 
damages by the Contractor. 
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(sample of typical Contractor's Daily Report)  
DAILY CONSTRUCTION QUALITY CONTROL REPORT 

 
Contract Number: ______________________  Date: __________  Rpt. No.____________ 
 
Contract Title: ______________________________  Location: ____________________ 
 
Weather:  Clear __   P. Cloudy __  Cloudy __  Rainfall __ (__% of workday) 
 
Temperature during workday:   High ____ degrees F.  Low ___ degrees F. 
 
1.  WORK PERFORMED BY CONTRACTOR/SUBCONTRACTOR(S): 
Contractor Name               No. of Workers   Crafts/Hours                         Work performed 

___________________________________________________________________________

_ 

___________________________________________________________________________

_ 

___________________________________________________________________________

_ 

___________________________________________________________________________

_ 

___________________________________________________________________________

_ 

___________________________________________________________________________

_ 

___________________________________________________________________________

_ 

___________________________________________________________________________

_ 

___________________________________________________________________________

___________________________________________________________________________

__ 
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___________________________________________________________________________

_ 

___________________________________________________________________________

_ 

2. EQUIPMENT DATA: 
Type, Size, Etc.                             Owned/Rented              Hours Used            Hours Standby 

___________________________________________________________________________

_ 

___________________________________________________________________________

_ 

___________________________________________________________________________

_ 

___________________________________________________________________________

_ 

___________________________________________________________________________

_ 

___________________________________________________________________________

_ 
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3.  QUALITY CONTROL INSPECTIONS AND RESULTS: (Include a description of preparatory, 
initial, and/or follow up inspections or meetings; check of subcontractors work and materials 
delivered to the site compared to submittals and/or specifications; comments on the proper 
storage of materials; include comments on corrective actions to be taken): 
 
___________________________________________________________________________
_ 
 
___________________________________________________________________________
_ 
 
___________________________________________________________________________
_ 
 
___________________________________________________________________________
_ 
 
4.  QUALITY CONTROL TESTING AND RESULTS (comment on tests and attach test reports): 
___________________________________________________________________________
_ 
 
___________________________________________________________________________
_ 
 
___________________________________________________________________________
_ 
 
5.  DAILY SAFETY INSPECTIONS (Include comments on new hazards to be added to the 
Hazard Analysis and corrective action of any safety issues): 
___________________________________________________________________________
_ 
 
___________________________________________________________________________
_ 
 
6.  REMARKS (Include conversations with or instructions from the Government 
representatives; delays of any kind that are impacting the job; conflicts in the contract 
documents; comments on change orders; environmental considerations; etc.): 
___________________________________________________________________________
_ 
 
___________________________________________________________________________
_ 
 
___________________________________________________________________________
_ 
 
___________________________________________________________________________
_ 
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___________________________________________________________________________
_ 
 
CONTRACTOR'S VERIFICATION: The above report is complete and correct.  All material, 
equipment used, and work performed during this reporting period are in compliance with the 
contract documents except as noted above. 
 
                                      ___________________________________ 
                                       CONTRACTOR QC REPRESENTATIVE 
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(Sample of Typical Contractor's Test Report) 
 

TEST REPORT 
 

STRUCTURE OR BUILDING ______________ 
 

CONTRACT NO. ______________ 
 
DESCRIPTION OF ITEM, SYSTEM, OR PART OF SYSTEM TESTED: 
___________________________________________________________________________
_ 
 
___________________________________________________________________________
_ 
 
 
DESCRIPTION OF TEST:  
______________________________________________________ 
 
___________________________________________________________________________
_ 
 
___________________________________________________________________________
_ 
NAME AND TITLE OF PERSON IN CHARGE OF PERFORMING TESTS FOR THE 
CONTRACTOR: 

 
NAME__________________________ 

 
TITLE__________________________ 

 
SIGNATURE______________________ 

 
I HEREBY CERTIFY THAT THE ABOVE DESCRIBED ITEM, SYSTEM, OR PART OF 
SYSTEM HAS BEEN TESTED AS INDICATED ABOVE AND FOUND TO BE ENTIRELY 
SATISFACTORY AS REQUIRED IN THE CONTRACT SPECIFICATIONS. 
 
                                         SIGNATURE OF CONTRACTOR 
                                   QUALITY CONTROL INSPECTOR______________________ 
 
                                                                                   DATE______________________ 
 
REMARKS 
___________________________________________________________________________
_ 
 
___________________________________________________________________________
_ 
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___________________________________________________________________________
_ 
 
 

 
END OF SECTION  
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SECTION 02220 
 

DEMOLITION 
 
 
PART 1   GENERAL 
 
1.1   REFERENCES 

 
The publications listed below form a part of this specification to the extent referenced.  The 
publications are referred to in the text by basic designation only. 

 
ENGINEERING MANUALS (EM) 

 
EM 385-1-1 (2003) U.S. Army Corps of Engineers Safety and Health 

Requirements Manual 
 
1.2   GENERAL REQUIREMENTS 
 

The work includes demolition and removal of resulting rubbish and debris.  Rubbish and 
debris shall be removed from project site daily, unless otherwise directed, to avoid 
accumulation at the demolition site.  Materials that cannot be removed daily shall be stored in 
areas specified by the Contracting Officer.  In the interest of occupational safety and health, 
the work shall be performed in accordance with EM 385-1-1, Section 23, Demolition, and 
other applicable Sections. 

 
1.3   SUBMITTALS 

 
Government approval is required for submittals with a "G" designation; submittals having an 
"FIO" designation are for information only.  The following shall be submitted in accordance 
with Section 01330 SUBMITTAL PROCEDURES: 

 
Product Data 

 
Work Plan; G,  

 
The procedures proposed for the accomplishment of the work.  The procedures 
shall provide for safe conduct of the work, including procedures and methods to 
provide necessary supports, lateral bracing and shoring when required, careful 
removal and disposition of materials specified to be salvaged, protection of property 
which is to remain undisturbed, coordination with other work in progress, and timely 
disconnection of utility services.  The procedures shall include a detailed 
description of the methods and equipment to be used for each operation, and the 
sequence of operations in accordance with EM 385-1-1. 

 
1.4   DUST CONTROL 
 

The amount of dust resulting from demolition shall be controlled to prevent the spread of dust 
to avoid creation of a nuisance in the surrounding area.  Use of water will not be permitted 
when it will result in, or create, hazardous or objectionable conditions such as ice, flooding 
and pollution. 
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1.5   PROTECTION 
 
1.5.1   Protection of Personnel 
 

During the demolition work the Contractor shall continuously evaluate the condition of the 
structure being demolished and take immediate action to protect all personnel working in and 
around the demolition site.  No area, section, or structural element will be allowed to be left 
standing without sufficient bracing, shoring, or lateral support to prevent collapse or failure 
while workmen remove debris or perform other work in the immediate area. 

 
1.5.2   Protection of Structures 
 

Structural components that are designed and constructed to stand without lateral support or 
shoring, and are determined to be in stable condition, shall remain standing without additional 
bracing, shoring, or lateral support until demolished, unless directed otherwise by the 
Contracting Officer.  The Contractor shall ensure that no elements determined to be unstable 
are left unsupported and shall be responsible for placing and securing bracing, shoring, or 
lateral supports as may be required as a result of any cutting, removal, or demolition work 
performed under this contract. 

 
1.5.3   Protection of Existing Property 
 

Before beginning any demolition work, the Contractor shall survey the site and examine the 
drawings and specifications to determine the extent of the work.  The Contractor shall take 
necessary precautions to avoid damage to existing items to remain in place; any damaged 
items shall be repaired or replaced as approved by the Contracting Officer.  The Contractor 
shall coordinate the work of this section with all other work and shall construct and maintain 
shoring, bracing, and supports as required.  The Contractor shall ensure that structural 
elements are not overloaded and shall be responsible for increasing structural supports or 
adding new supports as may be required as a result of any cutting, removal, or demolition 
work performed under this contract. 

 
1.5.4   Environmental Protection 
 

The work shall comply with the requirements of Section 01354 ENVIRONMENT 
PROTECTION. 

 
1.6   BURNING 
 

The use of burning at the project site for the disposal of refuse and debris will not be 
permitted. 

 
1.7   USE OF EXPLOSIVES 
 

Use of explosives will not be permitted. 
 
PART 2   PRODUCTS (NOT APPLICABLE) 
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PART 3   EXECUTION 
 
3.1   EXISTING STRUCTURES 
 

Existing structures indicated shall be removed to grade.  Any pilings that cannot be extracted 
by a hydraulic excavator with thumb with at least 160 horsepower rating shall be cut off at 
ground line. 
 

3.1.1 Railroad Bridge 
 

The railroad bridge shall be removed in a manner that minimizes disturbance to the river and 
the riverbed. All elements of the bridge shall be removed and taken to shore for disposal.    
The pilings in the river shall be either pulled from the river bottom or cut at the level of the 
riverbed and lifted clear of the river. Any plan that proposes to put portions of the bridge into 
the water is not acceptable. The incidental dropping of small pieces shall to be minimized.  
Any debris that falls from the bridge shall be caught above the water.  Pilings shall not be 
driven into the riverbed as part of the demolition of the bridge, although barge spuds are 
specifically allowed.    Disturbance of the riverbed is prohibited, except for minor incidental 
disturbance caused by normal use of barge spuds.  Turbidity requirements of the Water 
Quality Certificate and HPA must be met by all work in the contract. 

 
3.2   FILLING 
 

Holes above the water line shall be filled using satisfactory materials as defined in 
Specification 02300, paragraph 1.4 and tamped to match existing ground compaction. 

 
3.3   DISPOSITION OF MATERIAL 
 

Title to material and equipment to be demolished is vested in the Contractor upon receipt of 
notice to proceed.  The Government will not be responsible for the condition, loss or damage 
to such property after notice to proceed. 

 
3.4   CLEAN UP 
 

Debris shall be removed and transported in a manner that prevents spillage on streets or 
adjacent areas.  Local regulations regarding hauling and disposal shall apply. 

 
 

END OF SECTION 
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This Section added in it’s entirety by Amendment R0003 
 

SECTION 02921 
 

SEEDING 
 

1 GENERAL 
 
1.1 REFERENCES 
 

The publications listed below form a part of this specification to the extent referenced.  The 
publications are referred to in the text by basic designation only. 

 
AGRICULTURAL MARKETING SERVICE (AMS) 

 
AMS-01 (Aug 95) Federal Seed Act Regulations Part 201 

 
AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM) 

 
ASTM C 602 (1995a) Agricultural Liming Materials 

 
ASTM D 977 (1991) Emulsified Asphalt 

 
ASTM D 2028 (1976; R 1992) Cutback Asphalt (Rapid-Curing Type) 

 
ASTM D 4972 (1995a) pH of Soils 

 
ASTM D 5268 (1992; R 1996) Topsoil Used for Landscaping 

Purposes 
 

ASTM D 5883 (1996) Standard Guide for Use of Rotary Kiln Produced 
Expanded Shale, Clay or Slate (ESCS) as a Mineral 
Amendment in Topsoil Used for Landscaping and 
Related Purposes 

 
1.2 SUBMITTALS 
 

Government approval is required for submittals with a "G" designation; submittals having an 
"FIO" designation are for information only.  The following shall be submitted in accordance 
with Section 01330 SUBMITTAL PROCEDURES: 

 
Data 

 
Equipment; FIO.  Surface Erosion Control Material; FIO.  Chemical Treatment Material; FIO. 

 
Manufacturer's literature including physical characteristics, application and installation 
instructions for equipment, surface erosion control material and chemical treatment material. 

 
Schedules 
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Equipment; FIO. 

 
A listing of equipment to be used for the seeding operation. 

Statements 
 

Delivery; FIO. 
 

Delivery schedule. 
 

Finished Grade and Topsoil; GA. 
 

Finished grade status. 
 

Topsoil; GA. 
 

Availability of topsoil from the stripping and stock piling operation. 
 

Reports 
 

Equipment Calibration; FIO. 
 

Certification of calibration tests conducted on the equipment used in the seeding operation. 
 

Soil Test; FIO. 
 

Certified reports of inspections and laboratory tests, prepared by an independent testing 
agency, including analysis and interpretation of test results.  Each report shall be properly 
identified.  Test methods used and compliance with recognized test standards shall be 
described. 

 
Certificates 

 
Seed; FIO.  Topsoil; FIO. Organic Material; FIO. Mulch; FIO.  

 
Prior to the delivery of materials, certificates of compliance attesting that materials meet the 
specified requirements.  Certified copies of the material certificates shall include the 
following: 

 
a.  Seed.  Classification, botanical name, common name, percent pure live seed, 

minimum percent germination and hard seed, maximum percent weed seed 
content, and date tested. 

 
b.  Topsoil.  Particle size, pH, organic matter content, textural class, soluble salts, 

chemical and mechanical analyses. 
 

d.  Organic Material:  Composition and source. 
 

e.  Mulch:  Composition and source. 
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Samples 
 

Delivered Topsoil; FIO. 
 

Samples taken from several locations at the source. 
 

Soil Amendments; FIO. 
 

Manufacturers literature. 
 

Mulch; FIO. 
 

Manufacturers literature. 
 

Records 
 

Quantity Check; FIO. 
 

Bag count or bulk weight measurements of material used compared with area covered to 
determine the application rate and quantity installed. 

 
Seed Establishment Period; G. 

 
Calendar time period for the seed establishment period.  When there is more than one seed 
establishment period, the boundaries of the seeded area covered for each period shall be 
described. 

 
Maintenance Record; G. 

 
Maintenance work performed, area repaired or reinstalled, diagnosis for unsatisfactory stand 
of grass plants. 

 
1.3 SOURCE INSPECTION 
 

The source of delivered topsoil shall be subject to inspection. 
 
1.4 DELIVERY, INSPECTION, STORAGE, AND HANDLING 
 
1.4.1 Delivery 
 

A delivery schedule shall be provided at least 10 calendar days prior to the first day of 
delivery. 

 
1.4.1.1 Delivered Topsoil 
 

Prior to the delivery of any topsoil, its availability shall be verified in paragraph TOPSOIL.  A 
soil test shall be provided for topsoil delivered to the site. 
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1.4.1.2 Soil Amendments 
 

Soil amendments shall be delivered to the site in the original, unopened containers bearing 
the manufacturer's chemical analysis.  In lieu of containers, soil amendments may be 
furnished in bulk.  A chemical analysis shall be provided for bulk deliveries. 
 

1.4.2 Inspection 
 

Seed shall be inspected upon arrival at the job site for conformity to species and quality.  
Seed that is wet, moldy, or bears a test date five months or older, shall be rejected.  Other 
materials shall be inspected for compliance with specified requirements.  The following shall 
be rejected:  open soil amendment containers or wet soil amendments; topsoil that contains 
slag, cinders, stones, lumps of soil, sticks, roots, trash or other material over a minimum 1-
1/2 inch diameter; and topsoil that contains viable plants and plant parts.  Unacceptable 
materials shall be removed from the job site. 

 
1.4.3 Storage 
 

Materials shall be stored in designated areas.  Seed shall be stored in cool, dry locations 
away from contaminants. 

 
1.4.4 Handling 
 

Except for bulk deliveries, materials shall not be dropped or dumped from vehicles. 
 
1.4.5 Time Limitation 
 

Hydroseeding time limitation for holding seed in the slurry shall be a maximum 24 hours. 
 
2 PRODUCTS 
 

2.1 SEED 
 

2.1.1 Seed Classification 
 

State-certified seed of the latest season's crop shall be provided in original sealed packages 
bearing the producer's guaranteed analysis for percentages of mixture, purity, germination, 
hard seed, weed seed content, and inert material.  Labels shall be in conformance with 
AMS-01 and applicable state seed laws. 

 

2.1.2 Permanent Seed Species and Mixtures 
 

Permanent seed species and mixtures shall be proportioned by weight as follows: 
 
                                  Mixture Percent    Percent Pure 
  Botanical Name   Common Name       by Weight         Live Seed 
  ______________   ___________    _______________    ____________ 

FIELD SEED 
 
   Alopecurus       Meadow           23.6                18.9 (min) 
   pratensis        Foxtail 
 
   Festuca          Red Fescue       14.2                13.9 (min) 
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   rubra   
 
   Trifolium        White Dutch      9.4                  9.1 (min) 
   Repens           Clover 
     (pre-inoculated) 
   Calamagrotis     Blujoint         52.8                  52.3 
   canadensis       Bentgrass            
 
2.1.3 Temporary Seed Species 
 

Temporary seed species for surface erosion control or overseeding shall be as follows: 
 
                                              Percent Pure 
         Botanical Name      Common Name        Live Seed 
         ______________      ___________      ____________ 
     Agrostis idahoensis    Idaho Bentgrass        25% 
 
     Festuca ovina          Sheep Fescue           25% 
 
     Lolium multiflorum     Annual Ryegrass        25% 
 
     Trifolium incarnatum   Crimson Clover         25% 
 
2.1.4 Quality 
 

Weed seed shall be a maximum 1 percent by weight of the total mixture. 
 
2.1.5 Seed Mixing 
 

The mixing of seed may be done by the seed supplier prior to delivery, or on site as 
directed. 

 
2.1.6 Substitutions 
 

Substitutions will not be allowed without written request and approval from the Contracting 
Officer. 

 
2.2 TOPSOIL 

 
Topsoil shall be as defined in ASTM D 5268.  When available, the topsoil shall be the 
existing surface soil stripped and stockpiled onsite in accordance with Section 02300 
EARTHWORK.  When additional topsoil is required beyond the available topsoil from the 
stripping operation, topsoil shall be delivered and amended as recommended by the soil test 
for the seed specified.  Topsoil shall be free from slag, cinders, stones, lumps of soil, sticks, 
roots, trash or other material over a minimum 1-1/2 inch diameter.  Topsoil shall be free from 
viable plants and plant parts. Minimum topsoil thickness shall be 4-inch. 

 
2.2.1 Fertilizer 
 

No fertilizer can be used on this site due to its proximity to waterways. 
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2.2.2 Organic Material 
 

Organic material shall consist of either bonemeal, rotted manure, decomposed wood 
derivatives, recycled compost, or worm castings. 

 
2.2.2.1 Bonemeal 
 

Bonemeal shall be finely ground, steamed bone product containing from 2 to 4 percent 
nitrogen and 16 to 40 percent phosphoric acid. 

 
2.2.2.2 Rotted Manure 
 

Rotted manure shall be unleached horse, chicken or cattle manure containing a maximum 
25 percent by volume of straw, sawdust, or other bedding materials.  It shall contain no 
chemicals or ingredients harmful to plants.  The manure shall be heat treated to kill weed 
seeds and be free of stones, sticks, and soil. 

 
2.2.2.3 Decomposed Wood Derivatives 
 

Decomposed wood derivatives shall be ground bark, sawdust, yard trimmings, or other wood 
waste material that is free of stones, sticks, soil, and toxic substances harmful to plants, and 
is fully composted or stabilized with nitrogen. 

 
2.3 MULCH 
 

Mulch shall be free from weeds, mold, and other deleterious materials.  Mulch materials shall 
be native to the region. 

 
2.3.1 Wood Cellulose Fiber 
 

Wood cellulose fiber shall not contain any growth or germination-inhibiting factors and shall 
be dyed an appropriate color to facilitate placement during application.  Composition on air-
dry weight basis:  9 to 15 percent moisture, pH range from 4.5 to 6.0. 
 

2.4 WATER 
 

Water shall be the responsibility of the Contractor, unless otherwise noted.  Water shall not 
contain elements toxic to plant life. 

 
3 EXECUTION 
 
3.1 INSTALLING SEED TIME AND CONDITIONS 
 
3.1.1 Seeding Time 
 

Seed shall be sown anytime that seeding conditions are met. 
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3.1.2 Seeding Conditions 
 

Seeding operations shall be performed only during periods when beneficial results can be 
obtained.  When drought, excessive moisture, or other unsatisfactory conditions prevail, the 
work shall be stopped when directed.  When special conditions warrant a variance to the 
seeding operations, proposed alternate times shall be submitted for approval. 

 
3.1.3 Equipment Calibration 
 

Immediately prior to the commencement of seeding operations, calibration tests shall be 
conducted on the equipment to be used.  These tests shall confirm that the equipment is 
operating within the manufacturer's specifications and will meet the specified criteria.  The 
equipment shall be calibrated a minimum of once every day during the operation.  The 
calibration test results shall be provided within 1 week of testing. 

 
3.1.4 Soil Test 
 

Delivered topsoil, existing soil in smooth graded areas, and stockpiled topsoil shall be tested 
in accordance with ASTM D 5268 and ASTM D 4972 for determining the particle size, pH, 
organic matter content, textural class, chemical analysis, soluble salts analysis, and 
mechanical analysis.  Sample collection on site shall be random over the entire site.  Sample 
collection for stockpiled topsoil shall be at different levels in the stockpile.  The soil shall be 
free from debris, noxious weeds, toxic substances, or other materials harmful to plant 
growth.  The test shall determine the quantities and type of soil amendments required to 
meet local growing conditions for the seed species specified. 

 
3.2 SITE PREPARATION 
 
3.2.1 Finished Grade and Topsoil 
 

The Contractor shall verify that finished grades are as indicated on drawings, and the 
placing of topsoil, smooth grading, and compaction requirements have been completed in 
accordance with Section 02300 EARTHWORK, prior to the commencement of the seeding 
operation. 
 

3.2.2 Tillage 
 

Soil on slopes up to a maximum 3-horizontal-to-1-vertical shall be tilled to a minimum 4 inch 
depth.  On slopes between 3-horizontal-to-1-vertical and 1-horizontal-to-1 vertical, the soil 
shall be tilled to a minimum 2 inch depth by scarifying with heavy rakes, or other method.  
Rototillers shall be used where soil conditions and length of slope permit.  On slopes 1-
horizontal-to-1 vertical and steeper, no tillage is required.  Drainage patterns shall be 
maintained as indicated on drawings.  Areas compacted by construction operations shall be 
completely pulverized by tillage.  Soil used for repair of surface erosion or grade deficiencies 
shall conform to topsoil requirements.   
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3.2.3 Prepared Surface 
 
3.2.3.1 Preparation 
 

The prepared surface shall be a maximum 1 inch below the adjoining grade of any surfaced 
area.  New surfaces shall be blended to existing areas.  The prepared surface shall be 
completed with a light raking to remove debris. 
 

3.2.3.2 Protection 
 

Areas with the prepared surface shall be protected from compaction or damage by vehicular 
or pedestrian traffic and surface erosion. 

 
3.3 INSTALLATION 
 

Prior to installing seed, any previously prepared surface compacted or damaged shall be 
reworked to meet the requirements of paragraph SITE PREPARATION.  Seeding operations 
shall not take place when the wind velocity will prevent uniform seed distribution. 

 
3.3.1 Installing Seed 
 

Seeding method shall be Hydroseeding.  Seeding procedure shall ensure even coverage.  
Gravity feed applicators, which drop seed directly from a hopper onto the prepared soil, shall 
not be used because of the difficulty in achieving even coverage, unless otherwise 
approved.  Absorbent polymer powder shall be mixed with the dry seed at the rate 
recommended by the manufacturer. 

 
3.3.2 Hydroseeding 
 

Seed shall be mixed to ensure broadcast at the rate of 175 pounds per acre.  Seed shall be 
added to water and thoroughly mixed to meet the rates specified.  The time period for the 
seed to be held in the slurry shall be a maximum 24 hours.  Wood cellulose fiber mulch and 
tackifier shall be added at the rates recommended by the manufacturer after the seed and 
water have been thoroughly mixed to produce a homogeneous slurry.  Slurry shall be 
uniformly applied under pressure over the entire area.  The hydroseeded area shall not be 
rolled. 

 
3.3.3 Watering Seed 
 

Watering shall be started immediately after completing the seeding of an area.  Water shall 
be applied to supplement rainfall at a rate sufficient to ensure moist soil conditions to a 
minimum 1 inch depth.  Run-off and puddling shall be prevented.  Watering trucks shall not 
be driven over turf areas, unless otherwise directed.  Watering of other adjacent areas or 
plant material shall be prevented. 

 
3.3.4 Temporary Seeding 
 

When directed during contract delays affecting the seeding operation or when a quick cover 
is required to prevent surface erosion, the areas designated shall be seeded in accordance 
with temporary seed species listed under Paragraph SEED. 
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3.3.4.1 Soil Amendments 
 

When soil amendments have not been applied to the area, the quantity of 1/2 of the 
required soil amendments shall be applied and the area tilled in accordance with paragraph 
SITE PREPARATION.  The area shall be watered in accordance with paragraph Watering 
Seed. 

 
3.3.4.2 Remaining Soil Amendments 
 

The remaining soil amendments shall be applied in accordance with the paragraph Tillage 
when the surface is prepared for installing seed. 

 
3.4 QUANTITY CHECK 
 

For materials provided in bags, the empty bags shall be retained for recording the amount 
used.  For materials provided in bulk, the weight certificates shall be retained as a record of 
the amount used.  The amount of material used shall be compared with the total area 
covered to determine the rate of application used.  Differences between the quantity applied 
and the quantity specified shall be adjusted as directed. 

 
3.5 RESTORATION AND CLEAN UP 
 
3.5.1 Restoration 
 

Existing turf areas, pavements, and facilities that have been damaged from the seeding 
operation shall be restored to original condition at Contractor's expense. 

 
3.5.2 Clean Up 
 

Excess and waste material shall be removed from the seeded areas and shall be disposed 
offsite.  Adjacent paved areas shall be cleaned. 

 
3.6 PROTECTION OF INSTALLED AREAS 
 

Immediately upon completion of the seeding operation in an area, the area shall be 
protected against traffic or other use by erecting barricades and providing signage as 
required, or as directed.   

 
3.7 SEED ESTABLISHMENT PERIOD 
 
3.7.1 Commencement 
 

The seed establishment period to obtain a healthy stand of grass plants shall begin on the 
first day of work under this contract and shall end 3 months after the last day of the seeding 
operation.  Written calendar time period shall be furnished for the seed establishment 
period.  When there is more than 1 seed establishment period, the boundaries of the 
seeded area covered for each period shall be described.  The seed establishment period 
shall be coordinated with 02930 EXTERIOR PLANTING.  The seed establishment period 
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shall be modified for inclement weather, shut down periods, or for separate completion dates 
of areas. 

 
3.7.2 Satisfactory Stand of Grass Plants 
 

Grass plants shall be evaluated for species and health when the grass plants are a minimum 
1 inch high. 

 
3.7.2.1 Field Area 
 

A satisfactory stand of grass plants from the seeding operation for a field area shall be a 
minimum 20 grass plants per square foot.  The total bare spots shall not exceed 2 percent of 
the total seeded area. 

 
3.7.3 Maintenance During Establishment Period 
 

Maintenance of the seeded areas shall include eradicating weeds, insects and diseases; 
protecting embankments and ditches from surface erosion; maintaining erosion control 
materials and mulch; protecting installed areas from traffic; watering. 

 
3.7.3.1 Repair or Reinstall 
 

Unsatisfactory stand of grass plants and mulch shall be repaired or reinstalled, and eroded 
areas shall be repaired in accordance with paragraph SITE PREPARATION. 

 
3.7.3.2 Maintenance Record 
 

A record of each site visit shall be furnished, describing the maintenance work performed; 
areas repaired or reinstalled; and diagnosis for unsatisfactory stand of grass plants. 

 
 

END OF SECTION 
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This Section added in it’s entirety by Amendment R0003 
 

SECTION 02930 
 

EXTERIOR PLANTING 
 

1 GENERAL 
 
1.1 REFERENCES 
 

The publications listed below form a part of this specification to the extent referenced.  The 
publications are referred to in the text by basic designation only. 

 
AMERICAN NURSERY AND LANDSCAPE ASSOCIATION (ANLA) 

 
ANLA ANSI/ANLA Z60.1 (1996) American Standard for Nursery Stock 

 
AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI) 

 
ANSI A300 (1995) Tree Care Operations - Trees, Shrubs and other 

Woody Plant Maintenance 
 

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM) 
 

ASTM C 602 (1995a) Agricultural Liming Materials 
 

ASTM D 4972 (1995a) pH of Soils 
 

ASTM D 5034 (1995) Breaking Strength and Elongation of Textile 
Fabrics (Grab Test) 

 
ASTM D 5035 (1995) Breaking Strength and Elongation of Textile 

Fabrics (Grab Test) 
 

ASTM D 5268 (1992; R1996) Topsoil Used for Landscaping Purposes 
 

ASTM D 5883 (1996) Standard Guide for Use of Rotary Kiln Produced 
Expanded Shale, Clay or Slate (ESCS) as a Mineral 
Amendment in Topsoil Used for Landscaping and 
Related Purposes 

 
1.2 SUBMITTALS 
 

Government approval is required for submittals with a "G" designation; submittals having an 
"FIO" designation are for information only.  The following shall be submitted in accordance 
with Section 01330 SUBMITTAL PROCEDURES: 

 
Data 

 
Weed Barrier Fabric; FIO.  Chemical Treatment Material; FIO. 
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Manufacturer's literature including physical characteristics, application and installation 
instructions for weed barrier fabric and chemical treatment material. 

 
Schedules 

 
Equipment; FIO. 

 
A listing of equipment to be used for the planting operation. 

 
Statements 

 
Delivery; FIO. 

 
Delivery schedule. 

 
Finished Grade, Topsoil and Underground Utilities; FIO. 

 
Finished grade status; location of underground utilities and facilities; and availability of topsoil 
from the stripping and stock piling operation. 

 
Reports 

 
Soil Test; FIO.   

 
Certified reports of inspections and laboratory tests, prepared by an independent testing 
agency, including analysis and interpretation of test results.  Each report shall be properly 
identified.  Test methods used and compliance with recognized test standards shall be 
described. 

 
Certificates 

 
Plant Material; GA.  Topsoil; FIO.  pH Adjuster; FIO.  Fertilizer; FIO.  Organic Material; FIO. 
Organic Mulch; FIO. Pesticide; FIO. 

 
Prior to delivery of materials, certificates of compliance attesting that materials meet the 
specified requirements.  Certified copies of the material certificates shall include the following. 

 
a.  Plant Material:  Classification, botanical name, common name, size, quantity by 

species, and location where grown. 
 

b.  Topsoil:  Particle size, pH, organic matter content, textural class, soluble salts, 
chemical and mechanical analyses. 

 
e.  Organic Material:  Composition and source. 

 
g.  Organic Mulch:  Composition, source, and treatment against fungi growth. 
Samples 

 
Delivered Topsoil; FIO. 

 
Samples taken from several locations at the source. 
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Mulch; FIO. 
 

Manufacturers literature. 
 

Records 
 

Plant Establishment Period; G. 
 

Calendar time period for the plant establishment period.  When there is more than one 
establishment period, the boundaries of the planted areas covered for each period shall be 
described. 

 
Maintenance Record; FIO. 

 
Maintenance work performed, quantity of plant losses, and replacements; and diagnosis of 
unhealthy plant material. 

 
Operation and Maintenance Manuals 

 
Maintenance Instructions; FIO. 

 
Instruction for year-round care of installed plant material. 

 
1.3 SOURCE INSPECTIONS 
 

The nursery or source of plant material and the source of delivered topsoil shall be subject to 
inspection. 

 
1.4 DELIVERY, INSPECTION, STORAGE, AND HANDLING 
 
1.4.1 Delivery 
 

A delivery schedule shall be provided at least 10 working days prior to the first day of delivery. 
 
1.4.1.1 Plant Material Identification 
 

Plant material shall be identified with attached, durable, waterproof labels and weather-
resistant ink, stating the correct botanical and common plant name and size. 

 
1.4.1.2 Protection During Delivery 
 

Plant material shall be protected during delivery to prevent desiccation and damage to the 
branches, trunk, root system, or earth ball.  Branches shall be protected by tying-in.  Exposed 
branches shall be covered during transport. 
 

1.4.1.3 Delivered Topsoil 
 

Prior to the delivery of any topsoil, the availability of topsoil shall be verified in paragraph 
TOPSOIL.  A soil test shall be provided for delivered topsoil. 
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1.4.2 Inspection 
 

Plant material shall be well shaped, vigorous and healthy with a healthy, well-branched root 
system, free from disease, harmful insects and insect eggs, sunscald injury, disfigurement or 
abrasion.  Plant material shall be checked for unauthorized substitution and to establish 
nursery-grown status.  Plant material showing desiccation, abrasion, sunscald injury, 
disfigurement, or unauthorized substitution shall be rejected.  The plant material shall exhibit 
typical form of branch to height ratio; and meet the caliper and height measurements 
specified.  Plant material that measures less than specified, or has been poled, topped off or 
headed back, shall be rejected.  Container-grown plant material shall show new fibrous roots 
and the root mass shall contain its shape when removed from the container.  Plant material 
with broken or cracked balls; or broken containers shall be rejected.  Bare-root plant material 
that is not dormant or is showing roots were pulled from the ground shall be rejected.  Other 
materials shall be inspected for compliance with paragraph PRODUCTS.  Open soil 
amendment containers or wet soil amendments shall be rejected.  Topsoil that contains slag, 
cinders, stones, lumps of soil, sticks, roots, trash or other material larger than 1-1/2 inch 
diameter shall be rejected.  Topsoil that contains viable plant material and plant parts shall be 
rejected.  Unacceptable material shall be removed from the job site. 

 
1.4.3 Storage 
 
1.4.3.1 Plant Material Storage 
 

Plant material not installed on the day of arrival at the site shall be stored and protected in 
designated areas and approved by the Contracting Officer.  Plant material shall not be stored 
longer than 30 days.  Plant material shall be protected from direct exposure to wind and sun.  
Bare-root plant material shall be heeled-in.  All plant material shall be kept in a moist 
condition by watering with a fine mist spray until installed. 

 
1.4.3.2 Other Material Storage 
 

Storage of other material shall be in designated areas approved by Contracting Officer.  Soil 
amendments shall be stored in dry locations and away from contaminants.  Chemical 
treatment material shall be stored according to manufacturer's instructions and not with 
planting operation material. 

 
1.4.4 Handling 
 

Plant material shall not be injured in handling.  Cracking or breaking the earth ball of balled 
and burlapped plant material shall be avoided.  Plant material shall not be handled by the 
trunk or stems.  Materials shall not be dropped from vehicles. 

 
1.4.5 Time Limitation 
 

Except for container-grown plant material, the time limitation from digging to installing plant 
material shall be a maximum 15 days.  The time limitation between installing the plant 
material and placing the mulch shall be a maximum 24 hours. 
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1.5 WARRANTY 
 

Furnished plant material shall have a warranty for plant growth to be in a vigorous growing 
condition for a minimum 12-month period from installation date.  A minimum 12-month 
calendar time period for the warranty of plant growth shall be provided regardless of the 
contract time period.  When plant material is determined to be unhealthy in accordance with 
paragraph PLANT ESTABLISHMENT PERIOD, it shall be replaced once under this warranty. 

 
2 PRODUCTS 
 
2.1 PLANT MATERIAL 

 
2.1.1 Plant Material Classification 

 
The plant material shall be nursery grown stock conforming to ANLA ANSI/ANLA Z60.1 and 
shall be the species specified. 

 
2.1.2 Plant Schedule 
 

The plant schedule shall provide botanical names as included in one or more of the 
publications listed under "Nomenclature" in ANLA ANSI/ANLA Z60.1. 

 
2.1.3 Substitutions 
 

Substitutions will not be permitted without written request and approval from the Contracting 
Officer. 

 
2.1.4 Quality 

 
Well-shaped, well-grown, vigorous plant material having healthy and well-branched root 
systems in accordance with ANLA ANSI/ANLA Z60.1 shall be provided.  Plant material shall 
be provided free from disease, harmful insects and insect eggs, sunscald injury, 
disfigurement and abrasion.  Plant material shall be free of shock or damage to branches, 
trunk, or root systems, which may occur from the digging and preparation for shipment, 
method of shipment, or shipment.  Plant quality is determined by the growing conditions; 
method of shipment to maintain health of the root system; and growth of the trunk and crown 
as follows. 

 
2.1.5 Growing Conditions 
 

Plant material shall be native to or well suited to the growing conditions of the project site.  
Plant material shall be grown under climatic conditions similar to those at the project site. 

 
2.1.6 Method of Shipment to Maintain Health of Root System 
 
2.1.6.1 Container-Grown (C) Plant Material 
 

Container size shall be in accordance with ANLA ANSI/ANLA Z60.1.  Plant material shall be 
grown in a container over a duration of time for new fibrous roots to have developed and for 
the root mass to retain its shape and hold together when removed from the container.  
Container-grown plant material shall be inoculated with mycorrhizal fungi during germination 
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in the nursery.  Before shipment the root system shall be dipped in gels containing 
mycorrhizal fungi inoculum.  The container shall be sufficiently rigid to hold ball shape and 
protect root mass during shipping. 

 
2.1.7 Growth of Trunk and Crown 
 
2.1.7.1 Deciduous Trees 
 

A height to caliper relationship shall be provided in accordance with ANLA ANSI/ANLA Z60.1.  
Height of branching shall bear a relationship to the size and species of tree specified and with 
the crown in good balance with the trunk.  The trees shall not be "poled" or the leader 
removed. 

 
a.  Single stem:  The trunk shall be straight and symmetrical with crown and have a 

persistent main leader. 
 

b.  Multi-stem:  All countable stems, in aggregate, shall average the size specified.  To 
be considered a stem, there shall be no division of the trunk that branches more 
than 6 inches from ground level. 

 
c.  Specimen:  The tree provided shall be well branched and pruned naturally according 

to the species.  The form of growth desired, which may not be in accordance with 
natural growth habit, shall be as indicated. 

 
2.1.7.2 Deciduous Shrubs 
 

Deciduous shrubs shall have the height and number of primary stems recommended by 
ANLA ANSI/ANLA Z60.1.  Acceptable plant material shall be well shaped, with sufficient well-
spaced side branches, and recognized by the trade as typical for the species grown in the 
region of the project. 

 
2.1.7.3 Coniferous Evergreen Plant Material 
 

Coniferous Evergreen plant material shall have the height-to-spread ratio recommended by 
ANLA ANSI/ANLA Z60.1.  The coniferous evergreen trees shall not be "poled" or the leader 
removed.  Acceptable plant material shall be exceptionally heavy, well shaped and trimmed to 
form a symmetrical and tightly knit plant.  The form of growth desired shall be as indicated. 

 
2.1.7.4 Broadleaf Evergreen Plant Material 
 

Broadleaf evergreen plant material shall have the height-to-spread ratio recommended by 
ANLA ANSI/ANLA Z60.1.  Acceptable plant material shall be well shaped and recognized by 
the trade as typical for the variety grown in the region of the project. 

 
2.1.7.5 Ground Cover and Vine Plant Material 
 

Ground cover and vine plant material shall have the minimum number of runners and length 
of runner recommended by ANLA ANSI/ANLA Z60.1.  Plant material shall have heavy, well-
developed and balanced crown with vigorous, well-developed root system and shall be 
furnished in containers. 
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2.1.8 Plant Material Size 
 

Plant material shall be furnished in sizes indicated.  Plant material larger in size than specified 
may be provided at no additional cost to the Government. 

 
2.1.9 Plant Material Measurement 
 

Plant material measurements shall be in accordance with ANLA ANSI/ANLA Z60.1. 
 
2.2 TOPSOIL 
 

Topsoil shall be as defined in ASTM D 5268.  Topsoil shall be delivered and amended as 
recommended by the soil test for the plant material specified.  Topsoil shall be free from slag, 
cinders, stones, lumps of soil, sticks, roots, trash or other material over a minimum 1-1/2 inch 
diameter.  Topsoil shall be free from viable plants and plant parts. Minimum topsoil thickness 
shall be 4-inch. 
 

2.3 MULCH 
 

Mulch shall be free from weeds, mold, and other deleterious materials.  Mulch materials shall 
be native to the region.   

 
2.3.1 Organic Mulch 

 
Organic mulch materials shall be ground or shredded fir or hemlock bark, wood chips, ½” to 
1” in size. 
 

2.4 WOOD STAKING MATERIAL 
 

Wood stakes shall be hardwood or fir; rough sawn; free from knots, rot, cross grain, or other 
defects that would impair their strength. 

 
2.4.1 Bracing Stake 
 

Wood bracing stakes shall be a minimum 2 x 2-inch square and a minimum 8 feet long with a 
point at one end.  Stake shall be set without damaging rootball. 

 
2.4.2 Wood Ground Stakes 
 

Wood ground stakes shall be a minimum of 2 x 2 inch square and a minimum 3 feet long with 
a point at one end. 
 

2.4.3 Deadmen 
 

Wood deadmen shall be a minimum 4 x 4 x 36 inches long. 
 
2.4.4 Guying Material 
 

Metal guying material shall be a minimum 12-gauge wire.  Multi-strand cable shall be woven 
wire.  Guying material tensile strength shall conform to the size of tree to be held firmly in 
place. 
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2.4.5 Turnbuckle 
 

Metal turnbuckles shall be galvanized or cadmium-plated steel, and shall be a minimum 3 
inches long with closed screw eyes on each end.  Screw thread tensile strength shall conform 
to the size of tree to be held firmly in place. 

 
2.4.6 Chafing Guard 
 

Plastic chafing guards shall be used to protect tree trunks and branches when metal is used 
as guying material.  The material shall be the same color throughout the project site.  Length 
shall be a minimum 1.5 times the circumference of the plant trunk at its base. 

 
2.5 RUBBER GUYING MATERIAL 
 

Rubber chafing guards, consisting of recycled material, shall be used to protect tree trunks 
and branches when metal guying material is applied.  The material shall be the same color 
throughout the project.  Length shall be a minimum 1.5 times the circumference of the plant 
trunk at its base. 

 
2.6 MYCORRHIZAL FUNGI INOCULUM 
 

Mycorrhizal fungi inoculum shall be composed of multiple-fungus inoculum as recommended 
by the manufacturer for the plant material specified. 

 
2.7 WATER 
 

A suitable water source from the City of Snoqualmie municipal water supply will be available 
at the project site.  The source will have a quick-connect.  The water line will be installed by 
others promptly after excavation at the site is complete.  Any requirement for water prior to 
the waterline installation shall be the responsibility of the Contractor.  Water provided by the 
Contractor shall not contain elements toxic to plant life. 

 
3 EXECUTION 
 
3.1 INSTALLING PLANT MATERIAL TIME AND CONDITIONS 
 
3.1.1 Plant Material Time 
 
  Plant material shall be installed from October to January. 

 
3.1.2 Plant Material Conditions 
 

Planting operations shall be performed only during periods when beneficial results can be 
obtained.  When drought, excessive moisture, frozen ground or other unsatisfactory 
conditions prevail, the work shall be stopped when directed.  When special conditions warrant 
a variance to the planting operations, proposed planting times shall be submitted for approval. 
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3.1.3 Tests 
 
3.1.3.1 Soil Test 
 

Delivered topsoil, excavated plant pit soil, and stockpiled topsoil shall be tested in accordance 
with ASTM D 5268 and ASTM D 4972 for determining the particle size, pH, organic matter 
content, textural class, chemical analysis, soluble salts analysis, and mechanical analysis.  
Sample collection onsite shall be random over the entire site.  Sample collection for 
stockpiled topsoil shall be at different levels in the stockpile.  The soil shall be free from 
debris, noxious weeds, toxic substances, or other materials harmful to plant growth.  The test 
shall determine the quantities and type of soil amendments required to meet local growing 
conditions for the plant material specified. 

 
3.2 SITE PREPARATION 
 
3.2.1 Finished Grade, Topsoil and Underground Utilities 
 

The Contractor shall verify that finished grades are as indicated on drawings, and that the 
placing of topsoil, the smooth grading, and the compaction requirements have been 
completed in accordance with Section 02300 EARTHWORK and Section 02921 SEEDING, 
prior to the commencement of the planting operation.  The location of underground utilities 
and facilities in the area of the planting operation shall be verified.  Damage to underground 
utilities and facilities shall be repaired at the Contractor's expense. 

 
3.2.2 Layout 
 

Plant material locations and bed outlines shall be staked on the project site before any 
excavation is made.  Plant material locations may be adjusted to meet field conditions as 
determined by the Contracting Officer. 

 
3.2.3 Protecting Existing Vegetation 
 

When there are established lawns in the planting area, the turf shall be covered and/or 
protected during planting operations.  Existing trees, shrubs, and plant beds that are to be 
preserved shall be barricaded along the dripline to protect them during planting operations. 

 
3.3 EXCAVATION 
 
3.3.1 Obstructions Below Ground 
 

When obstructions below ground affect the work, shop drawings showing proposed 
adjustments to plant material location, type of plant and planting method shall be submitted 
for approval. 
 

3.3.2 Plant Pits 
 

Plant pits for container plant material shall be dug to a depth equal to the height of the root 
ball as measured from the base of the ball to the base of the plant trunk.  Plant pits shall be 
dug a minimum 50 percent wider than the ball or root system to allow for root expansion.  The 
pit shall be constructed with sides sloping towards the base as a cone, to encourage well-
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aerated soil to be available to the root system for favorable root growth.  Cylindrical pits with 
vertical sides shall not be used.  Pit sides will be scarified to prevent glazing. 

 
3.4 INSTALLATION 
 
3.4.1 Setting Plant Material 
 

Plant material shall be set plumb and held in position until sufficient soil has been firmly 
placed around root system or ball.  In relation to the surrounding grade, the plant material 
shall be set even with the grade at which it was grown. 

 
3.4.2 Backfill Soil Mixture 
 

The backfill soil mixture shall be a mix of 1 part imported topsoil and 1 part existing excavated 
soil. 

 
3.4.3 Backfill Procedure 
 

Prior to backfilling, all metal, wood, synthetic products, or treated burlap devices shall be 
removed from the ball or root system avoiding damage to the root system.  The backfill 
procedure shall remove air pockets from around the root system.  Additional requirements are 
as follows. 

 
3.4.3.1 Container-Grown  
 

The plant material shall be carefully removed from containers that are not biodegradable.  
Prior to setting the plant in the pit, a maximum 1/4 depth of the root mass, measured from the 
bottom, shall be spread apart to promote new root growth.  For plant material in 
biodegradable containers the container shall be split prior to setting the plant with container.  
Backfill mixture shall be added to the plant pit in 6-inch layers with each layer tamped.  
Fertilizer shall be applied at the rate recommended by the manufacturer. 

 
3.4.3.2 Earth Berm 
 

An earth berm, consisting of backfill soil mixture, shall be formed with a minimum 4-inch 
height 2’ our from the plant to aid in water retention and to provide soil for settling 
adjustments. 

 
3.4.4 Plant Bed 
 

Plant material shall be set in plant beds according to the drawings.  Backfill soil mixture shall 
be placed on previously scarified subsoil to completely surround the root balls, and shall be 
brought to a smooth and even surface, blending to existing areas.  Earth berms shall be 
provided around individual shrubs and ground cover areas..   

 
3.4.5 Watering 
 

Plant pits and plant beds shall be watered immediately after backfilling, until completely 
saturated. 
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3.4.6 Staking and Guying 
 

Staking will be required when trees are unstable or will not remain set due to their size, 
shape, or exposure to high wind velocity. 
 

3.4.6.1 One Bracing Stake 
 

Trees 4 to 6 feet high shall be firmly anchored in place with one bracing stake.  The bracing 
stake shall be placed on the side of the tree facing the prevailing wind.  The bracing stake 
shall be driven vertically into firm ground and shall not injure the ball or root system.  The tree 
shall be held firmly to the stake with a double strand of guying material.  The guying material 
shall be firmly anchored at a minimum 1/2-tree height and shall prevent girdling.  A chafing 
guard shall be used when metal is the guying material. 

 
3.4.6.2 Two Bracing Stakes 
 

Trees from 6 to 8 feet height shall be firmly anchored in place with 2 bracing stakes placed on 
opposite sides.  Bracing stakes shall be driven vertically into firm ground and shall not injure 
the ball or root system.  The tree shall be held firmly between the stakes with a double strand 
of guying material.  The guying material shall be firmly anchored at a minimum 1/2-tree height 
and shall prevent girdling.  Chafing guards shall be used when metal is the guying material. 
 

3.5 FINISHING 
 
3.5.1 Plant Material 
 

Prior to placing mulch, the installed area shall be uniformly edged to provide a clear division 
line between the planted area and the adjacent turf area, shaped as indicated.  The installed 
area shall be raked and smoothed while maintaining the earth berms. 

 
3.5.2 Placing Mulch 
 

The placement of mulch shall occur a maximum 48 hours after planting.  Mulch, used to 
reduce soil water loss, regulate soil temperature and prevent weed growth, shall be spread to 
cover the installed area with a minimum 3-inch uniform thickness.  Mulch shall be kept out of 
the crowns of shrubs to a distance of 4”-6”, ground cover, and vines and shall be kept off 
buildings, sidewalks and other facilities. 

 
3.5.3 Pruning 
 

Trained and experienced personnel shall accomplish pruning.  The pruning of trees and 
palms shall be in accordance with ANSI A300.  Only dead or broken material shall be pruned 
from installed plants.  The typical growth habit of individual plant material shall be retained.  
Clean cuts shall be made flush with the parent trunk.  Improper cuts, stubs, dead and broken 
branches shall be removed.  "Headback" cuts at right angles to the line of growth will not be 
permitted.  Trees shall not be poled or the leader removed, nor shall the leader be pruned or 
"topped off". 
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3.6 MAINTENANCE DURING PLANTING OPERATION 
 

Installed plant material shall be maintained in a healthy growing condition.  Maintenance 
operations shall begin immediately after each plant is installed to prevent desiccation and 
shall continue until the plant establishment period commences.  Installed areas shall be kept 
free of weeds, grass, and other undesired vegetation.  The maintenance includes maintaining 
the mulch, watering, and adjusting settling. 

 
3.7 RESTORATION AND CLEAN UP 
 
3.7.1 Restoration 
 

Turf areas, pavements, facilities and any other existing vegetation that have been damaged 
from the planting operation shall be restored to original condition at the Contractor's expense. 

 
3.7.2 Clean Up 
 

Excess and waste material shall be removed from the installed area and shall be disposed 
offsite.  Adjacent paved areas shall be cleared. 

 
3.8 PLANT ESTABLISHMENT PERIOD 
 
3.8.1 Commencement 
 

Upon completion of the last day of the planting operation, the plant establishment period for 
maintaining installed plant material in a healthy growing condition shall commence and shall 
be in effect for the remaining contract time period, not to exceed 12 months.  Written calendar 
time period shall be furnished for the plant establishment period.  When there is more than 
one plant establishment period, the boundaries of the planted area covered for each period 
shall be described.  The plant establishment period shall be coordinated with Section 02935 
TURF.  The plant establishment period shall be modified for inclement weather shut down 
periods, or for separate completion dates for areas. 

 
3.8.2 Maintenance During Establishment Period 
 

Maintenance of plant material shall include straightening plant material, straightening stakes; 
tightening guying material; correcting girdling; supplementing mulch; pruning dead or broken 
branch tips; maintaining plant material labels; watering; eradicating weeds, insects and 
disease; post-fertilization; and removing and replacing unhealthy plants.  Tree staking 
material to be taken out during last month of maintenance period. 

 
3.8.2.1 Watering Plant Material 
 

The plant material shall be watered as necessary to prevent desiccation and to maintain an 
adequate supply of moisture within the root zone.  An adequate supply of moisture is 
estimated to be the equivalent of 1 inch absorbed water per week, delivered in the form of 
rain or augmented by watering.  Run-off, puddling and wilting shall be prevented.  Unless 
otherwise directed, watering trucks shall not be driven over turf areas.. 
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3.8.2.2 Weeding 
 

Grass and weeds in the installed areas shall not be allowed to reach a maximum 3 inches 
height before being completely removed, including the root system. 

 
3.8.2.3 Plant Pit Settling 
 

When settling occurs to the backfill soil mixture, additional backfill soil shall be added to the 
plant pit or plant bed until the backfill level is equal to the surrounding grade.  Serious settling 
that affects the setting of the plant in relation to the maximum depth at which it was grown 
requires replanting in accordance with paragraph INSTALLATION.  The earth berm shall be 
maintained. 

 
3.8.2.4 Maintenance Record 
 

A record shall be furnished describing the maintenance work performed, the quantity of plant 
losses, diagnosis of the plant loss, and the quantity of replacements made on each site visit. 

 
3.8.3 Unhealthy Plant Material 
 

A tree shall be considered unhealthy or dead when the main leader has died back, or up to a 
maximum 25 percent of the crown has died.  A shrub shall be considered unhealthy or dead 
when up to a maximum 25 percent of the plant has died.  This condition shall be determined 
by scraping on a branch an area 1/16 inch square, maximum, to determine if there is a green 
cambium layer below the bark.  The Contractor shall determine the cause for unhealthy plant 
material and shall provide recommendations for replacement.  Unhealthy or dead plant 
material shall be removed immediately and shall be replaced as soon as seasonal conditions 
permit. 

 
3.8.4 Replacement Plant Material 
 

Unless otherwise directed, plant material shall be provided for replacement in accordance 
with paragraph PLANT MATERIAL.  Replacement plant material shall be installed in 
accordance with paragraph INSTALLATION, and recommendations in paragraph PLANT 
ESTABLISHMENT PERIOD.  Plant material shall be replaced in accordance with paragraph 
WARRANTY.  An extended plant establishment period shall not be required for replacement 
plant material. 

 
3.8.5 Maintenance Instructions 
 

Written instructions shall be furnished containing drawings and other necessary information 
for year-round care of the installed plant material; including, when and where maintenance 
should occur, and the procedures for plant material replacement. 

 
 

END OF SECTION 
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